

RESOLUTION 25-

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF ALACHUA COUNTY, FLORIDA, RECOGNIZING UNANTICIPATED REVENUES FROM FDOT AND THE CITY OF GAINESVILLE; AUTHORIZING THE CHAIR, COUNTY MANAGER, OR PUBLIC WORKS DIRECTOR TO EXECUTE ANY SUPPLEMENTAL AGREEMENTS; AND PROVIDING AN EFFECTIVE DATE

WHEREAS, the State of Florida Department of Transportation (FDOT) and the County desire to facilitate the construction of a sidewalk on SW 20th Ave. from SW 43rd St to SW 34th St, in Alachua County, Florida, and

WHEREAS, FDOT will required the execution of Supplemental Agreements to increase funding or extend contract time; and

WHEREAS, it is necessary to receive unanticipated revenue from FDOT in the FDOT Grant Fund and Gas Tax Funds received from the City of Gainesville designated to this project in the Transportation Trust Fund;

NOW THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF ALACHUA COUNTY, FLORIDA;

1. The Board previously entered into a resolution and Agreement in 2018 to design and construct a sidewalk on SW 20th Ave from SW 43rd St to SW 34th St along with several time extensions and supplemental agreements (attached hereto as Exhibit "1").
2. The Board authorizes the County Manager or Public Works Director to execute any subsequent agreements with FDOT for the construction, or maintenance of the SW 20th Ave Sidewalk from SW 43rd St to SW 34th St, provided said subsequent agreements do not increase the County's obligation to fund the planning, design, construction or maintenance of the Project.

Department	Number	Journal Type	Sub Ledger	G/L Date	Description	Source	Reference	Reclassification	Journal Type
1720 - Office of Management Budget	2026-00000125	BA	GL	10/14/2025	BCC-Unanticipated Revenue to project 9187907 - SW 20th Sidewalk	BCC			
<i>G/L Date</i>	<i>G/L Account Number</i>	<i>Account Description</i>		<i>Description</i>		<i>Source</i>	<i>Increase Amount</i>	<i>Decrease Amount</i>	
10/14/2025	329.79.7910.331.4900	Federal Grants Other Transportation		BCC-Unanticipated Revenue to project 9187907 - SW 20th Sidewalk		BCC	64,817.00	.00	
10/14/2025	329.79.7910.541.63.01	Project: 9187907 - SW 20th Ave Sidewalk fr SW 43rd St to SW 34th St Infrastructure Sidewalks/trails/signals		BCC-Unanticipated Revenue to project 9187907 - SW 20th Sidewalk		BCC	64,817.00	.00	
10/14/2025	341.79.7910.389.9100	Non-operating Sources Beginning Fund Balance		BCC-Unanticipated Revenue to project 9187907 - SW 20th Sidewalk		BCC	.00	1,623,691.00	
10/14/2025	341.79.7910.389.9100	Non-operating Sources Beginning Fund Balance		BCC-Unanticipated Revenue to project 9187907 - SW 20th Sidewalk		BCC	1,623,691.00	.00	
10/14/2025	341.79.7910.541.63.01	Project: 9187907 - SW 20th Ave Sidewalk fr SW 43rd St to SW 34th St Infrastructure Sidewalks/trails/signals		BCC-Unanticipated Revenue to project 9187907 - SW 20th Sidewalk		BCC	100,000.00	.00	
10/14/2025	341.79.7910.541.63.01	Project: 9187907 - SW 20th Ave Sidewalk fr SW 43rd St to SW 34th St Infrastructure Sidewalks/trails/signals		BCC-Unanticipated Revenue to project 9187907 - SW 20th Sidewalk		BCC	1,523,691.00	.00	
10/14/2025	341.79.7910.541.63.99	Project: 9187907 - SW 20th Ave Sidewalk fr SW 43rd St to SW 34th St Infrastructure Other Infrastructure		BCC-Unanticipated Revenue to project 9187907 - SW 20th Sidewalk		BCC	.00	1,623,691.00	
Number of Entries: 7								\$3,377,016.00	\$3,247,382.00

RESOLUTION 18- 89

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF ALACHUA COUNTY, FLORIDA, AUTHORIZING THE COUNTY TO ENTER INTO THREE (3) LOCAL AGENCY PROGRAM AGREEMENTS WITH THE STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION FOR THE 1) CONSTRUCTION OF POE SPRINGS ROAD (NW 182ND AVE) MULTI-USE PATH FROM POE SPRINGS TO US 27, 2) DESIGN AND CONSTRUCTION OF SW 20th AVE SIDEWALK FROM SW 43rd STREET TO SW 34th STREET, AND 3) DESIGN AND CONSTRUCTION OF INTERSECTION IMPROVEMENTS ON NE 53rd AVENUE AT ANIMAL SERVICES DRIVEWAY, IN ALACHUA COUNTY; AUTHORIZING THE CHAIR TO EXECUTE THE LOCAL AGENCY PROGRAM AGREEMENTS; MAINTAIN THE "TRANSPORTATION TRUST" FUND TO ADMINISTER UNANTICIPATED REVENUES TO BE RECEIVED FOR SW 20th AVE AND NE 53rd AVE; MAINTAIN THE "POE SPRINGS RD REC PATH" GRANT FUND TO ADMINISTER UNANTICIPATED REVENUES TO BE RECEIVED; AUTHORIZING THE COUNTY MANAGER OR PUBLIC WORKS DIRECTOR TO EXECUTE ANY SUPPLEMENTAL AGREEMENTS THAT INCREASE FUNDS OR EXTENDS TIME; AND PROVIDING AN EFFECTIVE DATE

WHEREAS, the State of Florida Department of Transportation (FDOT) and the County desire to facilitate construction of a bike multi-use path on NW 182nd Ave (Poe Springs Road) from Poe Springs to US 27 (Project "A") in Alachua County, FL; and

WHEREAS, the State of Florida Department of Transportation (FDOT) and the County desire to facilitate the design and construction of a sidewalk on SW 20th Ave from SW 43rd St to SW 34th St (Project "B") in Alachua County, FL; and

WHEREAS, the State of Florida Department of Transportation (FDOT) and the County desire to facilitate the design and construction of intersection improvements on NE 53rd Ave at the Animal Services Driveway (Project "C") in Alachua County, FL; and

WHEREAS, FDOT has programmed funds for Project "A", "B" and "C"; and

WHEREAS, FDOT has requested the County to execute and deliver a Local Agency Program (LAP) Agreements for Project "A", "B" and "C"; and

WHEREAS, FDOT will require the execution of Supplemental Agreements to increase funding or extend contract time; and

NOW THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF ALACHUA COUNTY, FLORIDA;

1. The Board hereby agrees to enter in the FDOT LAP Agreements for Project "A", "B" and "C".
2. The Board authorizes the Chair to execute the FDOT LAP Agreements for Project "A", "B" and "C".
3. The Poe Springs Rd Rec Path Grant Fund is maintained and the FY17-18 budget amended for unanticipated revenues for the Project "A" grant.
4. The Transportation Trust Fund is maintained and the FY17-18 budget amended for unanticipated revenues for the Project "B" and "C" grants.
5. The Board authorizes the County Manager or Public Works Director to execute any subsequent Supplemental Agreements with FDOT that increases funds or extends time for Project "A", "B" or "C".
6. A certified copy of this Resolution will be forwarded to FDOT with the executed agreement.
7. This resolution shall take effect immediately upon its adoption.

DULY ADOPTED in regular session, this 9th day of October, A.D., 2018.



J. K. "Jess" Irby, Circuit and County Court Clerk, Alachua County, Florida, certifies this is a true copy of the document of record in this office, which may have been redacted as required by law. Witness my hand and seal on 10/10/2018.
By: [Signature]
Deputy Clerk

BOARD OF COUNTY COMMISSIONERS
ALACHUA COUNTY, FLORIDA

By: [Signature]
Lee Pinkoson, Chair

ATTEST:

[Signature]
J.K. "Jess" Irby, Esq. Clerk

APPROVED AS TO FORM:

[Signature]
for County Attorney



Alachua County Public Works Department

Ramon D. Gavarrete, P. E.
Public Works Director

December 7, 2021

Public Works
Ramon D. Gavarrete, P.E.
Public Works Director
rgavarrete@alachuacounty.us
Tel: (352) 374-5245
Fax: (352) 337-6243

Fleet Management
Gerald D. Bailey
Fleet Manager
gbailey@alachuacounty.us
Tel: (386) 462-1975
Fax: (386) 418-0331

Critical Facilities
Scott Travis
Critical Facilities Manager
stravis@alachuacounty.us
Tel: (352) 491-4513
Fax: (352) 337-6243

Administration
Kenneth Fair, CPA, CGFO
Sr. Administrative Support Manager
kfair@alachuacounty.us
Tel: (352) 374-5245
Fax: (352) 337-6244

Amy Roberson
District Local Programs Administrator
Program Management
1109 South Marion Ave.
Lake City, FL 32025-5874 MS-2014

RE: SW 20th Avenue Sidewalk from SW 43rd Street to SW 34th Street
Contract No. G1409
FPN 441218-1-38-02 & 441218-1-58-01 & 441218-1-68-02

Dear Mrs. Roberson:

Per the terms of the Local Program Agency Agreement, Section 3, executed on November 28, 2018; Alachua County respectfully requests to extend Exhibit A (Project Description and Responsibilities) Construction Complete date to have the funds expended by June 30, 2023. The current LAP agreement is set to expire on December 31, 2021. The time extension is requested due to redesign efforts on the project.

If you have any additional questions, please feel free to contact our office.

Sincerely,

Ramon D. Gavarrete, P.E.
Public Works Director

5620 NW 120th Lane ■ Gainesville, Florida 32653
Tel: (352) 374-5245

<http://www.alachuacounty.us>

If you have a disability and need an accommodation in order to participate in a County program, service or public meeting, please contact the Equal Opportunity Office at 352-374-5275 at least 2 business days prior to the event. TDD users, please call 711 (Florida Relay Service).



Alachua County Public Works Department

Ramon D. Gavarrete, P. E.
Public Works Director

December 7, 2021

Public Works
Ramon D. Gavarrete, P.E.
Public Works Director
rgavarrete@alachuacounty.us
Tel: (352) 374-5245
Fax: (352) 337-6243

Fleet Management
Gerald D. Bailey
Fleet Manager
gbailey@alachuacounty.us
Tel: (386) 462-1975
Fax: (386) 418-0331

Critical Facilities
Scott Travis
Critical Facilities Manager
stravis@alachuacounty.us
Tel: (352) 491-4513
Fax: (352) 337-6243

Administration
Kenneth Fair, CPA, CGFO
Sr. Administrative Support Manager
kfair@alachuacounty.us
Tel: (352) 374-5245
Fax: (352) 337-6244

Amy Roberson
District Local Programs Administrator
Program Management
1109 South Marion Ave.
Lake City, FL 32025-5874 MS-2014

RE: SW 20th Avenue Sidewalk from SW 43rd Street to SW 34th Street
Contract No. G1409
FPN 441218-1-38-02 & 441218-1-58-01 & 441218-1-68-02

Dear Mrs. Roberson:

Per the terms of the Local Program Agency Agreement, Section 3, executed on November 28, 2018; Alachua County respectfully requests to extend Exhibit A (Project Description and Responsibilities) Construction Complete date to have the funds expended by June 30, 2023. The current LAP agreement is set to expire on December 31, 2021. The time extension is requested due to redesign efforts on the project.

If you have any additional questions, please feel free to contact our office.

Sincerely,

Ramon D. Gavarrete, P.E.
Public Works Director

5620 NW 120th Lane ■ Gainesville, Florida 32653
Tel: (352) 374-5245

<http://www.alachuacounty.us>

If you have a disability and need an accommodation in order to participate in a County program, service or public meeting, please contact the Equal Opportunity Office at 352-374-5275 at least 2 business days prior to the event. TDD users, please call 711 (Florida Relay Service).



Alachua County Public Works Department

Public Works

Ramon D. Gavarrete, P.E.

Public Works Director /
County Engineer

rgavarrete@alachuacounty.us

Tel. (352) 374-5245

Fax: (352) 337-6243

Public Works

Brian C. Kauffman, P.E.

Public Works Assistant Director

bkauffman@alachuacounty.us

Tel. (352) 548-1306

Fax: (352) 337-6243

Road & Bridge

Donald E. Clifton

Road Superintendent

dclifton@alachuacounty.us

Tel. (352) 374-5245

Cell: (352) 213-4832

Fleet Management

Gerald D. Bailey

Fleet Manager

gbailey@alachuacounty.us

Tel. (386) 462-1975

Fax: (386) 418-0331

Administration

Kenneth Fair, CPA, CGFO

Sr. Administrative Support Manager

kfair@alachuacounty.us

Tel. (352) 374-5245

Fax: (352) 337-6244

April 19, 2023

Cassandra Lamey

District Local Programs Administrator

Program Management

1109 South Marion Ave.

Lake City, FL 32025-5874 MS-2014

RE: SW 20th Avenue Sidewalk from SW 43rd Street to SW 34th Street

Contract No. G1409

FPN 441218-1-58-01 & 441218-1-68-02

Dear Mrs. Lamey:

Per the terms of the Local Program Agency Agreement, Section 3, executed on November 28, 2018 and amended by Supplemental Agreement Number 1, executed on December 10, 2021; Alachua County respectfully requests to extend Exhibit A (Project Description and Responsibilities) Construction Complete date by six months to have the funds expended by December 31, 2023.

Authorization to advertise was received in June 2022. Advertisement of the bid was extended until the end of August 2022. Only one bid was received. After vetting, it was determined that the sole bidder was responsible and responsive. The contract could not be immediately awarded as some of the project funding was being made available by the City of Gainesville and it was delayed, the County only received the money at the end of March 2023. Originally it was anticipated that the funding would be available by December 2022. The contract execution process should be completed in May and construction should be underway by June 2023. We are therefore requesting an extension of six months, or to December 31, 2023, to complete the project and associated close out documentation.

If you have any additional questions, please feel free to contact our office.

Sincerely,

James Flegert, PE

Contracts & Design Manager

5620 NW 120th Lane ■ Gainesville, Florida 32653

Tel: (352) 374-5245

<http://www.alachuacounty.us>

If you have a disability and need an accommodation in order to participate in a County program, service or public meeting, please contact the Equal Opportunity Office at 352-374-5275 at least 2 business days prior to the event. TDD users, please call 711 (Florida Relay Service).

**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

SUPPLEMENTAL NO.
2

FEDERAL ID NO. (FAIN)
D218 103 B

CONTRACT NO.
G1409

FEDERAL AWARD DATE
03/01/2021

FPN
441218-1-58-01

RECIPIENT DUNS NO.
H6MEAENCCBM1

Recipient, Alachua County, desires to supplement the original Agreement entered into and executed on 11/28/2018 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

PROJECT DESCRIPTION

Name SW 20TH AVENUE FROM: SW 43RD STREET TO: SW 34TH STREET

Length 1.034 mi

Termini SW 20th Avenue

Description of Work:
Sidewalk

Reason for Supplement and supporting engineering and/or cost analysis:

Time Extension

The current expiration date of the construction LAP agreement is December 30, 2023. Alachua County is requesting to extend the Agreement until December 31, 2024. The extension is requested to allow for the completion of Construction and the submittal of closing documentation.

The dates on Exhibit A re amended as follows:

f) Construction to be completed by 12/31/2024

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

IN WITNESS WHEREOF, the parties have executed this Agreement on the date last ascribed herein.

RECIPIENT ALACHUA COUNTY

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

DocuSigned by:
By: Ramon Gavarrate
Name: Ramon Gavarrate
Title: Public Works Director

DocuSigned by:
By: Greg Evans
Name: Greg Evans
Title: District Secretary
Date: 11/15/2023 | 4:49 PM EST

Legal Review:

DocuSigned by:
Angela Hensel
0D4237CB170D4C2... 11/15/2023 | 4:49 P



Alachua County Public Works Department

Public Works

Ramon D. Gavarrete, P.E.

Public Works Director /
County Engineer

rgavarrete@alachuacounty.us

Tel. (352) 374-5245

Fax: (352) 337-6243

Public Works

Brian C. Kauffman, P.E.

Public Works Assistant Director

bkauffman@alachuacounty.us

Tel. (352) 548-1306

Fax: (352) 337-6243

Road & Bridge

Donald E. Clifton

Road Superintendent

dclifton@alachuacounty.us

Tel. (352) 374-5245

Cell: (352) 213-4832

Fleet Management

Gerald D. Bailey

Fleet Manager

gbailey@alachuacounty.us

Tel. (386) 462-1975

Fax: (386) 418-0331

Administration

Kenneth Fair, CPA, CGFO

Sr. Administrative Support Manager

kfair@alachuacounty.us

Tel. (352) 374-5245

Fax: (352) 337-6244

September 13, 2023

Cassandra Lamey

District Local Programs Administrator

Program Management

1109 South Marion Ave.

Lake City, FL 32025-5874 MS-2014

RE: SW 20th Avenue Sidewalk from SW 43rd Street to SW 34th Street

Contract No. G1409

FPN 441218-1-58-01 & 441218-1-68-02

Dear Mrs. Lamey:

Per the terms of the Local Program Agency Agreement, Section 3, executed on November 28, 2018 and amended by Supplemental Agreement Number 2, executed on April 21, 2023; Alachua County respectfully requests to extend Exhibit A (Project Description and Responsibilities) Construction Complete date by twelve months to have the funds expended by December 31, 2024.

The bid from August 2022 was being held until additional local funding was made available to cover project costs. These funds became available at the end of March 2023. At that time the selected contractor withdrew the bid, as he was allowed to do without penalty. In order to readvertise, it was necessary for the EOR to make updates to the bid package to comply with new federal rules. Those updates are underway and nearing completion. We anticipate being able to readvertise and select a new contractor by the first quarter of 2024. We are therefore requesting an extension of twelve months, or to December 31, 2024, to complete the project and associated close out documentation.

If you have any additional questions, please feel free to contact our office.

Sincerely,



James Flegert, PE

Contracts & Design Manager

5620 NW 120th Lane ■ Gainesville, Florida 32653

Tel: (352) 374-5245

<http://www.alachuacounty.us>

RESOLUTION 18- 89

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF ALACHUA COUNTY, FLORIDA, AUTHORIZING THE COUNTY TO ENTER INTO THREE (3) LOCAL AGENCY PROGRAM AGREEMENTS WITH THE STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION FOR THE 1) CONSTRUCTION OF POE SPRINGS ROAD (NW 182ND AVE) MULTI-USE PATH FROM POE SPRINGS TO US 27, 2) DESIGN AND CONSTRUCTION OF SW 20th AVE SIDEWALK FROM SW 43rd STREET TO SW 34th STREET, AND 3) DESIGN AND CONSTRUCTION OF INTERSECTION IMPROVEMENTS ON NE 53rd AVENUE AT ANIMAL SERVICES DRIVEWAY, IN ALACHUA COUNTY; AUTHORIZING THE CHAIR TO EXECUTE THE LOCAL AGENCY PROGRAM AGREEMENTS; MAINTAIN THE "TRANSPORTATION TRUST" FUND TO ADMINISTER UNANTICIPATED REVENUES TO BE RECEIVED FOR SW 20th AVE AND NE 53rd AVE; MAINTAIN THE "POE SPRINGS RD REC PATH" GRANT FUND TO ADMINISTER UNANTICIPATED REVENUES TO BE RECEIVED; AUTHORIZING THE COUNTY MANAGER OR PUBLIC WORKS DIRECTOR TO EXECUTE ANY SUPPLEMENTAL AGREEMENTS THAT INCREASE FUNDS OR EXTENDS TIME; AND PROVIDING AN EFFECTIVE DATE

WHEREAS, the State of Florida Department of Transportation (FDOT) and the County desire to facilitate construction of a bike multi-use path on NW 182nd Ave (Poe Springs Road) from Poe Springs to US 27 (Project "A") in Alachua County, FL; and

WHEREAS, the State of Florida Department of Transportation (FDOT) and the County desire to facilitate the design and construction of a sidewalk on SW 20th Ave from SW 43rd St to SW 34th St (Project "B") in Alachua County, FL; and

WHEREAS, the State of Florida Department of Transportation (FDOT) and the County desire to facilitate the design and construction of intersection improvements on NE 53rd Ave at the Animal Services Driveway (Project "C") in Alachua County, FL; and

WHEREAS, FDOT has programmed funds for Project "A", "B" and "C"; and

WHEREAS, FDOT has requested the County to execute and deliver a Local Agency Program (LAP) Agreements for Project "A", "B" and "C"; and

To: Cassandra.Lamey@dot.state.fl.us

FLORIDA DEPARTMENT OF TRANSPORTATION FUNDS APPROVAL

G1409

5/16/2024

CONTRACT INFORMATION

Contract:	G1409
Contract Type:	GD - GRANT DISBURSEMENT (GRANT)
Method of Procurement:	G - GOVERNMENTAL AGENCY (287.057,F.S.)
Vendor Name:	ALACHUA COUNTY BOARD OF COUNTY
Vendor ID:	F596000501002
Beginning Date of This Agreement:	11/28/2018
Ending Date of This Agreement:	12/31/2024
Contract Total/Budgetary Ceiling:	ct = \$450,619.00
Description:	The design oversight, construction, and construction oversight of a sidewalk on SW 20th Ave. from SW 43rd St. to SW 34th

FUNDS APPROVAL INFORMATION

FUNDS APPROVED/REVIEWED FOR JASON ADANK, CPA, COMPTROLLER ON 5/16/2024

Action:	Supplemental
Reviewed or Approved:	APPROVED
Organization Code:	55024010206
Expansion Option:	A8
Object Code:	780000
Amount:	\$64,817.00
Financial Project:	44121816801
Work Activity (FCT):	215
CFDA:	20.205
Fiscal Year:	2024
Budget Entity:	55150200
Category/Category Year:	088718/24
Amendment ID:	S001
Sequence:	00
User Assigned ID:	SA #3
Enc Line (6s)/Status:	0004/04

Total Amount: \$64,817.00

**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

SUPPLEMENTAL NO.
3

FEDERAL ID NO. (FAIN)
D218 103 B

CONTRACT NO.
G1409

FEDERAL AWARD DATE

FPN
~~441219-1-68-01~~ 441218-1-68-01

RECIPIENT UNIQUE ENTITY ID SAM NO.
H6MEAENCCBM1

Recipient, Alachua County, desires to supplement the original Agreement entered into and executed on 11/28/2018 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

PROJECT DESCRIPTION

Name SW 20TH AVENUE FROM: SW 43RD STREET TO: SW 34TH STREET

Length 1.034 mi

Termini SW 20th Avenue

Description of Work:
Sidewalk on SW 20th Avenue from SW 43rd Street to SW 34th Street

Reason for Supplement and supporting engineering and/or cost analysis:

Additional Funding:

- Additional funding to add CEI phase to current agreement

**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT
ADJUSTED EXHIBIT "B" SCHEDULE OF FINANCIAL ASSISTANCE**

525-010-32
PROGRAM
MANAGEMENT
02/22

RECIPIENT NAME & BILLING ADDRESS: Alachua County
5620 NW 120th Lane
Gainesville, Florida 32653

FINANCIAL PROJECT NUMBER: 441218-68-01

PHASE OF WORK By Fiscal Year	FUNDING					
	(1) PREVIOUS TOTAL PROJECT FUNDS	(2) ADDITIONAL PROJECT FUNDS	(3) CURRENT TOTAL PROJECT FUNDS	(4) TOTAL LOCAL FUNDS	(5) TOTAL STATE FUNDS	(6) TOTAL FEDERAL FUNDS
Design FY: (Insert Program Name) FY: (Insert Program Name) FY: (Insert Program Name) Total Design Cost	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
Right-of-Way FY: (Insert Program Name) FY: (Insert Program Name) FY: (Insert Program Name) Total Right-of-Way Cost	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
Construction FY: (Insert Program Name) FY: (Insert Program Name) FY: (Insert Program Name) Total Construction Cost	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
Construction Engineering and Inspection (CEI) FY: 2024 (ACSS) FY: (Insert Program Name) FY: (Insert Program Name) Total CEI Cost	\$ 0.00	\$64,817.00	\$ 0.00	\$ 0.00	\$ 0.00	\$64,817.00
(Insert Phase) FY: (Insert Program Name) FY: (Insert Program Name) FY: (Insert Program Name) Total Phase Costs	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
TOTAL COST OF THE PROJECT	\$ 0.00	\$64,817.00	\$ 0.00	\$ 0.00	\$ 0.00	\$64,817.00

COST ANALYSIS CERTIFICATION AS REQUIRED BY SECTION 216.3475, FLORIDA STATUTES:

I certify that the cost for each line item budget category has been evaluated and determined to be allowable, reasonable, and necessary as required by Section 216.3475, F.S. Documentation is on file evidencing the methodology used and the conclusions reached.

Cassandra Lamey, FCCM, CPM
District Grant Manager Name

DocuSigned by:
Cassandra Lamey
Signature C4EE44484...

05/16/2024 | 4:18 PM EDT
Date

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

IN WITNESS WHEREOF, the parties have executed this Agreement on the date last ascribed herein.

RECIPIENT ALACHUA COUNTY

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

DocuSigned by:
By: Ramon Gavarrete
Name: Ramon Gavarrete
Title: Public Works Director

DocuSigned by:
By: Greg Evans
Name: Greg Evans
Title: District Two Secretary
Date: 05/17/2024 | 8:19 AM EDT

Legal Review:

DocuSigned by:
Angela Hensel
Name: Angela Hensel
Date: 05/17/2024 | 8:18 AM EDT

RESOLUTION 18- 89

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF ALACHUA COUNTY, FLORIDA, AUTHORIZING THE COUNTY TO ENTER INTO THREE (3) LOCAL AGENCY PROGRAM AGREEMENTS WITH THE STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION FOR THE 1) CONSTRUCTION OF POE SPRINGS ROAD (NW 182ND AVE) MULTI-USE PATH FROM POE SPRINGS TO US 27, 2) DESIGN AND CONSTRUCTION OF SW 20th AVE SIDEWALK FROM SW 43rd STREET TO SW 34th STREET, AND 3) DESIGN AND CONSTRUCTION OF INTERSECTION IMPROVEMENTS ON NE 53rd AVENUE AT ANIMAL SERVICES DRIVEWAY, IN ALACHUA COUNTY; AUTHORIZING THE CHAIR TO EXECUTE THE LOCAL AGENCY PROGRAM AGREEMENTS; MAINTAIN THE "TRANSPORTATION TRUST" FUND TO ADMINISTER UNANTICIPATED REVENUES TO BE RECEIVED FOR SW 20th AVE AND NE 53rd AVE; MAINTAIN THE "POE SPRINGS RD REC PATH" GRANT FUND TO ADMINISTER UNANTICIPATED REVENUES TO BE RECEIVED; AUTHORIZING THE COUNTY MANAGER OR PUBLIC WORKS DIRECTOR TO EXECUTE ANY SUPPLEMENTAL AGREEMENTS THAT INCREASE FUNDS OR EXTENDS TIME; AND PROVIDING AN EFFECTIVE DATE

WHEREAS, the State of Florida Department of Transportation (FDOT) and the County desire to facilitate construction of a bike multi-use path on NW 182nd Ave (Poe Springs Road) from Poe Springs to US 27 (Project "A") in Alachua County, FL; and

WHEREAS, the State of Florida Department of Transportation (FDOT) and the County desire to facilitate the design and construction of a sidewalk on SW 20th Ave from SW 43rd St to SW 34th St (Project "B") in Alachua County, FL; and

WHEREAS, the State of Florida Department of Transportation (FDOT) and the County desire to facilitate the design and construction of intersection improvements on NE 53rd Ave at the Animal Services Driveway (Project "C") in Alachua County, FL; and

WHEREAS, FDOT has programmed funds for Project "A", "B" and "C"; and

WHEREAS, FDOT has requested the County to execute and deliver a Local Agency Program (LAP) Agreements for Project "A", "B" and "C"; and



Alachua County Public Works Department

Public Works

Ramon D. Gavarrete, P.E.

Public Works Director /
County Engineer

rgavarrete@alachuacounty.us

Tel. (352) 374-5245

Fax: (352) 337-6243

Public Works

Brian C. Kauffman, P.E.

Public Works Assistant Director

bkauffman@alachuacounty.us

Tel. (352) 548-1306

Fax: (352) 337-6243

Road & Bridge

Donald E. Clifton

Road Superintendent

dclifton@alachuacounty.us

Tel. (352) 374-5245

Cell: (352) 213-4832

Fleet Management

Jonathan Dotzler

Fleet Manager

jdotzler@alachuacounty.us

Tel. (386) 462-1975

Fax: (386) 418-0331

Administration

Kenneth Fair, CPA, CGFO

Sr. Administrative Support Manager

kfair@alachuacounty.us

Tel. (352) 374-5245

Fax: (352) 337-6244

December 16, 2024

Cassandra Lamey

District Local Programs Administrator

Program Management

1109 South Marion Ave.

Lake City, FL 32025-5874 MS-2014

RE: SW 20th Avenue Sidewalk from SW 43rd Street to SW 34th Street

Contract No. G1409

FPN 441218-1-58-01 & 441218-1-68-02

Dear Mrs. Lamey:

Per the terms of the Local Program Agency Agreement, Section 3, executed on November 28, 2018 and amended by Supplemental Agreement Number 2, executed on April 21, 2023 and Supplemental Agreement Number 3, executed on November 15, 2023; Alachua County respectfully requests to extend Exhibit A (Project Description and Responsibilities) Construction Complete date by twelve months to have the funds expended by December 31, 2025.

The bid from August 2022 was being held until additional local funding was made available to cover project costs. These funds became available at the end of March 2023. At that time the selected contractor withdrew the bid, as he was allowed to do without penalty. In order to readvertise, it was necessary for the EOR to make updates to the bid package to comply with new federal rules. Those updates are now complete. We anticipate being able to readvertise and select a new contractor by the first quarter of 2025. We are therefore requesting an extension of twelve months, or to December 31, 2025, to complete the project and associated close out documentation.

If you have any additional questions, please feel free to contact our office.

Sincerely,

A handwritten signature in blue ink that reads "James Flegert".

James Flegert, PE

Contracts & Design Manager

5620 NW 120th Lane ■ Gainesville, Florida 32653

Tel: (352) 374-5245

<http://www.alachuacounty.us>

**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

SUPPLEMENTAL NO.
4

FEDERAL ID NO. (FAIN)
D218 103 B

CONTRACT NO.
G1409

FEDERAL AWARD DATE
03/01/2021

FPN
441218-1-58-01

RECIPIENT UNIQUE ENTITY ID SAM NO.
H6MEAENCCBM1

Recipient, Alachua County, desires to supplement the original Agreement entered into and executed on 11/28/2018 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

PROJECT DESCRIPTION

Name SW 20TH AVENUE FROM: SW 43RD STREET TO: SW 34TH STREET

Length 1.034 mi

Termini SW 20th Avenue

Description of Work:
Sidewalk

Reason for Supplement and supporting engineering and/or cost analysis:
The current expiration date of the construction LAP agreement is December 31, 2024. Alachua County is requesting to extend the Agreement until December 31, 2025. The extension is requested to allow for the completion of Construction and the submittal of closing documentation.

**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

IN WITNESS WHEREOF, the parties have executed this Agreement on the date last ascribed herein.

RECIPIENT ALACHUA COUNTY



By: _____
December 20, 2024

Name: Ramon Gavarrete
Title: Public Works Director


STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

Signed by:
By:  _____

Name: Greg Evans
Title: District Two Secretary

Date: 12/27/2024 | 1:22 PM EST

Legal Review:

DocuSigned by:
 _____
0D4237CB170D4C2...

ALACHUA COUNTY
BOARD OF COUNTY COMMISSIONERS

RESOLUTION NO. 2022 - 63

A RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF ALACHUA COUNTY, FLORIDA; AUTHORIZING THE COUNTY MANAGER AND THE ALACHUA COUNTY DIRECTOR OF PUBLIC WORKS/COUNTY ENGINEER TO EXECUTE ANY SUPPLEMENTAL AGREEMENTS, ADDENDUMS TO AGREEMENTS, OR CONSTRUCTION AND MAINTENANCE AGREEMENTS FOR THE PLANNING, DESIGN, CONSTRUCTION, CONSTRUCTION ENGINEERING AND INSPECTIONS, AND MAINTENANCE OF TRANSPORTATION AND STORMWATER FACILITIES WITH THE STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, the Board of County Commissioners of Alachua County (“Board”) conducts various projects related to the planning, design, construction, construction and inspection, and maintenance of transportation and stormwater facilities; and

WHEREAS, Alachua County regularly enters into agreements with the State of Florida Department of Transportation (FDOT) for the planning, design, construction, construction and inspection, and maintenance of transportation and stormwater facilities; and

WHEREAS, FDOT often requires the execution of supplemental agreements and addendums to executed agreements to increase funding, extending contract time, and project limits and/or construction maintenance agreements.

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF ALACHUA COUNTY, FLORIDA, AS FOLLOWS:

SECTION 1. Recitals. The foregoing recitals are incorporated herein.

SECTION 2. Resolution. The Board authorizes the County Manager and the Alachua County Director of Public Works Department and County Engineer to execute any subsequent agreements, supplemental agreements, construction and maintenance agreements, addendums and amendments with FDOT for the planning, design, construction, construction and inspection, and maintenance of transportation and stormwater facilities, provided said subsequent agreements, supplemental agreements, addendums and amendments **do not increase the County’s obligation to**

fund the planning, design, construction or maintenance of the Project. The Board may revoke this delegated authority at any time.

SECTION 2. Resolution. A certified copy of this Resolution will be forwarded to FDOT with the executed agreements, supplements, addendums, or amendments, respectively.

SECTION 3. Effective Date. This Resolution shall become effective upon approval by the Board of County Commissioners of Alachua County, Florida.


DULY ADOPTED in regular session, this 14th day of June, 2022.

**BOARD OF COUNTY COMMISSIONERS OF
ALACHUA COUNTY, FLORIDA**

ATTEST:




J.K. "Jess" Irby, Esq.
Clerk of Court

BY: 

Marihelen Wheeler, Chair
Board of County Commissioners

APPROVED AS TO FORM

DocuSigned by:


9E797AC48776481...
County Attorney

(SEAL)



DISCOVER
200
1824-2024

**ALACHUA
COUNTY**
BICENTENNIAL

Alachua County Public Works

Public Works

Ramon D. Gavarrete, P.E.

Public Works Director /
County Engineer

rgavarrete@alachuacounty.us

Tel. (352) 374-5245

Fax: (352) 337-6243

Public Works

Brian C. Kauffman, P.E.

Public Works Assistant Director

bkauffman@alachuacounty.us

Tel. (352) 548-1306

Fax: (352) 337-6243

Road & Bridge

Donald E. Clifton

Road Superintendent

dclifton@alachuacounty.us

Tel. (352) 374-5245

Cell: (352) 213-4832

Fleet Management

Jonathan Dotzler

Fleet Manager

jdotzler@alachuacounty.us

Tel. (386) 462-1975

Fax: (386) 418-0331

Administration

Kenneth Fair, CPA, CGFO

Sr. Administrative Support
Manager

kfair@alachuacounty.us

Tel. (352) 374-5245

Fax: (352) 337-6244

Survey

Matthew Pickel

County Surveyor

mpickel@alachuacounty.us

Tel. (352) 374-5245

Fax: (352) 337-6243

September 23, 2025

Cassandra Lamey

District Local Programs Administrator

Program Management

1109 South Marion Ave.

Lake City, FL 32025-5874 MS-2014

RE: SW 20th Avenue Sidewalk from SW 43rd Street to SW 34th Street

Contract No. G1409

FPN 441218-1-58-01 & 441218-1-68-02

Dear Mrs. Lamey:

Per the terms of the Local Program Agency Agreement, Section 3, executed on November 28, 2018 and amended by Supplemental Agreement Number 2, executed on April 21, 2023, Supplemental Agreement Number 3, executed on November 15, 2023, and Supplemental Agreement Number 4, executed on December 27, 2024; Alachua County respectfully requests to extend Exhibit A (Project Description and Responsibilities) Construction Complete date by six months to have the funds expended by June 30, 2026.

The rebid for this project, originally bid in 2022, was opened on July 30, 2025. The rebid duration and the age of the plans required updates to the plans, specifications, and bid package that took longer to coordinate than anticipated. This extension request will cover the time that it takes to execute the contract, hold the pre-construction meeting, procure materials, complete construction, and close out the project. The contract time will be 60 days for substantial completion and 30 days for final completion. The construction time extension will cover the activities previously described and will provide some additional time for the upcoming holidays and possible weather delays.

If you have any additional questions, please feel free to contact our office.

Sincerely,

James Flegert, PE

Contracts & Design Manager