



Agenda Item Summary

---

**File #: 23-00516**

**Agenda Date: 9/26/2023**

---

**Agenda Item Name:**

**Change Order 1 to Blanket Purchase Order 23-685 to Limestone Products, Inc., to increase the amount by \$70,000.00 for Public Works.**

**Presenter:**

Ramon Gavarrete, Public Works Director, 352.548.1214  
Theodore White, Procurement Manager, 352.374.5202

**Description:**

Change Order 1 to Blanket Purchase Order 23-685 to Limestone Products, Inc., to increase the amount by \$70,000.00 for the purchase of mine base limerock and mine stabilizing limerock for Public Works. The revised Purchase Order Total is \$120,000.00.

**Recommended Action:**

Approve the issuance of Change Order 1 to Blanket Purchase Order 23-685 to Limestone Products, Inc., to increase the amount by \$70,000.00

**Prior Board Motions:**

January 10, 2023, the Board of County Commissioners approved the solicitation award and issuance of Purchase Orders for ITB 23-3 Annual Mine Base Limerock and Mine Stabilizing Limerock, to Limestone Products, Inc. (primary) and V.E. Whitehurst & Sons, Inc., (backup), for mine base limerock and mine stabilizing limerock for Public Works. Item #23-0260

**Fiscal Note:**

There are sufficient funds in accounts 149.79.7900.541.53.00

**Strategic Guide:**

Infrastructure

**Background:**

The blanket Purchase Order 23-685 is being increased by \$70,000.00 to cover expenses through Fiscal Year 2023 (FY23) based on current projections.

Original purchase order:	\$ 50,000.00
Change order 1:	<u>\$ 70,000.00</u>
Revise purchase order total:	\$120,000.00

ITB 23-3 Annual Mine Base Limerock and Mine Stabilizing Limerock was released on September 7,

2022. The deadline for receipt of ITB 23-3 Annual Mine Base Limerock and Mine Stabilizing Limerock was October 5, 2022; two (2) vendors responded.