



# Alachua County Jail Inmate Phone System RFP Update



## RFP Status

- Staff met with the Sheriff's Office to create Scope of Services
- Awaiting Input from Sheriff's Office on RFP Ranking Criteria
- Once all Information is received, Procurement will complete the RFP for distribution



## RFP Timeline (Tentative)

- **Board Approves Scope of Services** May 23, 2023
- **OpenGov Release Project Date** June 7, 2023
- **RFP Rankings back to the Board** September, 2023
- **Final Contract back for Board Approval** October, 2023



# Questions

