FIRST MODIFICATION TO BLANKET PURCHASE AGREEMENT NO. 221210095 FOR ITB 21224 – SYNTHETIC TURF INSTALLATION

THIS FIRST MODIFICATION AGREEMENT ("First Modification"), dated this 18th day of August, 2021, is entered into between HILLSBOROUGH COUNTY, a political subdivision of the State of Florida, hereinafter referred to as "COUNTY"; and Abilacy Holdings, LLC, d/b/a Foreverlawn of Tampa Bay, a Florida corporation hereinafter referred to as "CONTRACTOR."

WITNESSETH

WHEREAS, on May 5, 2021, the COUNTY and the CONTRACTOR entered into an Agreement concerning COUNTY Invitation to Bid No. 21224, entitled Synthetic Turf Installation; and

WHEREAS, the Agreement was for a five (5) year term beginning May 7, 2021, through May 31, 2026, in a not-to-exceed amount \$1,063,400.00; and

WHEREAS, the County wishes to modify the Agreement by increasing the not-to-exceed monetary amount of the Agreement in order to continue ongoing and as needed mowing and landscape maintenance services.

NOW, THEREFORE, in consideration of the mutual covenants and provisions contained herein, additional to those heretofore made, the Agreement is hereby modified as follows:

- 1. Increase the Agreement not-to-exceed amount by \$48,400.00 from \$1,063,400.00 to \$1,111,800.00 for the continuation of ongoing and as needed synthetic turf installation and repairs, as specified in Attachment "A", attached hereto.
- 2. The aforementioned changes shall become effective upon approval by the BOCC.
- 3. In the event any section, sentence, clause, or provision of this First Modification is held to be invalid, illegal or unenforceable by a court having jurisdiction over the matter, the remainder of this First Modification shall not be affected by such determination and shall remain in full force and effect.
- 4. All other terms and conditions of the Agreement (including all previous modifications) which do not conflict with this First Modification are hereby reaffirmed in their entirety. In the event of a conflict between the terms of this First Modification and the Agreement, the terms of this First Modification shall control.
- 5. The parties agree that this First Modification and all documents associated with the transaction contemplated herein may be executed by electronic signature in a manner that complies with Chapter 668, Florida Statutes, and as approved by the Hillsborough County Board of County Commissioners in Resolution R15-025 on February 4, 2015.

ITB No. 21224 Page 1 First Modification

Except for all conflicting terms and conditions that are hereby changed to conform to this FIRST MODIFICATION, the Agreement is hereby reaffirmed in its entirety.

IN WITNESS WHEREOF, the COUNTY and the CONTRACTOR have caused this FIRST MODIFICATION to be executed below by their duly authorized representatives.

ATTEST: Ci	ndy Stuart		COUN	TY:	Hillsborough Count	ty, Florida		
BY:	lerk of the Circuit Court	Service Control of the Control of th	BY:		Patricia Kemp, (Chair C	5	
					Board of County Co	ommission	ers	
ATTEST:			CONTRACTOR: Abilacy Holdings, LLC, d/b/a Foreverlawn of Tampa-Bay By:					
1st witness to signatu				_CV	zed signature (1) (15) FO WE I	4		
Nazariy Nadruga				President				
2 nd witness to signat	ure			(Printed	title of signer) NBandon Klub	1410 B	Ranchy FE 3351	
Printed name of 2nd	witness			(Busine	ss address of Contrac	ctor)		
Printed/name of 2nd witness Kyle Booker				(813)4360.9222				
' /				(Phone	number of signer)			
,			0	7/ Date	30/21	•		
ITB No. 21224	Approval	Date						
Department	208	7/15/2	<u>/</u>					
Procurement Services	AOC	8/2/2021						

Approved as to Form and Legal Sufficiency:

C.V.D.

Charlotte V. Diggs

Senior Assistant County Attorney

BOARD OF COUNTY COMMISSIONERS HILLSBOROUGH COUNTY FLORIDA DOCUMENT NO.

21-0882

County Attorney

7/13/21

ACKNOWLEDGEMENT FOR CORPORATION

STATE OF Horida
COUNTY OF Hillsborough
On this 30th of July, 2021, before me the undersigned authority, personally
appeared Chris Powell, to me known to be the individual described in and who
executed the foregoing instrument as President of Foreverlawn of Tampo a
Limited Liability corporation, and who severally and duly acknowledged the execution of
such instrument as such officer aforesaid, for and on behalf of and as the act and deed of said
corporation, pursuant to the powers conferred upon said officer by the corporation's Board of
Directors or other appropriate authority of said corporation, and who, having knowledge of the
several matters stated in said foregoing instrument, certified the same to be true in all respects.
He/she is personally known to me or has produced as identification.
KAITLYN MCNEIL Notary Public - State of Florida Commission # HH 041397
(Official Notary Signature and Notary Seal) My Comm. Expires Sep 10, 2024 Bonded through National Notary Assn.
Kaittyn McNeil
(Name of Notary typed, printed, or stamped)
041397
(Commission Number)
Sept. 10, 2024
(Commission Expiration Date)



235 W. Brandon Blvd., #110 Brandon, Florida 33511 813.436.9222 FOREVERLAWN.COM

May 28, 2021

Christopher Sanz Hillsborough County Parks and Recreation

Chris,

I am providing this letter summarizing the additional pricing requested.

Cricket Pitch Synthetic Grass – Includes glue down to existing concrete. Removal services not included.

- \$5.00 per square foot of grass ordered.

General Labor Rates for Repair Services or Removal Services

- Supervisor \$80 per hour
- Install Lead \$65 per hour
- Crew Members \$50 per hour

These rates include tools and equipment but no additional materials – glue, seam tape, staples, base materials, nailer board, etc. Materials and any equipment rentals – roll offs for removal or hauling services for example – would be billed separately.

If you have any questions at all, please don't hesitate to call us. We look forward to working with you.

Sincerely,

Chris Powell President



Attachment A - Modification No. 1 Backup (ITB 21224)

Description	Pricing	UOM	Quantity	Total	
Cricket Pitch	\$5.00	Square Foot	5,000	\$25,000.00	
Supervisor	\$80.00	Hourly	120	\$9,600.00	
Install Lead	\$65.00	Hourly	120	\$7,800.00	
Crew Members	\$50.00	Hourly 120		\$6,000.00	
				\$48,400.00	
	C	\$1,063,400.00			
	Additio	\$48,400.00			
	New BPA Total				

Brown, Rodney

From: Kempa, Theresa

Sent: Tuesday, July 20, 2021 11:58 AM

To: Brown, Rodney

Subject: RE: Economic Development Review of Modification for ITB 21224, Synthetic Turf

They are good to go

Theresa Kempa, MCA Manager MBE & SBE Programs

Economic Development

P: (813) 276-2729 M: (813) 924-9521

E: KempaT@HCFLGov.net

W: HillsboroughCounty.DiversityCompliance.com

Hillsborough County

601 E. Kennedy Blvd., 20th FL, Tampa, FL 33602

Facebook | Twitter | YouTube | LinkedIn

Please note: All correspondence to or from this office is subject to Florida's Public Records law.

From: Brown, Rodney < BrownR@hillsboroughcounty.org>

Sent: Tuesday, July 20, 2021 11:56 AM

To: Kempa, Theresa < KempaT@hillsboroughcounty.org>

Subject: RE: Economic Development Review of Modification for ITB 21224, Synthetic Turf

Theresa,

There was no goal on this one.

From: Kempa, Theresa < KempaT@hillsboroughcounty.org>

Sent: Tuesday, July 20, 2021 11:54 AM

To: Brown, Rodney <BrownR@hillsboroughcounty.org>

Subject: RE: Economic Development Review of Modification for ITB 21224, Synthetic Turf

Rodney –

What's really helpful on these is if you tell me whether or not the original award had any goal on it or was an SBE set aside. I doubt there was any goal associated with this because we don't have any firms that sell synthetic turf. Bu the real answer is: If there was no associated goal with the project and we have no firms then really we have no issue.

Theresa

Theresa Kempa, MCA
Manager MBE & SBE Programs
Economic Development

P: (813) 276-2729

M: (813) 924-9521

E: KempaT@HCFLGov.net

W: HillsboroughCounty.DiversityCompliance.com

Hillsborough County

601 E. Kennedy Blvd., 20th FL, Tampa, FL 33602

Facebook | Twitter | YouTube | LinkedIn

Please note: All correspondence to or from this office is subject to Florida's Public Records law.

From: Brown, Rodney < BrownR@hillsboroughcounty.org >

Sent: Tuesday, July 20, 2021 10:15 AM

To: Kempa, Theresa < Kempa T@hillsboroughcounty.org Cc: Brown, Rodney < BrownR@hillsboroughcounty.org Cc: Brown, Rodney < BrownR@hillsboroughcounty.org Cc: Brown, Rodney < BrownR@hillsboroughcounty.org Descript Superscript Memory-Weight Superscript Memory-Weight Superscript<

Subject: Economic Development Review of Modification for ITB 21224, Synthetic Turf

Good Morning Theresa,

The Parks and Recreation Department seeks to take a Modification to the August 18, 2021, Board meeting to modify the subject contract with Abilacy Holdings, LLC, d/b/a Foreverlawn of Tampa Bay. They seek to increase the existing blanket purchase agreement (221210095) by \$48,400.00, from \$1,063,400.00 to \$1,111,800.00, to accommodate additional purchases of synthetic turf for cricket pitches and repairs of existing synthetic turf fields. Please review and advise if the requesting department may proceed with taking the Modifications to the Board. Don't hesitate to contact me with any questions or concerns.

r/s,

Rodney Brown, Sr., MPA

Senior Procurement Analyst

Procurement Services Department

P: (813) 276-2544

E: brownr@HCFLGov.net

W: HCFLGov.net

Hillsborough County

601 E. Kennedy Blvd., Tampa, FL 33602

Facebook | Twitter | YouTube | LinkedIn | HCFL Stay Safe