

February - March

Assistance Planning

Finalize deliverables
Develop outreach strategy
Develop guidance for identifying & contacting property owners & residents

April

Begin Outreach

Finalize and begin survey distribution
Begin other outreach (e.g. workshops, social media) as recommended

May

Conclude Outreach

Complete survey & outreach
Begin survey results analysis
Identify outreach options with high return on investment

June

Program Development

Develop draft program
Reach out to priority groups for feedback
Present recommendations to Board for approval

Sept - Dec 2024

Program Implementation

Hold regular meetings between County staff, Rebuilding Together NCF/Community Weatherization Coalition, and ACEEE to workshop and improve implementation

August

Program Start

Full start to program
Implement outreach strategy with new materials
Organize follow-up strategy to workshop programming

July

Updates to internal County processes
Program soft start with existing applicants
Develop new outreach material
Develop success metrics

2024