



Change Order # 1	
Date	
10/14/2025 7:52	

To:
 Alachua County Parks
 C/O Public Works
 5620 NW 120th Lake
 Gainesville, FL32653

From:
 Leesburg Concrete Company, Inc.
 1335 Thomas Ave.
 Leesburg, FL 34748

CJ528 POE SPRINGS PARK RESTROOM BUILDING				
Description	Quantity	Unit	Unit Cost	Total
To Add 1 tank as foundation of the Mechanical Room	1.00	ea	2,388.00	\$ 2,388.00
		ea		\$ -
	-	ea	-	\$ -
	-	ea	-	\$ -
	-	ea	-	\$ -

Total This Change Order \$ 2,388.00

Original Contract Value \$ 132,900.00
 This Change Order \$ 2,388.00
 Revised Contract Value \$ 135,288.00

Leesburg Concrete Company, Inc

Accepted by:

MARGARET DONAGHY