

FY24/25 - 25/26 UPWP Revisions Log

UPWP Revision			Revision Description	
Number	Approval Date	Purpose	Task / Table Number	Task/Table Modification

Year One

1	9/16/24	Administrative Modification	5	Rescheduled the SW 13 Street [State Road 25] Study to Year One and Waldo Road-Williston Road State [Roads 24-331] Study to Year Two

Year Two

1	3/5/25	Administrative Modification	1	Updated UPWP to include MTPO administrative information to replace the North Central Florida Regional Planning Council
2	8/19/25	Amendment	2	Moved \$74,631 from Year One to Year Two. Add \$23,293 of extra 5305vfunds to Year Two; Add Interim Executive Director
3	10/6/25	Amendment	2 and 7	Reconciled Fiscal Year 2023/2025 exact expenses and carried forward remaining balance of \$861,990 to Fiscal Year 2025/2026
4	1/6/26	Administrative Modification	1	Added new Executive Director
5	3/2/26	Amendment	1 and 5	Amending UPWP to reflect changes in Year Two based on de-obligation of \$1,096,073 from FY 25/26 to FY 26/27