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Alachua County,
Florida

ALACHUA COUNTY
ROAD AND BRIDGE CONSTRUCTION AGREEMENT FOR INVITATION TO BID
NO. 25-556-LC

PROJECT NO. 919-7901
AGREEMENT NO. 14799

INTERSECTION IMPROVEMENTS AT SW 24TH AVENUE & SW 122ND STREET
WITH

WATSON CONSTRUCTION COMPANY, LLC



ROAD AND BRIDGE CONSTRUCTION AGREEMENT NO. 14799 BETWEEN ALACHUA
COUNTY AND WATSON CONSTRUCTION COMPANY, LLC FOR INVITATION TO BID NO.
25-556-LC — PROJECT NO. 919-7901 — FOR INTERSECTION IMPROVEMENTS AT SW 24TH
AVENUE & SW 122ND STREET

THIS AGREEMENT made and entered by and between Watson Construction Company, LL.C, a Florida
limited liability corporation, whose principal business address is 940 NW 247th Dr. , Newberry, FL 32669
(hereinafter referred to as “Contractor”), and Alachua County, charter county and political subdivision of
the State of Florida, by and through its Board of County Commissioners, (hereinafter referred to as
“County”) (collectively, the County and Contractor are hereinafter referred to as the “Parties”).

WITNESSETH:

WHEREAS, the County issued Invitation to Bid No. 25-556-LC seeking the bids from road and
bridge construction contractors to furnish all labor, materials, equipment and apparatus for the construction
of street traffic operations improvements at SW 24th Avenue and SW 122nd Street, in Alachua County,
Florida; and

WHEREAS, after evaluating and considering all timely responses to Invitation to Bid No. 25-556-
LC, the County identified the Contractor as the lowest price, responsive, responsible bidder; and

WHEREAS, the County desires to contract with the Contractor to provide the work described in
Invitation to Bid No. 25-556-LC and the Contractor desires to perform such work for the County in
accordance with the terms and conditions set forth herein.

NOW, THEREFORE, in consideration of the mutual promises and covenants contained herein,
and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the
Parties, the Parties hereby agree as follows:

1. THE WORK. That the Contractor shall furnish all labor, material, equipment, apparatus and services
covered by Exhibit 1: Non-Technical Specifications attached hereto and incorporated by reference,
Exhibit 2: Technical Specifications attached hereto and incorporated by reference, and Exhibit 13:
Alachua County SW 24™ Avenue and SW 122" Street Intersection Traffic Operations Improvements;
County Fiscal Project #919-7901; Public Work Project #PW50080, 100% Contract Plans dated June
9, 2025, for Invitation to Bid No. 25-556-LC, Project No: 919-7901, “#14799 - Intersection
Improvements at SW 24th Avenue & SW 122nd Street” attached hereto and incorporated by reference,
hereinafter collectively referred to as “Contract Documents and Specifications”, which shall include all
incidental and necessary work thereto (the “Work™). All Work shall be performed and completed in
accordance with the Contract Documents and Specifications. The Contract Documents and
Specifications are made part of this Agreement as set forth herein. The Contractor acknowledges that
it has received the Contract Documents and Specifications are herein acknowledged by the Contractor.

2. CONTRACT PRICE.

2.1. The awarded Agreement consists of the Contract Amount of One Million, Three Hundred Fifty-
Six Thousand, Two Hundred Fifty-One Dollars and Twenty-Nine Cents ($1,356,251.29) plus a
Contingency of Sixty-Seven Thousand, Eight Hundred Twelve Dollars and Fifty-Six Cents
($67,812.56).

2.2. The Work includes both Lump Sum items and Unit Price items. For performing the Work, the
Contractor shall be paid a sum that SHALL NOT EXCEED One Million, Three Hundred Fifty-
Six Thousand, Two Hundred Fifty-One Dollars and Twenty-Nine Cents ($1,356,251.29) (the
“Contract Amount”), unless a Change Order or Amendment is issued in accordance this
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3.

2.3.

24.

2.5.

Agreement. Invoices and payments shall be allocated as provided in the Schedule of Values,
attached hereto and incorporated by reference as Exhibit 9. The Contractor shall invoice the
County at the prices set forth in Exhibit 9, and the County shall pay the Contractor only for the
actual quantities of Work performed or materials furnished in accordance with this Agreement.
The Parties agree that the Estimated Quantities set forth in Exhibit 9 may be increased or
decreased as provided in this Agreement without, in any way, changing or invalidating the any of
the Unit or Lump Sum prices set forth in Exhibit 9.

The County shall establish a contingency fund in an amount that SHALL NOT EXCEED Sixty-
Seven, Eight Hundred Twelve Dollars and Fifty-Six Cents ($67,812.56) (hereinafter, the
“Contingency”).

Contingency funds shall be used to cover costs that may result from incomplete design, increases
to the Estimated Quantities, and unanticipated costs that arise during construction that are not
identified by the Construction Documents and Specifications. Contractor shall not proceed with
any portion of the Work which it intends to charge against the Contingency without first informing
the County that it intends to request Contingency funds to perform that portion of the Work and
obtaining County’s express written authorization to proceed prior to commencing that portion of
the Work.

The Contractor acknowledges and agrees that any Work which is to be charged against the
Contingency that does not receive such prior written approval from the County shall be deemed to
be part of Contractors Work compensated within the Contract Amount and not chargeable against
the Contingency. The Owner reserves the right, at its sole discretion, to withhold its consent on
Contingency expenditures. Further, any Contingency expenditure becomes part of the Contract
Documents and is incorporated by reference herein. County approved, but unused Contingency
remaining at the end of the job will be credited from the Contract Amount. Construction Manager
has no entitlement to any portion of any unused Contingency.

CLOSEOUT The Contractor’s obligation to the County shall not end until all closeout requirements
are completed. Activities during the close-out period shall include, but are not limited to, making final
payments, submitting final reimbursement request and final activity/accomplishment report to the
County, disposing of project assets (including the return of all equipment, and receivable accounts to
the County), and determining the custodianship of records. Agreement closeout is not considered final
until the County is fully satisfied that project objectives have been met and the Contractor has submitted
the Contract Closeout Checklist, attached hereto and incorporated herein as Exhibit 5.

ALACHUA COUNTY MINIMUM WAGE

4.1.

If, as determined by County, the Services to be performed pursuant to this Agreement are ‘Covered
Services’, as defined under the Alachua County Government Minimum Wage Ordinance (“Wage
Ordinance”), then during the term of this Agreement and any renewals, Contractor shall pay its
‘Covered Employees’, as defined in the Wage Ordinance, no less than the Alachua County
Government Minimum Wage (“Minimum Wage”), as may be amended by the County. Contractor
will require the same of its subcontractors and subconsultants who provide the Services. If
applicable to the Services, Contractor will certify this understanding, obligation, and commitment
to County through a certification, a copy of which is attached hereto as Exhibit 10. Contractor
will (a) post a copy of the Minimum Wage Rate in a prominent place of its principal place of
business where it is easily seen by Covered Employees; (b) supply a copy to any Covered
Employee upon request; (c) make any person submitting a bid for a subcontract for Covered
Services aware of these requirements; and (d) include the necessary provisions in subcontracts to
ensure compliance. The County shall not be deemed a necessary, or indispensable, party in any
litigation between Contractor and subcontractor. At this time of execution of this Agreement, the
prevailing Minimum Wage is as follows, which is subject to change during the term of this
Agreement, and will be updated, and be applicable, without the necessary of amendment to this
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Agreement:

$18.50 per hour with qualifying health $20.50 per hour without health benefits

benefits amounting to at least $2.00 per hour

4.2. If applicable to the Services under this Agreement and to Contractor, the failure to comply with
the provisions of the Wage Ordinance will be deemed a breach this Agreement and County is
authorized to withhold payment of funds in accordance with Alachua County Code and Chapter
218, Florida Statutes. Should this section be or become invalid or unenforceable during the term
of this Agreement, then such will be severed from this Agreement, and this shall not affect the

other sections and remaining terms and conditions of this Agreement.

5. GENERAL CONDITIONS

5.1. That it is agreed by both Parties hereto that progress payments and final payment for Work
performed will be made in accordance with the provisions as stipulated in the NTP and the Scope
of Work/Technical Specification attached hereto and incorporated by reference as Exhibit 2. In

case of conflict in payment terms, the terms in the NTP shall prevail.

5.2. It is agreed by both Parties hereto that five percent (5%) of the amount earned through each
progress payment shall be withheld by the County. The retainage shall be paid to the Contractor

pursuant to Section 5.3.

5.3. Within fifteen (15) days of obtaining Substantial Completion of the Work as defined herein, or if
not defined upon reaching beneficial occupancy or use, the Contractor and County will develop a
list (the “List”) of items required to achieve final completion of the Work. Contractor will provide
a first draft of the List within five (5) days of notice of Substantial Completion. The County will
notify the Contractor of acceptance or of any changes requested within five (5) days of receipt of
the draft List. The County shall deliver the final List to the Contractor no later than five (5) days
after it has been developed as set forth above. The failure to include on the List any corrective
work or pending items not yet completed does not alter, waive or release the Contractor of its
responsibility to complete such corrective work, pending items, or any other Work pursuant to the
Agreement. Upon completion of all items on the List, the Contractor may submit an application
for Final Payment request for all remaining retainage withheld by the County. If a good faith
dispute exists as to whether one or more items identified on the List have been completed pursuant
to this Agreement, the County may continue to withhold an amount equal to 150 percent of the
total cost to complete such items until the Contractor has rendered complete, satisfactory and
acceptable such items. All items that require correction under the Agreement and that are identified

after the preparation and delivery of the List remain the obligation of the Contractor.

5.4. If the County fails to develop the list in the time specified, the Contractor may request payment
for all retainage held by the County, less any amounts withheld for incomplete or uncorrected
Work. If the Contractor fails to cooperate with the County in developing The List, or obligations
under The List, the County shall notify the Contractor in writing of its failure to cooperate in

developing The List and the County shall not obligated to pay the retainage.

5.5. The County shall not be obligated to make payment to the Contractor for amounts that are the
subject of, or release retainage related to, a good faith dispute or a claim brought pursuant to

§255.05, Florida Statutes.

5.6. Once all items on The List have been completed, the Contractor may request the remaining
retainage from the County. In cases of a dispute as to completion of an item on the List, the County

may withhold an amount not to exceed 150% of the total cost to complete disputed items.

6. CONTRACT TIME AND DAMAGES

6.1. It is agreed by both Parties that TIME IS OF THE ESSENCE for the completion of the Work.
The Contract Time shall begin as set forth within the issuance of a Notice to Proceed to the
Contractor by the County. Contract Time for Substantial Completion is 110 Working Days, as
defined in Contract Documents and Specifications, from the Contractor’s receipt of the Notice to
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Proceed. Contract Time for Final Completion is 30 working days from the date the County delivers
the final List to the Contractor as provided in section 5.3, above, unless extended in accordance
with §218.735(7)(c), Florida Statutes.

6.2. Inasmuch as failure to complete the Work within the time herein fixed will result in substantial
injury to the County and whereas damages arising from such failure cannot be calculated with any
degree of certainty, it is hereby agreed that if such Work has not reached Substantial Completion
as herein defined or within such further time, if any, as shall be allowed for such performance of
Substantial Completion in accordance with the provisions of this Agreement, the Contractor shall
pay the County as liquidated damages and not as a penalty the sum of One Thousand, Six Hundred
Eight-Five Dollars and Zero Cents ($1,685.00) per day for each and every working day after the
date fixed for Substantial Completion.

6.3. Inasmuch as failure to complete the Work within the time herein fixed will result in substantial
injury to the County and whereas damages arising from such failure cannot be calculated with any
degree of certainty, it is hereby agreed that if such Work has not reached Final Completion as
herein defined or within such further time, if any, as shall be allowed for such performance of
Final Completion in accordance with the provisions of this Agreement, the Contractor shall pay
the County as liquidated damages and not as a penalty the sum of Eight Hundred Forty-Three
Dollars and Fifty Cents ($843.50) per day for each and every working day after the date fixed for
Final Completion.

7. PERFORMANCE AND PAYMENT BONDS

7.1. Within ten (10) business days after signature of this Agreement by the Parties, Contractor shall
provide Owner with Payment and Performance Bonds, in the forms prescribed as Exhibits 3 & 4,
in the amount of 100% of the total sum of the Contract Amount, the costs of which are to be paid
by the Contractor.

7.2. If the surety for any bond furnished by the Contractor is declared bankrupt, becomes insolvent, its
right to do business is terminated in the State of Florida, or it ceases to meet the requirements
imposed by the Contract Documents, the Contractor shall, within five (5) calendar days thereafter,
substitute another bond and surety, both of which shall be subject to the minimum requirements
noted above and County’s approval.

7.3. In accordance with the requirements of §255.05(1)(a), Florida Statutes, the Contractor shall record
a copy of the Performance and Payment Bonds in the Public Records of Alachua County, Florida,
prior to performing any Work under this Agreement. The Contractor shall deliver a certified copy
of the recorded Performance and Payment Bonds to the County at least five (5) days prior to
performing any Work under this Agreement. The Contractor shall not perform any Work under
this Agreement prior to recording said bonds. The timely delivery of the certified copy of the
recorded Performance and Payment Bonds is a condition precedent to County’s obligation to make
any payments to the Contractor hereunder.

8. NOTICES - Except as otherwise provided in this Agreement any notice of default or termination from
either party to the other party must be in writing and sent by certified mail, return receipt requested, or
by personal delivery with receipt. All notices shall be deemed delivered two (2) business days after
mailing, unless deliver is by personal delivery in which case delivery shall be deemed to occur upon
actual receipt by the other party. For purposes of all notices, Contractor’s and County representative
are:

County:
Alachua County Public Works
5620 NW 120" Lane
Gainesville, FL 32653
Attn: Public Works Director
jflegert@alachuacounty.us
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Contractor:
Watson Construction Company, LLC
940 NW 247th Dr.
Newberry, FL 32669
jwalsh@watsonconstruct.com

A copy of any notice, request or approval to the County must also be sent to:

JK. “Jess” Irby, Esq.

Clerk of the Court

12 SE 1% Street

Gainesville, FL 32601

Attn: Finance and Accounting
dmw(@alachuaclerk.org

And

Procurement Office

12 SE 1* Street, 3" Floor
Gainesville, Florida 32601
Attn: Contracts
acpur@alachuacounty.us

9. RELEASE OF CLAIMS. lItis agreed that when all Work contemplated by this Agreement has reached
Final Completion and has been inspected and approved by the County, or the County’s authorized
representatives, the Contractor shall furnish to the County the Contractor’s Final Affidavit in the form
attached hereto as Exhibit 6, or other such release as provided for in §255.05, Florida Statutes, and
agreed to by the County. Submission of the Contractor’s invoice for final payment shall further
constitute the Contractor's representation to the County that all obligations of the Contractor to
others, including but not limited to its consultants, subcontractors, and suppliers, incurred in
connection with the Work, have been paid in full and Contractor shall include executed and notarized
Waivers of Right to Claim against the Payment Bond, in the form attached hereto as Exhibit 7, from
all persons defined in §713.01, Florida Statutes, who furnished labor, services, or materials for the
prosecution of the Work provided for in this Agreement, unless the Contractor provides the County
with a written consent from the surety regarding the Work or the payment in question.

10. GOVERNING ORDER OF DOCUMENTS In cases of discrepancy, the governing order of the

documents is as follows:

10.1.  Amendments and Change orders;

10.2.  This Agreement;

10.3.  Technical Specifications for Invitation to Bid No. 25-556-LC (Exhibit 2);

10.4. Non-Technical Specifications for Invitation to Bid No. 25-556-LC (Exhibit 1);

10.5.  Alachua County SW 24™ Avenue and SW 122" Street Intersection Traffic Operations
Improvements; County Fiscal Project #919-7901; Public Work Project #PW50080, 100%
Contract Plans dated June 9, 2025, for Invitation to Bid No. 25-556-LC (Exhibit 13);

10.6.  Contractor’s Invitation to Bid Submittal.

11. INDEMNIFICATION
11.1.  To the maximum extent permitted by Florida law, but subject to the monetary limitation that
the extent of Contractor’s indemnification obligation shall not exceed One Million Dollars and
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Zero Cents ($1,000,000.00) or the awarded amount of this Agreement (whichever is larger),
Contractor agrees to indemnify and hold harmless the County, and its officers, commissioners and
employees, from liabilities, damages, losses, and costs, including, but not limited to, reasonable
attorneys’ fees, to the extent caused by the negligence, recklessness, or intentionally wrongful
conduct of Contractor and other persons employed or utilized by Contractor in the performance of
the Agreement. Contractor agrees that indemnification of the County shall extend to any and all
work performed by Contractor, its subcontractors, employees, agents, servants or assigns.

11.2.  Contractor’s obligation to indemnify under this Article will survive the expiration or earlier
termination of this Agreement until it is determined by final judgment that an action against the
County or an indemnified party for the matter indemnified hereunder is fully and finally barred by
the applicable statute of limitations.

11.3.  This obligation shall in no way be limited in any nature whatsoever by any limitation on the
amount or type of Contractor’s insurance coverage. This indemnification provision shall survive
the termination of the Agreement between the County and the Contractor.

11.4. Inany and all claims against the County or any of its agents or employees by any employee of
Contractor, any subcontractor, anyone directly or indirectly employed by any of them or anyone
for whose acts any of them may be liable, the indemnification obligation under this Article shall
not be limited in any way by any limitation on the amount or type of damages, compensation or
benefits payable by or for the Contractor or any subcontractor under workers' compensation acts,
disability benefit acts or employee benefit acts.

11.5. Nothing contained herein shall constitute a waiver by the County of sovereign immunity or the
provisions or limits of liability of §768.28, Florida Statutes.

12. PUBLIC RECORDS
12.1. In accordance with §119.0701, Florida Statutes, Contractor, when acting on behalf of the
County, shall, as required by Florida law:

12.1.1. Keep and maintain public records required by the County to perform the Services.

12.1.2. Upon request from the County’s custodian of public records, provide the County with a
copy of the requested records or allow the records to be inspected or copied within a
reasonable time at a cost that does not exceed the cost provided in Florida law or as otherwise
provided by law.

12.1.3. Ensure that public records that are exempt or confidential and exempt from public records
disclosure requirements are not disclosed except as authorized by law for the duration of the
term of this Agreement and following completion of the Agreement if Contractor does not
transfer the records to the County.

12.1.4. Upon completion of the Agreement, transfer, at no cost, to the County all public records in
possession of Contractor or keep and maintain public records required by the County to
perform the Services. If Contractor transfers all public records to the County upon completion
of the Agreement, Contractor shall destroy any duplicate public records that are exempt or
confidential and exempt from public records disclosure requirements. If Contractor keeps and
maintains public records upon completion of the Agreement, Contractor shall meet all
applicable requirements for retaining public records. All records stored electronically must
be provided to the County, upon request from the County’s custodian of public records, in a
format that is compatible with the County’s information technology systems.

IF CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION
OF CHAPTER 119, FLORIDA STATUTES, TO CONTRACTOR’S DUTY
TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT,
CONTACT THE COUNTY’S PUBLIC RECORDS CUSTODIAN AT

7

Road and Bridge Construction Agreement No. 14799 with Watson Construction Company, LLC for #14799 - Intersection Improvements at SW 24th Avenue & SW 122nd Street



publicrecordsrequest@alachuacounty.us OR (352) 264-6906 OR 12 SE 157

STREET, GAINESVILLE, FL 32601.

13.

14.

15.

16.

17.

18.

12.2.  If Contractor fails to comply with this section, Contractor will be deemed in default under this
Agreement. The County may enforce as set forth in §119.0701, Florida Statutes. Contractor who
fails to provide the public records in response to a request within a reasonable time may be subject
to penalties imposed under §119.10, Florida Statute, and costs of enforcement, including fees,
under §119.0701 and §119.12, Florida Statutes.

12.3.  Contractor will take reasonable measures to protect, secure and maintain any data held by
Contractor in an electronic form that is or contains exempt, confidential, personal information or
protected information, as defined by Florida or federal law, related to or in connection with
performance of the Services. If Contractor suspects or becomes aware of a security breach or
unauthorized access to such data by a third party, Contractor shall immediately notify the County
in writing and will work, at Contractor’s expense, to prevent or stop the data breach.

INSURANCE Throughout the term of this Agreement, the Contractor shall provide insurance of
the types and in the amounts set forth in Exhibit 8. The Contractor shall also require any subcontractors
to provide insurance as set forth in Exhibit 8. A current copy of the Contractor Certificate of Insurance
showing coverage of the types and in the amounts required is attached hereto as Exhibit 8-A.

SEVERABILITY AND AMBIGUITY It is understood and agreed by the Parties to this Agreement
that if any of the provisions of the Agreement shall contravene or be invalid under the laws of the State
of Florida, such contravention or invalidity shall not invalidate the entire Agreement, but it shall be
construed as if not containing the particular provision or provisions held to be invalid, and the rights
and obligations of the Parties shall be construed and enforced accordingly. In the event an ambiguity
or question of intent or interpretation arises, this Agreement shall be construed as if jointly drafted by
the Parties and no presumption, inference, or burden of proof shall arise favoring or disfavoring a Party
by virtue or authorship of any or all of the Agreement’s provisions. Each Party represents and agrees
that it has had the opportunity to seek the advice of appropriate professions, including legal
professionals, in the review and execution of this Agreement.

AMENDMENT This Agreement may be amended by mutual written agreement of the Parties
hereto.  Further, this Agreement, including without limitation all changes in the maximum
indebtedness, scope of services, time of completion, and other material terms and conditions, may be
changed only by such written amendment.

INDEPENDENT CONTRACTOR  In the performance of this Agreement, the Contractor will be
acting in the capacity of an independent Contractor, and not as an agent, employee, partner, joint
venture, or associate of the County. The Contractor shall be solely responsible for the means, methods
and techniques, sequences and procedures utilized by the Contractor in the full performance of this
Agreement. Neither Contractor nor anyone employed by Contractor shall represent, act, purport to act,
or to be deemed to be the agent, representative, employee or servant of the County.

CHOICE OF LAW The laws of the State of Florida shall govern this Agreement and the duties
and obligations stated within this Agreement. Sole and exclusive venue for all actions arising under this
Agreement shall be in Alachua County, Florida.

COMPLETE AGREEMENT This Agreement contains the sole and entire agreement between
the County and the Contractor and supersedes any other written or oral agreements between them not
incorporated herein.
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19.

20.

21.

22.

23.

24.

NON-WAIVER The failure of any party to exercise any right in this Agreement will not waive
such right in the event of any further default or non-compliance.

SUCCESSORS AND ASSIGNS The Contractor shall not assign its rights hereunder, excepting
its right to payment, nor shall it delegate any of its duties hereunder without the written consent of the
County. Subject to the provisions of the preceding sentence, each party hereto binds itself, its
successors, assigns and legal representatives to the other and to the successors, assigns and legal
representatives of such other party. Nothing herein shall be construed as creating any personal liability
on the part of any officer or agent of the County, nor shall it be construed as giving any right or benefit
hereunder to anyone other than the County or the Contractor.

NO THIRD-PARTY BENEFICIARIES Nothing contained herein shall create any
relationship, contractual or otherwise, with, or any rights in favor of, any third party.

MODIFICATIONS This agreement constitutes the entire agreement and understanding between
the Parties hereto, and it shall not be considered modified, altered, changed or amended in any respect
unless in writing and signed by the Parties hereto.

WAIVERS OF CLAIMS AND CONTINUING OBLIGATIONS
23.1. The Contractor's obligations to perform the Work and complete the project in accordance with
the Contract Documents shall be absolute. Neither approval of any progress, nor approval of final
payment by the Alachua County Public Works Director, nor the issuance of a certificate of
substantial completion, nor any payment by the Clerk of the Court to the Contractor under the
Contract Documents, nor any use or occupancy of the project or any part thereof by the County,
nor any act of acceptance by the County, nor any failure to do so, nor any correction of faulty or
defective work by the County shall constitute an acceptance of Work not in accordance with the
Contract Documents.
23.1.1. The acceptance of Final Payment by the Contractor shall constitute a waiver of all claims
by the Contractor against the County, except those previously made in writing and unsettled
at the time of Final Payment.

TERMINATION FOR DEFAULT

24.1.  Contractor shall be considered in material default of this Agreement and such default shall be
considered cause for County to terminate the Agreement, in whole or in part, as further set forth
in this Article, if Contractor: (1) fails to begin the Work under the Contract Documents within the
time specified herein; or (2) fails to properly and timely perform the Work as directed by County
or Design Professional or as provided for in the approved Master Project Schedule; or (3) performs
the Work unsuitably or neglects or refuses to remove materials or to correct or replace such Work
as may be rejected as unacceptable or unsuitable; or (4) discontinues the prosecution of the Work
contrary to the requirements of the Agreement; or (5) fails to resume Work which has been
suspended within a reasonable time after being notified to do so; or (6) becomes insolvent or is
declared bankrupt, or commits any act of bankruptcy; or (7) allows any final judgment to stand
against it unsatisfied for more than ten (10) days; or (8) makes an assignment for the benefit of
creditors; (9) fails to obey any applicable codes, laws, ordinances, rules or regulations with respect
to the Work; or (10) fails to promptly pay its subcontractors and suppliers; or (11) materially
breaches any other provision of this Agreement.

24.2. If County determines that Contractor is in default under this Agreement, County shall notify
Contractor in writing of Contractor’s default(s). If County determines that Contractor has not
remedied and cured the default(s) within seven (7) calendar days following receipt by Contractor
of said written notice, then County, at its option, without releasing or waiving its rights and
remedies against Contractor’s sureties and without prejudice to any other right or remedy it may
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be entitled to hereunder or by law, may terminate Contractor’s right to proceed under the
Agreement, in whole or in part, and take possession of all or any portion of the Work and any
materials, tools, equipment, and appliances of Contractor, take assignments of any of Contractor’s
subcontracts and purchase orders that County may designate, and complete all or any portion of
Contractor’s Work by whatever means, method or agency which County, in its sole discretion,
may choose. If default is solely a result of Contractor’s failure to construct in accordance with the
Master Project Schedule, then twenty-one (21) calendar days shall be allowed to cure the default.
In making either the initial determination that Contractor is in default under this Contract or the
subsequent determination that Contractor has failed to satisfactorily cure its default, County may
rely solely upon the Design Professional’s certification to County that in the Design Professional’s
opinion the Contractor is in default or has failed to satisfactorily cure its default. The Library
Director has authority to terminate this Agreement.

24.3. If County deems any of the foregoing remedies necessary, Contractor shall not be entitled to
receive any further payments hereunder until after the Work is completed. All monies expended
and all of the costs, losses, damages and extra expenses, including all management, administrative
and other overhead and other direct and indirect expenses (including Design Professional and
attorneys’ fees) or damages incurred by County incident to such completion, shall be deducted
from the unpaid balance of the Contract Amount/GMP, and if such expenditures exceed the unpaid
balance of the Contract Amount/GMP, Contractor shall pay promptly to County on demand the
full amount of such excess, including costs of collection, attorney’s fees (including appeals) and
interest thereon at the maximum legal rate of interest until paid. If the unpaid balance of the
Contract Amount/GMP exceeds all such costs, expenditures and damages incurred by County to
complete the Work, Contractor shall not be entitled to any portion of such excess, except for the
unpaid portion of the Contractor’s Fee earned and the Cost of Work incurred prior to Contractor’s
right to continue performance under this Contract being terminated. Any amounts to be paid to
County by Contractor pursuant to this provision shall be certified by Design Professional, upon
application, and this obligation for payment shall survive termination of the Agreement.

24.4.  The liability of Contractor hereunder shall extend to and include the full amount of any and all
sums paid, expenses and losses incurred, damages sustained, and obligations assumed by County
in good faith under the belief that such payments or assumptions were necessary or required, in
completing the Work and providing labor, materials, equipment, supplies, and other items therefor
or re-letting the Work, and in settlement, discharge or compromise of any claims, demands, suits,
and judgments pertaining to or arising out of the Work hereunder. Further, in the event County
has exercised its right to terminate due to Contractor’s default, Contractor shall be prohibited from
bidding or otherwise seeking additional work from County in accordance with County’s then
current debarment policy.

24.5. If, after notice of termination of Contractor’s right to proceed pursuant to this Section, it is
determined for any reason that Contractor was not in default, or that its default was excusable, or
that County is not entitled to the remedies against Contractor provided herein, then such
termination shall be deemed a termination for County’s convenience and Contractor’s remedies
against County shall be the same as and limited to those afforded Contractor under Section 25
below.

25. TERMINATION FOR CONVENIENCE AND RIGHT OF SUSPENSION
25.1.  County shall have the right to terminate this Agreement without cause upon seven (7) calendar
days’ written notice to Contractor. In the event of such termination for convenience, Contractor’s
recovery against County shall be limited to that portion of the Contract Amount/GMP earned
through the date of termination, together with any retainage withheld and reasonable termination
expenses incurred but Contractor shall not be entitled to any other or further recovery against
County, including, but not limited to, damages, consequential or special damages, or any
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26.

27.

28.

29.

30.

31.

anticipated profit on portions of the Work not performed.

25.2.  County shall have the right to suspend all or any portions of the Work upon giving Contractor
two (2) calendar days’ prior written notice of such suspension. If all or any portion of the Work
is so suspended and later recommenced, Contractor’s sole and exclusive remedy shall be to seek
an extension to the Contract Time in accordance with the procedures set forth in the Contract
Documents. In no event shall Contractor be entitled to any additional compensation or damages,
except as otherwise expressly provided for in the Contract Documents. Provided, however, if the
ordered suspension exceeds ninety (90) calendar days, Contractor shall have the right to terminate
the Agreement with respect to that portion of the Work which is subject to the ordered suspension.

WORKPILACE VIOLENCE Employees of the Contractor are prohibited from committing any
act of workplace violence. Violation may be grounds for termination. Workplace violence means the
commission of any of the following acts by a Contractor's employee.

26.1. Battery: intentional offensive touching or application of force or violence to another.

26.2. Stalking: willfully, maliciously and repeatedly following or harassing another person.

DUTIES AND OBLIGATIONS The rights and remedies available hereunder, and, in particular
without limitation, the warranties, guarantees and obligations imposed upon the Contractor by
Agreement No. 14799 and the rights and remedies available to the County thereunder, shall be in
addition to and not a limitation of any otherwise imposed or available law, by special guarantee or other
provisions of the Contract Documents and Specifications.

POLLUTION ABATEMENT The Contractor shall comply with all Federal, State and Local laws
and regulations controlling pollution of the environment. He shall take necessary precautions to prevent
pollution of streams, lakes and ponds with fuels, oils, bitumens, chemicals and other harmful materials.
He shall take necessary measures to minimize soil erosion.

INJURY OR DAMAGE TO PEOPLE OR PROPERTY Should the County or the Contractor
suffer injury or damage to its person or property because of any error, omission or act of the other or
of any of his employees or agents or others for whose acts he is legally liable, claim shall be made in
writing to the other party within a reasonable time of the first observance of such injury or damage.

HEALTH CONSIDERATIONS The Contractor shall provide and maintain, in a neat and
sanitary condition, such accommodations for the use of his employees as are necessary to comply with
the requirements and regulations of the State and Local Boards of Health. The Contractor shall commit
no public nuisance.

ELECTRONIC SIGNATURES The Parties agree that an electronic version of this Agreement
shall have the same legal effect and enforceability as a paper version. The Parties further agree that this
Agreement, regardless of whether in electronic or paper form, may be executed by use of electronic
signatures. Electronic signatures shall have the same legal effect and enforceability as manually written
signatures. The County shall determine the means and methods by which electronic signatures may be
used to execute this Agreement and shall provide the Contractor with instructions on how to use said
method. Delivery of this Agreement or any other document contemplated hereby bearing an manually
written or electronic signature by facsimile transmission (whether directly from one facsimile device
to another by means of a dial-up connection or whether mediated by the worldwide web), by electronic
mail in “portable document format” (“.pdf”’) form, or by any other electronic means intended to preserve
the original graphic and pictorial appearance of a document, will have the same effect as physical
delivery of the paper document bearing an original or electronic signature.
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32. E-VERIFY Pursuant to F.S. §448.095, Contractor shall register and use the U.S. Department of

33.

34.

35.

Homeland Security’s E-Verify System to verify the work authorization status of all new employees
hired by the Contractor during the term of this Agreement. Contractor shall expressly require any
subcontractors performing work or providing Services under this Agreement to utilize such E-Verify
System to verify the employment eligibility of all new employees hired by the subcontractor during the
term of this Agreement. The E-Verify System is located at https://www.uscis.gov/E-Verify. Failure to
comply with this section is grounds for termination and Contractor (a) may not be awarded a public
contract for at least 1 year after the date on which this Agreement was terminated and (b) Contractor is
liable for any additional costs incurred by the County as a result of termination of this Agreement.

AFFIDAVIT OF NO COERCION Pursuant to §787.06, Florida Statutes

33.1. Section 787.06(13), Florida Statutes, requires any governmental entity, when executing,
renewing, or extending a contract, must obtain an affidavit from the non-governmental entity
attesting that it does not use coercion for labor or services. The terms "coercion" and "labor" are
defined respectively in sections 787.06(2)(a) 1-72 and 787.06(2)(e)3, Florida Statutes.

33.2. The Contractor will comply with this statutory requirement by completing and executing the
Affidavit of No Coercion for Pursuant to §787.06, Florida Statutes, a copy of which is attached to
this Agreement as Exhibit 11.

CONTRACTING WITH ENTITIES OF FOREIGN COUNTRIES OF CONCERN PROHIBITED

34.1. Section 287.138, Florida Statutes, prohibits any governmental entity from contracting with
entities of foreign countries of concern if the contract provides the vendor with access to an
individual's personal identifying information and:

34.1.1. The entity is owned by the government of a foreign country of concern;

34.1.2. The government of a foreign country of concern has a controlling interest in the entity; or

34.1.3. The entity is organized under the laws of or has its principal place of business in a foreign
country of concern.

34.2. The statute identifies foreign countries of concern as: The People's Republic of China, the
Russian Federation, the Islamic Republic of Iran, the Democratic People's Republic of Korea, the
Republic of Cuba, the Venezuelan regime of Nicolas Maduro, or the Syrian Arab Republic does
not have a controlling interest in the Supplier.

34.3. The Contractor will comply with this statutory requirement by completing and executing the
Affidavit Regarding Foreign Country of Concern, a copy of which is attached to this Agreement
as Exhibit 12.

SIGNATURE AUTHORITY The Contractor represents and warrants to the County that the
undersigned is authorized to execute this Agreement on behalf of the Contractor.

Remainder of Page Intentionally Left Blank
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed on the respective dates
under each signature: by Alachua County, Florida by its representative who is authorized to sign, and by
Contractor, through its duly authorized representative.

ALACHUA COUNTY, FLORIDA

By:
Ken Cornell, Chair

Board of County Commissioners

Date:
ATTEST APPROVED AS TO FORM
JK. “Jess” Irby, Esq., Clerk Alachua County Attorney's Office
(SEAL)
CONTRACTOR
By:

Print: _ Douglas Dabney

Title:  Authorized Member

Date:

IF THE CONTRACTOR IS NOT A NATURAL PERSON, PLEASE PROVIDE A CERTIFICATE
OF INCUMBENCY AND AUTHORITY, OR A CORPORATE RESOLUTION, LISTING THOSE
AUTHORIZED TO EXECUTE AGREEMENTS ON BEHALF OF YOUR ORGANIZATION. IF
ARE A NATURAL PERSON, THEN YOUR SIGNATURE MUST BE NOTARIZED.
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EXHIBIT 1: NON-TECHNICAL SPECIFICATIONS

Non-Technical Specifications

(General Terms & Conditions)

SW 24™ Avenue and SW 122" Street Traffic Operations
Improvements

Project No. 919-7901
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1.

DEFINITIONS:  These definitions apply to this exhibit and any all-subsequent exhibits.
Where the following terms or their pronouns occur herein, the intent and meaning shall be as
follows:

1.1. AGREEMENT: The written document between the County and the Contractor covering the Work
to be performed, including the Contractor's Bid and the Bonds.

1.2. BONDS: Bid, Performance and Payment Bonds and other instruments of security, furnished by
the Contractor and his surety in accordance with the Contract Documents.

1.3. CHANGE ORDER: A written order to the Contractor, signed by the Board of County
Commissioners or County Manager, authorizing an addition, deletion, or revision in the Work, or
an adjustment in the Contract Price or the Contract Time, issued after execution of the Agreement.

1.4. CONTINGENCY AMOUNT: The total monies established to efficiently and timely address any
unknown or unanticipated conditions and pay factor adjustments. Contractor has no entitlement to
any contingency amount without written notice from the County.

1.5. CONTRACT: The written agreement incorporating the bid submitted by the bidder and which is
approved by the Board, or its designee, along with all documents covering the Work to be
performed.

1.6. CONTRACT PRICE: The total monies payable to the Contractor plus the established contingency
amount under the provisions of the Contract Documents.

1.7. CONTRACT DOCUMENTS: The Agreement, Specifications, Drawings, Addenda whether
issued prior to the opening of bids or execution of the Contract and Modifications.

1.8. CONTRACT TIME: The number of days stated in the Agreement for the completion of the Work.

1.9. CONTRACTOR: The person, firm or corporation with whom the County has executed a contract
for the performance of the Work, or his legally authorized representative.

1.10. COUNTY: Alachua County, Florida, through the Board of County Commissioners, or its
authorized legal representative.

1.11. COUNTY ENGINEER: The Alachua County Engineer, acting directly or through duly
authorized representatives; such representatives acting within the scope of the duties and authority
assigned to them.

1.12.  DIRECTOR: The Department Director, or his authorized representative, 5620 NW 120 Lane,
Gainesville, Florida 32653, acting for the County.

1.13. DRAWINGS: The drawings and plans which show the character and scope of the Work to be
performed and which have been prepared or approved by the Director and are referred to in the
Contract Documents.

1.14. FIELD CHANGE ORDER: A written order to the Contractor signed by the Public Works
Director or designee for modifications to the work that do not increase the Contract Price, that do
not increase Contract Time and that do not increase the size (project limits), function (project type)
or intended use of the work.

1.15. PROJECT REPRESENTATIVE: The authorized representative of the Director who is
assigned to the project or any parts thereof.

1.16. RESPONSIBLE AGENT: The duly authorized representative of the Alachua County Board
of County Commissioners or the Contractor during the contract period.

1.17.  SHOP DRAWINGS: All Drawings, diagrams, illustrations, brochures, schedules and other
data which are prepared by the Contractor, a Subcontractor, manufacturer, supplier or distributor
and which illustrate the equipment, materials or some portion of the Work.

1.18.  SPECIFICATIONS: The directions, provisions and requirements contained herein, together
with all written Agreements made or to be made, setting out or relating to the method and manner
of performing the Work, or to the quantities and qualities of materials and labor to be furnished
under the Contract.

1.19. SUBCONTRACTORS: Any person, firm or corporation, other than the Contractor, supplying
labor, equipment or material for work at the site of the project.
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1.20. WORK: Any and all obligations, duties and responsibilities necessary to the successful
completion of the project assigned to or undertaken by the Contractor under the Contract
Documents, including the furnishing of all labor, materials, equipment and other incidentals.

STARTING THE WORK

2.1. Schedule Within ten (10) days after execution of the Agreement, the Contractor will submit
to the County Engineer for approval an estimated progress schedule indicating the starting and
completion dates of the various stages of the Work and a schedule of Shop Drawings submissions.

2.2. Pre-Construction Conference Before starting Work, a conference will be held to review the
above schedules and submittal package (See 2.5 Submittals), to establish procedures for handling
Shop Drawings and other submissions, to establish procedures for processing applications for
payment and to establish a working understanding between the parties as to the project. Present
at the conference will be the County Engineer, and/or his Project Representative, and the
Contractor and utility company representatives.

2.3. Notice to Proceed Upon execution and delivery of the Agreement, the County Engineer will
give the Contractor a written Notice to Proceed stating date by which the Contractor must start the
Work; but such date shall not be more than thirty (30) days after the date of execution and delivery
of the Agreement. No work shall be done prior to receipt of the Notice to Proceed.

2.4. Commencement of Time The Contract Time shall commence on the date when the Work is
actually started but no later than the date provided in the Notice to Proceed.

2.5. Submittals The Contractor’s submittal package for the Pre-Construction meeting shall
include: the Surveyor’s License Confirmation on a form provided by the County, Maintenance of
Traffic Plan, Erosion & Sedimentation Control Plan, and Stormwater Pollution Prevention Plan to
be approved by the County prior to any construction activities along with any other requirements
or permits as outlined in this document. All submittals must be approved by the County prior to
implementation.

INTENT OF CONTRACT DOCUMENTS
3.1. It is the intent of the Specifications and Drawings to describe a complete project to be constructed
in accordance with the Contract Documents.
3.2. The Contract Documents comprise the entire Agreement between the County and the Contractor.
They may be amended only by approval of a Change Order or Field Change Order or Contract
Amendment.

OWNERSHIP AND COPIES OF DOCUMENTS; RECORD DOCUMENTS

4.1. All Specifications, Drawings and copies thereof furnished by Alachua County shall remain the
property of Alachua County. They shall not be used on another project, and with the exception of
those sets of Contract Documents which have been signed in connection with the execution of the
Agreement, shall be returned to the County on request upon completion of the project.

4.2. The County will furnish to the Contractor three (3) copies of the Drawings as are reasonably
necessary for the execution of the Work. Additional copies will be furnished, upon request, at the
cost of reproduction.

4.3. The Contractor will keep one record copy of all Specifications, Drawings, Addenda,
Modifications, and Shop Drawings at the site in good order and annotated to show all changes
made during the construction process. These shall be available to the Director and/or his Project
Representatives.

WORK BY OTHERS

5.1. The County may perform additional work related to the project by itself, or the County may let
other direct contracts therefore, which shall contain General Conditions similar to these. The
Contractor shall afford the other Contractors who are parties to such direct contracts (or the
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6.

5.2.

5.3.

54.

6.1.

6.2.

6.3.

7.1.

7.2.

&.1.

8.2.

County, if it is performing the additional work) reasonable opportunity for the introduction and
storage of materials and equipment and the execution of work and shall properly connect and
coordinate his work with theirs.

If any part of the Contractor's Work depends for proper execution or results upon the work of any
such other Contractor (or the County), the Contractor will inspect and promptly report to the
County Engineer in writing any defects or deficiencies in such work that render it unsuitable for
such proper execution and results. His failure to so report shall constitute an acceptance of the
other work as to be fit and proper for the relationship of his Work, except as to defects and
deficiencies which may appear in the other work after the execution of his Work.

The Contractor will do all cutting, fitting and patching of his Work that may be required to make
its several parts come together properly and fit it to receive or be received by such other work.
The Contractor will not endanger any work of others by cutting, excavating or otherwise altering
their work and will only cut or alter their work with the written consent of the County Engineer.
If the performance of additional work by other contractors or the County is not noted in the
Contract Documents prior to the award of the contract, written notice thereof shall be given to the
Contractor prior to starting any such additional work. Contractor work schedules shall be adjusted
to allow for any necessary utility adjustments identified prior to start of work. If the Contractor
believes that the performance of such additional work by the County or others involves him in
additional expense or entitles him to an extension of the Contract Time, he may make a claim
therefore as provided in the Non-Technical Specifications, Paragraphs 15-17.

RESPONSIBLE AGENT

The Contractor shall designate and submit a responsible agent and alternate as necessary, for all
dealings, communications, or notices or contracts between the County and the contractor.

The County Engineer will be the responsible agent for the County. Any notice or communication
to or from the responsible agent shall be deemed to be a communication to the contractor.

A letter when addressed and sent by certified list mail to either part, at its business herein, will
constitute notice required in this contract.

ACCIDENT PREVENTION

Precaution shall be exercised at all times for the protection of employees, other persons and
property.

Contractor's employees shall report to their superintendent any hazardous conditions or items in
need of repair noted during the performance of work. Said superintendent shall thereupon notify
the responsible agent or his designee of such conditions.

SUBCONTRACTS

The Contractor will not employ any Subcontractor (whether initially or as a substitute) against
whom the County or the County Engineer may have reasonable objection, nor will the Contractor
be required to employ any Subcontractor against whom he has reasonable objection. The
Contractor will not make any substitution for any Subcontractor who has been accepted by the
County and the County Engineer, prior to written concurrence by the County Engineer.

The Contractor will be fully responsible for all acts and omissions of his Subcontractors and of
persons directly or indirectly employed by them and of persons for whose acts any of them may
be liable to the same extent that he is responsible for the acts and omissions of persons directly
employed by him. Nothing in the Contract Documents shall create any contractual relationship
between any Subcontractor and the County or the County Engineer or any obligation on the part
of the County or the County Engineer to pay or to see to the payment of any monies due any
Subcontractor, except as may otherwise be required by law. The Director may furnish to any
Subcontractor, to the extent practicable, evidence of amounts paid to the Contractor as
compensation for specific Work performed.
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8.3. The divisions and sections of the Specifications and the identifications of any Drawings shall not
control the Contractor in dividing the Work among Subcontractors or delineating the Work to be
performed by any trade.

8.4. The Contractor agrees to specifically bind every Subcontractor to all of the applicable terms and
conditions of the Contract Documents. Every Subcontractor, by undertaking to perform any of
the Work, will thereby automatically be deemed to be bound by such terms and conditions.

9. PHYSICAL AND SUBSURFACE CONDITIONS

9.1. The County Engineer will, upon request, furnish to the Contractor copies of all available boundary
surveys and subsurface tests.

9.2. The Contractor will promptly notify the County Engineer in writing of any subsurface or latent
physical conditions at the site differing materially from those indicated in the Contract Documents.
The County Engineer will promptly investigate those conditions and determine if further surveys
or subsurface tests are necessary. Promptly thereafter, the County Engineer will obtain the
necessary additional surveys and tests and furnish copies to the Contractor. If the County Engineer
finds that the results of such surveys or tests indicate subsurface or latent physical conditions
differing significantly from those indicated in the Contract Documents, a Change Order shall be
issued incorporating the necessary revisions.

10. COUNTY ENGINEER’S STATUS DURING CONSTRUCTION

10.1. The County Engineer shall be the County's representative during the construction period. All
instructions of the County to the Contractor shall be issued through the County Engineer.

10.2.  The County Engineer will make periodic visits to the site to observe the progress and quality
of the executed Work and to determine, in general, if the Work is proceeding in accordance with
the Contract Documents. He will not be required to make exhaustive or continuous on-site
inspections to check the quality or quantity of the Work, nor will he be responsible for the
construction means, methods, techniques, sequences, procedures or the safety precautions incident
thereto. His efforts will be directed toward providing assurance for the County that the completed
project will conform to the requirements of the Contract Documents, but he will not be responsible
for the Contractor's failure to perform the Work in accordance with the Contract Documents. On
the basis of his on-site observations as an experienced and qualified design professional, he will
keep the County informed of the progress of the Work and will endeavor to guard the County
against defects and deficiencies in the Work of the Contractor.

10.3. The County Engineer will have authority to disapprove of or reject Work which is defective;
i.e., it is unsatisfactory, faulty or defective, does not conform to the requirements of the Contract
Documents or does not meet the requirements of any inspection, test or approval referred to in the
Non-Technical Specifications, Paragraph 12. He will also have authority to require special
inspection or testing of the Work as provided in the Non-Technical Specifications, Paragraph
14.3, whether or not the Work is fabricated, installed or completed.

10.4. Neither the County Engineer’s authority to act under this Non-Technical Specifications,
Paragraph 10 nor any decision made by him in good faith either to exercise or not exercise such
authority shall give rise to any duty or responsibility of the County Engineer to the Contractor and
Subcontractor, any of their agents or employees or any other person performing any of the Work.

11. COUNTY ENGINEER’S INTERPRETATIONS AND DECISIONS
11.1. The County Engineer will issue with reasonable promptness such written clarifications or
interpretations (in the form of drawings or otherwise) as he may determine necessary for the proper
execution of the Work. Such clarifications and interpretations are to be consistent with or
reasonably inferable from the overall intent of the Contract Documents. If the Contractor believes
that a written clarification and interpretation entitles him to an increase in the Contract Price, he
may make a claim therefore as provided in the Non-Technical Specifications, Paragraph 16.
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12.

13.

11.2.  The County Engineer will be the initial interpreter of the terms and conditions of the Contract
Documents and the judge of the performance there under. In his capacity as interpreter and judge
he will exercise his best efforts to insure faithful performance by both the County and the
Contractor. He will not show partiality to either and shall not be liable for the result of any
interpretation or decision rendered in good faith. Claims, disputes and other matters relating to
the execution and progress of the Work or the interpretation of or performance under the Contract
Documents shall be referred initially to the County Engineer for decisions, which he shall render
in writing within a reasonable time.

TESTS AND INSPECTIONS

12.1.  Ifthe Contract Documents, laws, ordinances, rules, regulations or orders of any public authority
having jurisdiction require any Work to specifically be inspected, tested or approved by someone
other than the Contractor, the Contractor shall give the County Engineer timely notice of
readiness, therefore. The Contractor will furnish the County Engineer the required certificates of
inspection, testing or approval. All such tests will be in accordance with the methods prescribed
by the American Society for Testing and Materials, or other such applicable organization as may
be required by law or the Contract Documents. If any such Work required so to be inspected,
tested or approved is covered up without written approval or consent of the County Engineer, it
must, if directed by the County Engineer, be uncovered for observation at the Contractor's expense.
The cost of all such inspections, tests and approvals shall be borne by the Contractor unless
otherwise provided.

12.2. Any Work which fails to meet the requirements of any such test, inspection or approval and
any Work which meets the requirements of any such test or approval but does not meet the
requirements of the Contract Documents shall be considered defective. Such defective Work may
be rejected, corrected or accepted as provided in the Non-Technical Specifications, Paragraph
19.

12.3.  Neither observations by the County Engineer nor inspections, tests, or approvals by persons
other than the Contractor shall relieve the Contractor from his obligations to perform the Work in
accordance with the requirements of the Contract Documents.

CONTRACTOR’S SUPERVISION AND SUPERINTENDENCE

13.1. The Contractor will supervise and direct the Work efficiently and with his best skill and
attention. He will be solely responsible for the means, methods, techniques, sequences and
procedures of construction. Before undertaking the Work, he will carefully study and compare
the Contract Documents and check and verify all figures shown thereon and all field
measurements. He will at once report in writing to the County Engineer any conflict, error or
discrepancy which he may discover. The Contractor will be responsible to see that the finished
Work complies accurately with the Contract Documents.

13.2.  The Contractor will keep on the Work, at all times during its progress, a resident superintendent
satisfactory to the County Engineer. The superintendent shall not be replaced without the consent
of the County Engineer, except under extraordinary circumstances. The superintendent will be the
Contractor's representative at the site and shall have authority to act on behalf of the Contractor.
All communications given to the superintendent shall be as binding as if given to the Contractor.

13.3.  The Contractor will provide competent, suitably qualified personnel and perform construction
as required by the Contract Documents. Survey and layout work shall be performed under
direction of a Florida Registered Land Surveyor. Surveyor is required to sign, seal and return a
form provided by the County. He will at all times maintain good discipline and order among his
employees at the site.

13.4. The County Engineer will not be responsible for the acts or omissions of the Contractor, any
Subcontractors, any of his or their agents or employees or any other persons performing any of the
Work.

19

Road and Bridge Construction Agreement No. 14799 with Watson Construction Company, LLC for #14799 - Intersection Improvements at SW 24th Avenue & SW 122nd Street



14.

I5.

16.

13.5. The Contractor shall have a responsible person or persons available on a 24-hour basis seven
(7) days a week in order that contact can be made in emergencies and in cases where immediate
action must be taken to maintain traffic or to overcome any other problem that might arise. The
furnishing of a telephone number where such person or persons can be reached outside of normal
working hours will constitute compliance with this provision.

ACCESS TO THE WORK: UNCOVERING FINISHED WORK
14.1. The County Engineer and his representatives and other representatives of the County will at all
times have access to the Work. The Contractor will provide proper facilities for such access and
observation of the Work and also for any inspection or testing thereof by others.
14.2. Ifany Work is covered contrary to the request of the County Engineer, it must, if requested by
the County Engineer, be uncovered for his observation and replaced at the Contractor's expense.
14.3. If any Work has been covered which the County Engineer has not specifically requested to
observe prior to its being covered, or if the County Engineer considers it necessary or advisable
that covered Work be inspected or tested by others, the Contractor, at the Director's request, will
uncover, expose or otherwise make available for observation, inspection or testing, that portion of
Work in question, furnishing all necessary labor, material and equipment. If it is found that such
Work is defective or does not meet the requirements of the Contract Documents, the Contractor
will bear all the expenses of such uncovering, exposure, observation, inspection and testing and of
satisfactory reconstruction, including compensation for additional professional services. If,
however, such Work is found to be non-defective and meets the requirements of the Contract
Documents, the Contractor will be allowed an increase in the Contract Price or extension of the
Contract Time directly attributable to such uncovering, exposure, observation, inspection, testing
and reconstruction if he makes a claim therefore as provided in the Non-Technical Specifications,
Paragraph 16 and 17.

CHANGES IN THE CONTRACT WORK

15.1. Without invalidating the Agreement, the County may, at any time or from time to time, order
additions, deletions, or revisions in the Work. These will be authorized by Change Order or Field
Change Order as appropriate. Upon receipt of written authorization, the Contractor will proceed
with the Work involved. All such Work shall be executed under the applicable conditions of the
Contract Documents. If any changes in the Work cause an increase or decrease in the Contract
Price, addition of Pay Items, or an extension or shortening of the Contract Time, an equitable
adjustment will be made as provided in the Non-Technical Specifications, Paragraphs 16 and 17.

15.2.  The Public Works Director may authorize minor changes or alterations in the Work not
involving extra cost and not inconsistent with the overall intent of the Contract Documents. These
may be accomplished by a Field Change Order. If the Contractor believes that any minor change
or alteration authorized by the Director entitles him to an increase in the Contract Price, he may
make a claim therefore as provided in the Non-Technical Specifications, Paragraph 16.

15.3. Additional work performed by the Contractor prior to written authorization will not
automatically entitle him to additional compensation, an increase in the Contract Price, or an
extension of the Contract Time.

15.4. It is the Contractor's responsibility to notify his surety of any changes affecting the general
scope of the Work or change in the Contract Price, and the amount of the applicable Bonds shall
be adjusted accordingly. The Contractor will furnish proof of such adjustment to the County.

CHANGE OF CONTRACT PRICE
16.1. The Contract Price constitutes the total compensation payable to the Contractor for performing
the Work. All duties, responsibilities and obligations assigned to or undertaken by the Contractor
shall be at his expense without change in the Contract Price. The Contract Price constitutes the
total compensation payable to the Contractor for performing the Work plus any applicable
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Contingency Amount authorized in accordance with this agreement.

16.2. The Contract Price may only be changed by a Change Order or Field Change Order. If the
Contractor is entitled by the Contract Documents to make a claim for an increase in the Contract
Price, his notice of intent to file a claim shall be in writing delivered to the County Engineer within
ten (10) days of the occurrence of the event giving rise to the claim. The claim shall then be
delivered to the County Engineer in writing within fifteen (15) days after the elimination of the
event giving rise to the claim. Change orders and field change orders will be approved by the
following procedure:

16.2.1. The Public Works Director or his designee may approve Field Change Orders that, either
cumulatively or individually, increase the Contract Price up to the total amount of the
contingency, provided that such Field Change Orders do not extend contract time or does not
expand the size, function or intended use of the project contained in the contract documents.

16.2.2. The County Manager may approve Change Orders that, either cumulatively or individually,
increase the Contract Price up to the total amount of the contingency; or Change Orders that,
either cumulatively or individually, increase the Contract Price by ten percent of the original
Contract Price or $100,000, whichever is less, provided that such Change Orders do not
expand the size, function or intended use of the project contained in the contract documents.

16.2.3. The Board of County Commissioners has the sole authority to approve Change Orders that
increase the Contract Price by more than ten percent of the original Contract Price or
$100,000 or Change Orders that expand the size function or intended use of the project
contained in the contract documents.

16.3. The value of any Work covered by a Change Order or Field Change Order, for any claim for
an increase in the Contract Price, shall be determined in the following ways:

16.3.1. Where the Work involved is covered by unit prices contained in the Contract Documents,
by application of unit prices to the quantities of the items involved.

16.3.2. Mutual acceptance of a lump sum or unit price.

16.3.3. Cost and a mutually acceptable fixed amount for overhead and profit.

16.3.4. If none of the above methods is agreed upon, the value shall be determined on the basis of
costs and a percentage for overhead and profit. Costs shall only include labor (payroll, payroll
taxes, fringe benefits, workman's compensation, etc.) materials, equipment, and other
incidentals directly related to the Work involved. The maximum percentage which shall be
allowed for the Contractor's combined overhead and profit, shall be as follows:

16.3.4.1.  for all such Work done by his own organization, the Contractor may add up to 10%
(ten percent) of his actual increase in cost; and

16.3.4.2.  for all such Work done by Subcontractors, each Subcontractor may add up to 10%
(ten percent) of his actual net increase in cost for combined overhead and profit; and
the Contractor may add up to 5% (five percent) of the Subcontractor's total for his
combined overhead and profit, provided that no overhead or profit shall be allowed on
costs incurred in connection with premiums for public liability insurance or other
special insurance directly related to such Work. In such case and also under paragraph
17.4.4.1, the Contractor will submit in a form prescribed by the Director an itemized
cost breakdown together with supporting data

16.4. Pay factor adjustments shall be adjusted in accordance with details outlined in the Technical
Specifications.

17. CHANGE OF THE CONTRACT TIME
17.1.  The Contract Time may be changed solely in a Change Order. If the Contractor is entitled by
the Contract Documents to make a claim for an extension in the Contract Time, his notice of intent
to file a claim shall be in writing delivered to the County Engineer within ten (10) days of the
occurrence of the event giving rise to the claim. The claim shall then be delivered to the County
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Engineer in writing within fifteen (15) days after the elimination of the event giving rise to the
claim. The County Manager may approve any extension in Contract Time. Contract Time shall
not be extended for County designated holidays. Any change in the Contract Time resulting from
any such claim shall be incorporated in a Change Order.

17.2.  The Contract Time will be extended in an amount equal to time lost due to delays beyond the
control of the Contractor, if he makes a claim therefore as provided in the Non-Technical
Specifications, Paragraph 17.1. Such delays shall only include, acts of neglect by any separate
contractor employed by the County, fires, floods, labor disputes, epidemics, abnormal weather
conditions, acts of God or other delays at the sole discretion of the County.

17.3.  All time limits stated in the Contract Documents are of essence in the Agreement. The
provisions of this Non-Technical Specifications, Paragraph 17 shall not exclude recovery for
damages (including compensation for additional professional services) for delay by either party.

18. NEGLECTED WORK If the Contractor should neglect to prosecute the Work in accordance with
the Contract Documents, including any requirements of the progress schedule, after three (3) days’
written notice to the Contractor, the County Engineer may, without prejudice to any other remedy
he may have, make good such deficiencies, and the cost thereof (including compensation for
additional professional services) shall be charged against the Contractor. In this case a Change
Order shall be issued incorporating the necessary revisions in the Contract Documents, including
an appropriate reduction in the Contract Price. If the payments then or thereafter due the Contractor
are not sufficient to cover such amount, the Contractor will pay the difference to the County.

19. WARRANTY AND GUARANTEE; CORRECTION, REMOVAL OR ACCEPTANCE OF
DEFECTIVE WORK

19.1. The Contractor warrants and guarantees to the County and the County Engineer that all
materials and equipment will be new unless otherwise specified; that all Work will be of good
quality and free from faults or defects and in accordance with the requirements of the Contract
Documents. All unsatisfactory Work, all faulty or defective Work and all Work not conforming
to the requirements of the Contract Documents or of such inspections, tests or approvals shall be
considered defective. Prompt notice of all defects shall be given to the Contractor. All defective
Work, whether or not in place, may be rejected.

19.2. If required by either the Director or the County Engineer prior to approval of final payment,
the Contractor will promptly, without cost to the County and as required by either the Director or
the County Engineer, either correct any defective Work, whether or not fabricated, installed or
completed, or, if the Work has been rejected by the County Engineer, remove it from the site and
replace it with non-defective Work. If the Contractor does not correct such defective Work or
remove and replace such rejected Work within a reasonable time, all as required by written notice
from either the Director or the County Engineer, the County may have the deficiency corrected or
the rejected Work removed and replaced. All direct or indirect cost of such correction or removal
and replacement, including compensation for additional professional services, shall be paid by the
Contractor, and an appropriate Change Order shall be issued deducting all such costs from the
Contract Price. The Contractor will also bear the expenses of making good all Work of others
destroyed or damaged by his correction, removal or replacement of his defective Work.

19.3. If, after the approval of final payment and prior to the expiration of one year after the date of
substantial completion or such longer period of time as may be prescribed by law or by the terms
of any applicable special guarantee required by the Contract Documents, any Work is found to be
defective, the Contractor will promptly without cost to the County and in accordance with the
County's written instructions either correct such defective Work, or, if it has been rejected by the
County, remove it from the site and replace it with non-defective Work. If the Contractor does
not promptly comply with the terms of such instructions, the County may have the defective Work
corrected or the rejected Work removed and replaced, and all direct and indirect costs of such
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removal and replacement, including compensation for additional professional services, will be
paid by the Contractor.

19.4. If, instead of requiring correction or removal and replacement of defective Work, the County
prefers to accept it, the County may do so. In such case, the appropriate reduction in the bid item
amount shall be negotiated with the Contractor by the County Engineer with the appropriate
reductions submitted in the application for final payment. In the event the appropriate reduction
cannot be negotiated, the provisions of the Non-Technical Specifications, Paragraph 16.3.4 shall
prevail.

20. APPLICATIONS FOR PROGRESS PAYMENTS

20.1. Not more than once a month, the Contractor shall submit to the County for review the
application for payment, covering the Work completed as of the date of the application. If payment
is requested by the Contractor on the basis of materials and equipment not incorporated in the
Work but delivered and suitably stored at the site or at another location agreed to in writing, the
request for payment shall also be accompanied by such supporting data, satisfactory to the County
Engineer, as will establish 100% of invoice cost. Such payment to the Contractor shall not exceed
seventy-five percent (75%) of the Unit Bid Price. Materials missing or damaged, for which partial
or total payment has been made, shall be replaced by the Contractor at his expense.

20.2.  Upon receipt of each progress payment from the County, the Contractor shall, in accordance
with Section 255.073(3), Florida Statutes, pay each of its subcontractors and suppliers all amounts
due for labor, services, and materials furnished by said subcontractors and suppliers through the
date of said application for progress payment for which payment has been received by the
Contractor. In addition, Contractor shall include a provision in each of its subcontracts to require,
in accordance with Section 255.073(3), Florida Statutes, that when its subcontractors receive a
payment from Contractor for labor, services, or materials furnished by subcontractors and
suppliers hired by the subcontractor, the subcontractor must remit payment due to those
subcontractors and suppliers within 7 days after the subcontractor’s receipt of payment from the
Contractor. Contractor’s failure to comply with this subsection shall constitute a material breach
of this Agreement.

20.3.  For the purposes of this Agreement, a “Claimant” is defined as all persons defined in §713.01,
Florida Statutes, who furnished labor, services, or materials for the prosecution of the Work
provided for in this Agreement. Each application for a progress payment must include a Waiver
of Right to Claim Against the Payment Bond (Progress Payment) from each Claimant for Work
complete through the date of the Contractor’s last application for progress payment (example:
Contractor’s 3rd application for progress payment must include waivers from each Claimant for
all Work completed through the date of Contractor’s 2nd application for progress payment). The
form of the waiver must be in substantially the same form as set forth in Section 255.05(2(b),
Florida Statutes, and must be executed by the claimant, which said execution to be notarized by a
Florida Notary Public. Contractor’s requirement to furnishing written, executed and notarized
Waivers from each Claimant is a condition precedent to the County’s obligation to pay each
application for progress payment; however, this requirement shall not apply if the Contractor’s
surety issues written consent to the County stating that the County may remit payments to the
Contractor without first obtaining said waivers.

20.4. Each application for progress payment shall constitute a representation and warranty by the
Contractor that all Work has progressed to the point indicated, that the Work is in accordance with
the Contract Documents, and that the Contractor is entitled to the payment requested. The
Contractor warrants and guarantees that title to all Work, materials and equipment covered by an
application for payment, whether incorporated in the project or not, will have passed to the County
within 10 days after receipt of payment for said progress payment free and clear of all liens, claims,
security interests and encumbrances (hereafter in these General Conditions referred to as
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"claims"). The Contractor further warrants and guarantees that no Work, materials or equipment
covered by an application for payment will have been acquired by the Contractor or by any other
person performing the Work at the site or furnishing materials and equipment for the Project
subject to an agreement under which an interest therein or encumbrance thereon is retained by the
seller or otherwise imposed by the Contractor or such other person. Non-payment of
subcontractors and suppliers will be referred to the Contractor's Surety for resolution.

20.5.  All applications for progress payments shall be processed and paid by the County, less
applicable retainage, in accordance with the Local Government Prompt Payment Act, Part 11V,
Chapter 218, Florida Statutes.

21. APPROVAL OF PAYMENTS

21.1. The Contractor’s submission of any application for payment shall constitute a representation
and warranty by the Contractor to the County that the Work has progressed to the point indicated
and that the quality of the Work is in accordance with the Contract Documents and any
qualifications stated in the application, and that the Contractor is entitled to payment of the amount
requested. Neither the County Engineer’s approval of an application for payment nor the County’s
payment of same shall constitute acceptance of defective, non-conforming or incomplete Work,
nor shall it constitute a waiver of any of the County’s rights under this Agreement, nor shall it
excuse the Contractor from full performance under this Agreement.

21.2. [This subsection was intentionally left blank].

21.3. The County Engineer may reject the whole or any part of any application for payment if, in his
opinion:

21.3.1. The Work is defective.

21.3.2. Claims have been filed, or there is reasonable evidence indicating the probable filing
thereof.

21.3.3. The Contract Price has been reduced to an amount that is insufficient to pay the application
for payment.

21.3.4. The County corrects defective Work or completes the Work in accordance with the Non-
Technical Specifications, Paragraph 18

21.3.5. The Contractor has unsatisfactorily prosecuted the Work, including failure to clean up as
required by the Non-Technical Specifications, Paragraph 23.

21.3.6. The County previously paid for Work that is subsequently determined by the County
Engineer to be defective, non-conforming or incomplete, then the County Engineer may
withhold from the current application for payment, and any future applications for payment,
an amount equal to 150% of the cost to correct the defective Work.

22. FINAL PAYMENT

22.1.  Upon notification from the Contractor that the project is complete, the County Engineer will
make a final inspection with the Contractor and will notify the Contractor in writing of any
particulars in which this inspection reveals that the Work is defective. The Contractor shall
immediately make such corrections as are necessary to remedy such defects.

22.2.  After the Contractor has completed any such corrections to the satisfaction of the County
Engineer and delivered all maintenance and operating instructions, schedules, guarantees, Bonds,
certificates of inspection and other documents, all as required by the Contract Documents, he may
receive final payment following the procedure for progress payments. The final application for
payment shall be accompanied by the Contractor's Affidavit and Release of Lien and
Subcontractor/Materialman Waiver and Release of Lien, utilizing forms provided by the County.
Nothing in this section waives the rights of the Contractor under Section 255.05(11) F.S. The
County Engineer will execute a Certificate of Completion and recommend final payment.

22.3. If, on the basis of his observation and review of the Work during construction, his final
inspection and his review of the final application for payment, all as required by the Contract
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23.

24.

24.1.

Documents, the County Engineer is satisfied that the Work has been completed and the Contractor
has fulfilled all of his  obligations under the Contract Documents, he will, within twenty (20)
days after Contractor concurrence of the final application for payment, indicate in writing his
approval of payment and present the application to the Clerk of the Court for payment. The Clerk
of the Court will pay the Contractor the amount approved by the County Engineer in accordance
with Florida’s Prompt Payment Act.

22.4. If after substantial completion of the Work, final completion thereof is materially delayed

through no fault of the Contractor, and the County Engineer so confirms, the County shall, upon
certification by the County Engineer, and without terminating the Agreement, make payment of
the balance due for that portion of the work fully completed and accepted. If the remaining balance
for Work not fully completed or corrected is less than the retainage stipulated in the Agreement,
and if Bonds have been furnished, the written consent of the surety to the payment of the balance
due for that portion of the Work fully completed and accepted shall be submitted by the Contractor
to the County Engineer prior to certification of such payment. Such payment shall be made under
the terms and conditions governing final payment, except that it shall not constitute a waiver of
claim.

CLEANING UP  The Contractor will keep the premises free from accumulations of waste
materials, rubbish and other debris resulting from the Work, and, at the completion of the Work,
he will remove all waste materials, rubbish and debris from and about the premises, as well as all
tools, construction equipment and machinery and surplus materials, leaving the site clean and ready
for occupancy by the County. The Contractor will restore to their original condition those portions
of the site not designated for alteration by the Contract Documents.

COUNTY’S RIGHT TO STOP OR SUSPEND WORK

If the Work is defective, if the Contractor fails to supply sufficient skilled workmen or suitable
materials or equipment or if the Contractor fails to make prompt payments to Subcontractors for
labor, materials or equipment, the County may order the Contractor to stop the Work, or any
portion thereof, until the cause for such order has been eliminated. The Contractor will be allowed
no increase in Contract Price or extension of the Contract Time.

24.2. The County may, at any time and without cause, suspend the Work at any portion thereof, for

a period of not more than ninety (90) days by notice in writing to the Contractor, and shall
determine the date on which the Work will be resumed. The Contractor will resume the work on
the date so determined. The Contractor may be allowed an increase in the Contract Price or an
extension of the Contract Time directly attributable to any suspension provided he makes a claim
therefore as provided in the Non-Technical Specifications, Paragraphs 16 and 17.

Remainder of this Page Intentionally Left Blank
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EXHIBIT 2: TECHNICAL SPECIFICATIONS

Technical Specifications

SW 24th Avenue and SW 122nd Street Traffic Operations
Improvements

Project No. 919-7901
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E-01 GENERAL

All described in these specifications supplement the work detailed in the construction drawings for County
Project 919-7901 titled “SW 24" Avenue and SW 122" Street Intersection Improvements,” contained in
Exhibit 13, prepared by JBrown Professional Group, Inc. In the event any work conflicts with the
aforementioned construction drawings and these Technical Specifications, the provision herein shall prevail.

All work shall be performed in accordance with the design plans and the FDOT Standard Specifications for
Road and Bridge Construction, FY 2025-2026 edition, except as provided for in these "Technical
Specifications.” Deviation from these standards will be permitted only upon presentation of specific written
authorization by the County.

Whenever, in the Florida Department of Transportation's Standard Specifications for Road and Bridge
Construction, the following terms or their pronouns occur, they shall be defined as follows:
Department of Transportation — Board of County Commissioners of Alachua County, Florida, or its duly
authorized representative.

State Hichway Engineer, State Transportation Engineer, District Engineer, Engineer of Materials and
Tests, Engineer, Inspector — The Alachua County Engineer.

E-02 STANDARD DOCUMENTS

Construction shown on the Drawings shall conform to the technical portions of the:

Florida Department of Transportation Standard Specifications for Road and Bridge Construction, FY 2025-
2026 edition, the Florida Greenbook, 2018 edition and the Americans with Disabilities Act Guidelines, except
when otherwise indicated hereinafter and

The drawings reference Index Sheets and Standards which are the FDOT Standard Plans for Roadway and
Bridge Construction, FY 2025-2026 edition.

References to Article Numbers, hereinafter, apply to the FDOT Standard Specifications for Road and Bridge
Construction, FY 2025-2026 edition.

All traffic control devices and procedures shall conform to the FDOT and/or Federal Manual on Uniform
Traffic Control Devices for Streets and Highways (MUTCD), 11% edition

E-03 MODIFICATIONS TO THE FDOT STANDARD SPECIFICATIONS

All work on the roadway portion of this Contract shall conform to the applicable technical specifications of the
Florida Department of Transportation Standard Specifications for Road and Bridge Construction, FY 2025-
2026 edition, (Division II and IIT) and the current edition of Supplemental Specifications thereto, except as
modified and supplemented hereinafter or in the "Technical Specifications" section. The following shall be
interpreted as additions unless otherwise noted. References to Section numbers hereinafter apply to the FDOT
Standard Specifications. In the event that any information contained hereinafter or in the “Technical
Specifications” section conflict with the FDOT Standard Specifications, the provisions contained herein shall
prevail.

SECTION 1 DEFINITIONS AND TERMS

1-3 Definitions:

Department
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Shall be understood to be the County (Alachua County) or authorized representative of the County.

Holidays
To Holidays listed, add Juneteenth and Christmas Eve Day.

Substantial Completion

Substantial completion has been attained when all asphalt, initial striping, structures, signage, and
final stabilization have been constructed, and the County has inspected and accepted the work.

Supplemental Agreement

This term shall be understood to be Change Order or Field Change Order.

Working Day

Saturdays, Sundays and County-designated holidays are not considered working days.
Unless prior approval is received from the County Engineer, work shall not be performed on these days.

SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS

Delete this section.

SECTION 3 AWARD AND EXECUTION OF CONTRACT

Delete this section.

SECTION 4 SCOPE OF THE WORK

4-3.2.1 Allowable Costs for Extra Work
The Contractor will receive compensation for any premium for acquiring a bond for such additional
or unforeseen work at the original Contract bond rate paid by the Contractor; the Contractor shall
provide documentation to the County demonstrating the bond rate paid in order to receive additional
compensation for bond premiums. No compensation for bond premium will be allowed for additional
or unforeseen work paid via initial contingency pay items.

4-5 Rights in and use of material found on the site of the work
All usable excess materials (pipe, vegetation, structures, earth, etc.) shall remain property of
Alachua County and shall be stockpiled for removal by the County or delivered as specified in the
"Technical Specifications." Unusable, damaged or other excess materials, as designated by the
County Engineer's representative, shall be disposed of by the Contractor.

All other items addressed in Section 4 of the specifications are deleted.

SECTION 6 CONTROL OF MATERIALS

Prior to ordering of materials, provide a material submittal for approval by the County for all
materials & products that will be incorporated into the project. This shall include all materials
included on the Approved Products List.
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6-3.2  Use of Right-of-Way for Storage
The contractor shall provide a copy of any agreement made with any party for utilization of space
for storage (laydown yard, stockpile area, parking, etc.) outside of the County’s Right-of-Way.

SECTION 7 LEGAL REQUIREMENTS AND
RESPONSIBILITY TO THE PUBLIC

7-11.5.3 Utility Adjustments
Utility work which will be accomplished concurrently with this Contract will involve facilities
owned by other agencies. Utility Schedules (Utility Relocation and/or Work Schedules) for these
agencies are posted as part of the advertisement and addenda for this project on OpenGov. Take
responsibility to obtain this information and comply with all requirements posted on the website up
through seven calendar days before opening of bids. Contractor shall incorporate all posted
schedules within their bid and work schedule.

7-13 Insurance
Delete this subsection.

7-14 Contractor’s Responsibility for Work
This subsection is replaced with the following:

The Contractor will take charge and custody of the Work and take every necessary precaution
against damage to the Work, by the action of the elements or from any other cause whatsoever, until
the Department’s final acceptance of the Work. The Contractor will rebuild, repair, restore, and
make good, all damage to any portion of the Work occasioned by any of the above causes before
final acceptance of the Contract.

The Department will have no obligation to pay any reimbursement for damage caused by the
execution or non-execution of the Work by the Contractor or its sub-contractors, or damage the
Contractor was negligent in preventing.

For damage to installed material caused by third parties, the Contractor shall pursue recovery from
the third party. The Department shall not reimburse the Contractor for repair costs due to damage,
theft or vandalism to installed material caused by third parties. If the third party is unknown or the
Contractor is unable to obtain recovery from the third party, the Contractor may pursue recovery
through its Insurance Policy.

The Department may, at its discretion, reimburse the Contractor for the repair of damage to the
Work not caused by a third party and due to unforeseeable causes beyond the control of and without
the fault or negligence of the Contractor, including but not restricted to Acts of God, of the public
enemy, or of governmental authorities.

7-22 Available Funds
Delete this subsection.

7-23 Contractor's Motor Vehicle Registration
Delete this subsection.

SECTION 8 PROSECUTION AND PROGRESS

8-1 Subletting or Assigning of Contracts
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Provisions concerning subcontracts are contained in the Non-Technical Specifications

8-6 Suspension of Contractor’s Operations - Holidays and Special Events
A working day shall not be charged for such suspensions; working days not charged shall be denoted
monthly on the pay application.

8-7.3 Adjusting Contract Time
Adjustments to contract time, excluding weather, will be in accordance with the Non-Technical
Specifications. Language contained in 8-7.3 is applicable; in the case of discrepancies, the language

in the Non-Technical Specifications shall prevail. A working day shall not be charged for weather
days; working days not charged shall be denoted monthly on the pay application.

8-8 Thru 8-11

Delete these subsections.

SECTION9 MEASUREMENT AND PAYMENT

Delete this section except for Section 9-2.

9-2  Scope of Payments.
Measurement and payment of quantities shall be as measured once installed and accepted.
Measurement shall be in the form of the applicable unit. Exceptions are materials stockpiled due to
availability prior to need, for which 100% of invoice may be paid, not to exceed 75% of bid price for
the installed and accepted material. Progress payments and final payments will be in accordance with
the Non-Technical Specifications.

9-2.1.1 Fuels

Delete this subsection.
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SECTION 102MAINTENANCE OF TRAFFIC

102-5.1 Standards
Basic principles and minimum standards for all traffic maintenance activities will be in accordance
with the current edition of the FDOT Standard Plans for Road and Bridge Construction and Traffic
Design Standards and the Manual on Uniform Traffic Control Devices.

Develop and submit a maintenance of traffic plan in accordance with the Non-Technical
Specifications. This item shall also include all temporary pavement markings and the placement of
the workzone RPMs on all asphalt intermediate surfaces. RPM’s, temporary and final, shall be
placed prior to opening the roadway to traffic. This section shall include the usage of portable
changeable messages signs (PCMS) for at least one week prior to the start of construction to alert
motorist of pending construction and during construction to alert motorist of changes in the traffic
patterns or signalization control. The section shall include maintenance of pedestrian and bicycle
accessibility through the work zone in accordance with FDOT and ADA standards at all times. This
section shall include an off-duty law enforcement officer anytime a flagman is required in a
signalized intersection. This section shall include relocation of mailboxes as required for
maintenance of postal service, the temporary relocation of signs for visibility for emergency
responders and final relocation. It is the contractor’s responsibility to replace any signs that are
damaged during construction.

Access to all driveways shall be provided at all times unless a closure is coordinated with the
property owner. Coordination for driveway access with the property owners shall be the
responsibility of the contractor. The contractor shall provide and maintain temporary vehicle
detection at all traffic signals; use of infrared detectors is prohibited. The contractor shall notify
Alachua County Public Works at least two working days prior to any planned closures.

No lane closures will be permitted prior to 8:00 AM or after 5:00 PM. Traffic shall not be
allowed to drive on a milled surface.

The contractor shall adhere to all requirements of this section and the approved MOT plan at
all times. Any deficiency of this section shall be corrected within 24-hour notice from the
County; in the sole opinion and discretion of the County, failure to do so may result in liquated
damages in the amount equivalent to the final completion liquidated damages amount outlined
in this solicitation for each and every calendar day the deficiency remains.

102-13 Basis of payment

All traffic control devices (including signs), warning devices and barriers shall be furnished and
maintained by the Contractor. Cost of all devices necessary for conformance to the current edition
of the FDOT Standard Plans for Road and Bridge Construction and this section shall be included
in lump sum bid item for Maintenance of Traffic, unless bid separately.

SECTION 104PREVENTION, CONTROL, AND ABATEMENT OF
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EROSION AND WATER POLLUTION

This section shall include the installation, cost and maintenance of any materials to comply with
construction drawings, the Stormwater Pollution Prevention Plan, the Erosion & Sedimentation
Control Plan and any other regulations as required by law for any work done under this contract.
This section shall include filing of a Notice of Intent with the Florida Department of Environmental
Protection for stormwater discharge. Develop and submit Stormwater Pollution Prevention Plan
and/or an Erosion & Sedimentation Control Plan in accordance with the Non-Technical
Specifications if the plan(s) are not included in the construction drawings.

104-10 Basis of Payment

The installation and maintenance of all items for conformance to this section shall be included in
the lump sum bid item for prevention, control and abatement of erosion and water pollution unless
bid separately.

SECTION 107LITTER REMOVAL AND MOWING

The contractor shall perform litter removal, mowing and edging of the right-of-way as directed by
the County Inspector

107-4 Basis of Payment
Payment for litter removal, mowing and edging shall be bid in mowing pay item per acre.

SECTION 110 CLEARING AND GRUBBING

110-2.1

The contractor shall clear and grub only those portions of the site necessary for construction. The
contractor shall be responsible for disposing of all demolition materials in a safe and lawful manner.
The contractor shall salvage to the County any item as determined by the County.

This section shall include the saw-cutting of existing driveways & sidewalks and any clearing within
the limits of construction.

This section shall include trimming trees and vegetation to a height of 17.5 ft. above and 18 ft.
beyond the edge of travel way, or a height of 17.5 ft. above and 4 ft. beyond the back of curb for
curb and gutter sections. This section shall also include trimming trees and vegetation to a height of
8 ft. above the sidewalks/paths and 2 ft. beyond either side of the sidewalks/paths. The contractor
shall notify the County Horticulturist 48 hours prior to any planned trimming operations. All tree
trimming and root pruning shall be performed in accordance with ANSI A300 Standards.

This section shall include the removal and disposal of existing Portland cement concrete
pavement, sidewalk, slope pavement, ditch pavement, curb, and curb and gutter, etc., where shown
in the Plans

110-7 Removal of Existing Concrete

Remove language from 110-2.1.

110-12 Basis of Payment

All work required under this section shall be bid in the lump sum item for clearing & grubbing
unless bid separately.
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SECTION 120EXCAVATION AND EMBANKMENT

This section shall include spreading, redistributing and compacting of any on-site materials as
required by the plans and to the redistribution or removal of onsite material required to attain the
proposed grades as indicated on the plans. This section shall be bid in the lump sum item for
Grading, unless bid separately. All excess suitable materials shall remain property of the County.
This section shall include the contractor’s delivery of the excess suitable material to Alachua County
Public Works Compound at 5620 NW 120* Lane, Gainesville, FL.

120-4.1 Subsoil Excavation
This shall only be used as directed by the County Inspector or as required by the plans. Subsoil
excavations shall occur to a depth of 24 inches below the bottom of the limerock base in
accordance with Standard Plan Index 120-002 or as required by the plans.

120-6 Borrow
This shall only be used if approved by the County Inspector. Borrow material shall be supplied by
the contractor from an approved, permitted source. Suitability of borrow material shall be approved
by Alachua County prior to use.

120-8 Embankment Construction
Fill placed for roadway embankment or replacement of sub soil excavation shall be placed in a
maximum of 12" lifts and compacted to minimum density specified in the plans. Materials placed
for stormwater management basin embankments shall be placed in maximum 12" lifts. Fill material
placed over the top of the pipe shall be placed in maximum of 12" thick lifts

Placement and compaction of embankment shall be constructed to full width required, in sections
not less than 300 feet in length or full length of the embankment.

120-9 Compaction of Embankments
Compaction of materials which will be over four (4) feet below the top of subgrades shall be
compacted to 95% of the maximum density as determined by AASHTO T-180, Method D.
Materials within four (4) feet of top of subgrades shall be compacted to 98% of AASHTO T-180,
Method D.

Materials placed for stormwater management basin embankments shall be compacted to a minimum
of 95% of maximum density as determined by AASHTO Method T-99.

120-10 Compaction of Embankments
A lift shall be considered any single layer spread and compacted, regardless of length and size prior
to subsequent placement of fill material.

Upper four (4) feet of embankment including pipe trenches: Each lift shall be tested for minimum
compaction required for subgrade, as specified on the plans. No less than one density verification
for each 500 linear feet length of a single lift of embankment.

Embankment sections over four (4) feet in depth including pipe trenches: Material below the upper
four (4) feet - a minimum of every other lift. No less than one density verification for each 500 linear

feet of a tested lift.

Embankment for retention ponds: Every other 12" lift. No less than one density verification for
each 500 linear feet length of a tested lift.
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120-13 Method of Measurement
Delete this entire subsection with the exception of Section 120-13.3, “Borrow Excavation” and
Section 120-13.6, “Subsoil Excavation.” Borrow excavation shall represent all materials obtained
from off-site areas necessary for construction to required line and grade. Measurements shall be by
cubic yard, truck measured, delivered and placed. All other work included in this section shall be
considered grading unless bid separately.

120-14 Basis of Payment
Compensation for all work required under this section, excluding borrow, shall be paid under the
lump sum pay items for grading. Area noted in the plans for Subsoil Excavation shall be paid by
LS; any other Subsoil Excavation required by the County shall be paid by the CY.

The following are the plan quantities and are for informational purposes only; contractor shall
conduct plan take-offs to bid accordingly:

Description Regular Excavation (CY Embankment (CY Subsoil
Excavation (CY)
Roadway 68 322 0

SECTION 125EXCAVATION FOR STRUCTURES AND PIPE

Density requirements shall be in accordance with the modification provided herein for Section
120. Exceptions provided for outside of roadway embankment still apply.

SECTION 160STABILIZING

LBR Stabilization: After stabilization and mixing, sample to a depth of 12" minimum for each
change of subgrade material, or each section of subgrade with differing amounts of added stabilizing
material. Minimum of 2 tests per mile of roadway. No less than 2 determinations shall be made per
project. Verify width and depth of stabilization every 200 feet.

Density: No less than one density determination per 500 feet of subgrade or one per each section of
roadway between intersections or between intersections and ends of cul-de-sac roads. Density shall
be as specified on design plans, utilizing the proctor sample as modified for the LBR testing.
Subgrade densities performed solely for placement of curb shall not satisfy requirements for
subgrade density verification prior to base material placement. Curb densities shall be performed
at the same frequency as subgrade densities. Portions of subgrade not worked as a part of overall
compactive effort or sections replaced as rework or repair, shall be tested for density and bearing
value prior to placement of base rock.

160-4.1.4.3.1 Under-tolerances in Bearing Value Requirements
Where plans call for a minimum LBR value, under tolerance criteria is not applicable.

SECTION 200ROCK BASE

Limerock shall be constructed to specified thickness and shall be compacted to 98% AASHTO T-
180. No less than one density determination per 500 linear feet of base. Minimum of one density
test between intersections or intersection and end of cul-de-sac roads. A minimum of 2 densities
per project shall be performed.

200-9 Calculations for Average Thickness of Base
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Delete this section.

200-10 Method of Measurement
Delete this section. Quantity to be paid for will be the as measured square yards of rock base with
the minimum thickness, shaped to the required line, grade, and profile.

SECTION 2850PTIONAL BASE COURSE

Limerock shall be constructed to specified thickness and shall be compacted to 98% AASHTO T-
180. No less than one density determination per 500 linear feet of base. Minimum of one density
test between intersections or intersection and end of cul-de-sac roads. A minimum of 2 densities
per project shall be performed.

285-7 Calculations for Average Thickness of Base
Delete this section.

285-8 Method of Measurement
Delete this section. Quantity to be paid for will be the as measured square yards of rock base with
the minimum thickness, shaped to the required line, grade, and profile OR as noted in the bid tab.

SECTION 300 PRIME AND TACK COATS FOR BASE COURSES

300-10 Basis of Payment

Cost of priming will be included in the unit cost per square yard of limerock, asphalt base or
structural asphalt. Cost of tack coats shall be included in the unit cost of asphaltic concrete to be
placed.

SECTION 327MILLING OF EXISTING ASPHALT PAVEMENT

327-1 Description
Mill material shall remain the property of Alachua County unless otherwise specified by the County
Engineer in writing. This section shall include the contractor’s delivery of the milled asphalt to the
Alachua County Public Works compound at 5620 NW 120" Lane, Gainesville, FL. Delivery shall
be coordinated with the County Road Superintendent and Inspector.

SECTION 330HOT BITUMINOUS MIXTURES, GENERAL
CONSTRUCTION REQUIREMENTS

The Contractor shall furnish asphaltic concrete from a FDOT certified plant. The Contractor’s
quality control shall be implemented in accordance with Section 330 during the course of providing
materials for the project.

SECTION 334SUPERPAVE ASPHALT CONCRETE

Delete this section and replace with the following:
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334-1 Description.
334-1.1 General
Construct a Hot Mix Asphalt (HMA) pavement based on the type of work specified in the Contract
and the Asphalt Work Categories as defined below. Meet the applicable requirements for plants,
equipment, and construction requirements as defined below. Use a HMA mix that meets the
requirements of this specification

334-1.2 Asphalt Work Mix Categories

Construction of Hot Mix Asphalt Pavement will fall into one of the following work categories:
334-1.2.1 Asphalt Work Category 1: Includes the construction of bike paths and
miscellaneous asphalt.
334-1.2.2 Asphalt Work Category 2: Includes the construction of new HMA turn lanes,
paved shoulders and other non-mainline pavement locations.
334-1.2.3 Asphalt Work Category 3: Includes the construction of new mainline HMA
pavement lanes, milling and resurfacing.

334-1.3 Mix Types
Use the appropriate HMA mix as shown in Table 334-1.

Table 334-1
HMA Mix Types
Asphalt Work Traffic ESALs
Category Mix Types Level | (millions)
1 Type SP-9.5 A <0.3
Structural Mixes: Types SP-9.5 or SP-
12.5
2 Friction Mixes: Types FC-9.5 or FC- B 0.3t0<3
12.5
Structural Mixes: Types SP-9.5 or SP-
3 oo 128 c >3
Friction Mixes: Types FC-9.5 or FC-
12.5
A Type SP or FC mix one traffic level higher than the traffic level
specified in the Contract may be substituted, at no additional cost (i.e.
Traffic Level B may be substituted for Traffic Level A, etc.). Traffic
levels are as defined in Section 334 of the Department’s Standard
Specifications for Road and Bridge Construction.

334-1.4 Gradation Classification
HMA mixes are classified as either coarse or fine, depending on the overall gradation of the mixture.
Coarse and fine mixes are defined in 334-3.2.2. Use only fine mixes.

The equivalent AASHTO nominal maximum aggregate size Superpave mixes are as follows:
Type SP-9.5, FC-9.5 ..o 9.5 mm
Type SP-12.5, FC-12.5 .ccooiiiiiiiiiiciee 12.5 mm

334-1.5 Thickness

The total pavement thickness of the HMA pavement will be based on a specified spread rate or plan
thickness as shown in the Contract Documents. Before paving, propose a spread rate or thickness
for each individual layer meeting the requirements of this specification, which when combined with
other layers (as applicable) will equal the plan spread rate or thickness. When the total pavement
thickness is specified as plan thickness, the plan thickness and individual layer thickness will be
converted to spread rate using the following equation:

Spread rate (Ibs/yd?) =t X Gum x 43.3
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where: t= Thickness (in.) (Plan thickness or individual layer thickness)
Gmm = Maximum specific gravity from the mix design

For target purposes only, spread rate calculations shall be rounded to the nearest whole
number.

334-1.5.1 Layer Thicknesses: Unless otherwise called for in the Contract Documents, the
allowable layer thicknesses for HMA mixtures are as follows:

Type SP-9.5, FC-9.5...coiiiiriiiiiiiiiiccne % —1-1/2 inches

Type SP-12.5, FC-12.5 et 1 Y5 —2-1/2 inches
334-1.5.2 Additional Requirements: The following requirements also apply to HMA
mixtures:

1. When construction includes the paving of adjacent shoulders (less than or equal
to 5 feet wide), the layer thickness for the upper pavement layer and shoulder shall
be the same and paved in a single pass, unless otherwise called for in the Contract
Documents.
2. For overbuild layers, use the minimum and maximum layer thicknesses as
specified above unless called for differently in the Contract Documents. On
variable thickness overbuild layers, the minimum allowable thickness may be
reduced by Y% inch, and the maximum allowable thickness may be increased by
Y5 inch, unless called for differently in the Contract Documents.

334-1.6 Weight of Mixture

The weight of the mixture shall be determined as provided in 320-2.2 of the Florida Department of

Transportation (FDOT) specifications.

334-2 Materials.
334-2.1 Superpave Asphalt Binder
Unless specified elsewhere in the Contract or in 334-2.3.3, use a PG 67-22 asphalt binder from the
FDOT’s Qualified Products List (QPL). If the Contract calls for an alternative binder, meet the
requirements of FDOT Specifications Section 336 or 916, as appropriate.

334-2.2 Aggregate
Use aggregate capable of producing a quality pavement.

For Type FC mixes, use an aggregate blend that consists of crushed granite, crushed Oolitic
limestone, other crushed materials (as approved by FDOT for friction courses per Rule 14-103.005,
Florida Administrative Code), or a combination of the above. Crushed limestone from the Oolitic
formation may be used if it contains a minimum of 12% silica material as determined by FDOT Test
Method FM 5-510 and FDOT grants approval of the source prior to its use. As an exception, mixes
that contain a minimum of 60% crushed granite may either contain:

1. Up to 40% fine aggregate from other sources; or,

2. A combination of up to 20% RAP and the remaining fine aggregate from other sources.
A list of aggregates approved for use in friction courses may be available on the FDOT’s State
Materials Office website. The URL for obtaining this information, if available, is:
ftp.dot.state.fl.us/fdot/smo/website/sources/frictioncourse.pdf .

334-2.3 Reclaimed Asphalt Pavement (RAP) Material

334-2.3.1 General requirements: RAP may be used as a component of the asphalt mixture,

if approved by the Engineer. Usage of RAP is subject to the following requirements:
1. Limit the amount of RAP material used in the mix to a maximum of 50% by
weight of total aggregate. When using a PG 76-22 (PMA), or PG 76-22 (ARB)
asphalt binder, limit the amount of RAP material used in the mix to a maximum
of 20% by weight of total aggregate. As an exception, amounts greater than 20%
RAP by weight of total aggregate can be used if no more than 20% by weight of
total asphalt binder comes from the RAP material.
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2. Provide stockpiled RAP material that is reasonably consistent in characteristics
and contains no aggregate particles which are soft or conglomerates of fines.
3. Provide RAP material having a minimum average asphalt content of 4.0% by
weight of total mix. . As an exception, when using fractionated RAP, the
minimum average asphalt binder content for the coarse portion of the RAP shall
be 2.5% by weight of the coarse portion of the RAP. The coarse portion of the
RAP shall be the portion of the RAP retained on the No. 4 sieve. The Engineer
may sample the stockpile to verify that this requirement is met.
4. Use a grizzly or grid over the RAP cold bin, in-line roller crusher, screen, or
other suitable means to prevent oversized RAP material from showing up in the
completed recycle mixture. If oversized RAP material appears in the completed
recycle mix, take the appropriate corrective action immediately. If the appropriate
corrective actions are not immediately taken, stop plant operations.
334-2.3.2 Material Characterization: Assume responsibility for establishing the asphalt
binder content, gradation, viscosity and bulk specific gravity (Gs) of the RAP material
based on a representative sampling of the material.
334-2.3.3 Asphalt Binder for Mixes with RAP: Select the appropriate asphalt binder grade
based on Table 334-2. The Engineer reserves the right to change the asphalt binder type
and grade during production based on characteristics of the RAP asphalt binder.

Table 334-2
Asphalt Binder Grade for Mixes Containing RAP
Percent RAP Asphalt Binder Grade
<20 PG 67-22
20-29 PG 58-22
>30 PG 52-28

334-3 Composition of Mixture.
334-3.1 General
Compose the asphalt mixture using a combination of aggregates, mineral filler, if required, and
asphalt binder material. Size, grade and combine the aggregate fractions to meet the grading and
physical properties of the mix design. Aggregates from various sources may be combined.

334-3.2 Mix Design

334-3.2.1 General: The Contractor shall use a valid, currently approved FDOT Mix Design.
Copies of approved mix design shall be provided by the Contractor and shall be approved
by the County prior to use. Design the asphalt mixture in accordance with AASHTO R 35-
09, except as noted herein. Submit the proposed mix design with supporting test data
indicating compliance with all mix design criteria to the Engineer. Prior to the production
of any asphalt mixture, obtain the Engineer’s conditional approval of the mix design. If
required by the Engineer, send representative samples of all component materials,
including asphalt binder to a laboratory designated by the Engineer for verification.

The Engineer will consider any marked variations from original test data for a mix design
or any evidence of inadequate field performance of a mix design as sufficient evidence that
the properties of the mix design have changed, and at his discretion, the Engineer may no
longer allow the use of the mix design.

334-3.2.2 Mixture Gradation Requirements: Combine the aggregates in proportions that
will produce an asphalt mixture meeting all of the requirements defined in this specification
and conform to the gradation requirements at design as defined in AASHTO M 323-12,
Table 3. Aggregates from various sources may be combined.
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334-3.2.2.1 Mixture Gradation Classification: Plot the combined mixture
gradation on an FHWA 0.45 Power Gradation Chart. Include the Control Points
from AASHTO M323-12, Table-3, as well as the Primary Control Sieve (PCS)
Control Point from AASHTO M323-12, Table 4. Fine mixes are defined as
having a gradation that passes above or through the primary control sieve control
point. Use only fine mixes.

334-3.2.3 Gyratory Compaction: Compact the design mixture in accordance with

AASHTO T312-12 with the following exceptions: use the number of gyrations at Ngesign as

shown in Table 334-3.

Table 334-3
Gyratory Compaction Requirements
Traffic Level Nesign Number of Gyrations
A 50
B 65
C 75

334-3.2.4 Design Criteria: Meet the requirements for nominal maximum aggregate size as
defined in AASHTO M323-12, as well as for relative density, VMA, VFA, and dust-to-
binder ratio as specified in AASHTO M323-12, Table 6. Nipitial and Nmaximum requirements
are not applicable.

334-3.2.5 Moisture Susceptibility: Test 4-inch specimens in accordance with FM 1-T 283.
Provide a mixture having a retained tensile strength ratio of at least 0.80 and a minimum
tensile strength (unconditioned) of 100 psi. If necessary, add a liquid anti-stripping agent
from the FDOT’s Qualified Products List or hydrated lime in order to meet these criteria.

In lieu of moisture susceptibility testing, add a liquid anti-stripping agent from the FDOT’s
Qualified Products List. Add 0.5% liquid anti-stripping agent by weight of binder.
334-3.2.6 Additional Information: In addition to the requirements listed above, provide the
following information on each mix design:
1. The design traffic level and the design number of gyrations (Naesign)
2. The source and description of the materials to be used.
3. The FDOT source number and the FDOT product code of the aggregate
components furnished from an FDOT approved source (if required).
4. The gradation and proportions of the raw materials as intended to be combined
in the paving mixture. The gradation of the component materials shall be
representative of the material at the time of use. Compensation for any change in
aggregate gradation caused by handling and processing as necessary.
5. A single percentage of the combined mineral aggregate passing each specified
sieve. Degradation of the aggregate due to processing (particularly material
passing the No. 200 sieve) should be accounted for and identified.
6. The bulk specific gravity (Gs) value for each individual aggregate and RAP
component.
7. A single percentage of asphalt binder by weight of total mix intended to be
incorporated in the completed mixture, shown to the nearest 0.1%.
8. A target temperature at which the mixture is to be discharged from the plant
and a target roadway temperature. Do not exceed a target temperature of 330°F
for modified asphalts and 315°F for unmodified asphalts.
9. Provide the physical properties achieved at four different asphalt binder
contents. One shall be at the optimum asphalt content and must conform to all
specified physical requirements.
10. The name of the mix designer.
11. The ignition oven calibration factor.

334-4 Process Control
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Assume full responsibility for controlling all operations and processes such that the requirements of
these Specifications are met at all times. Perform any tests necessary at the plant and roadway to
control the process.

334-5 General Construction Requirements
334-5.1 Weather Limitations
Do not transport asphalt mix from the plant to the roadway unless all weather conditions are suitable
for the paving operations.

334-5.2 Limitations of Paving Operations
334-5.2.1 General: Spread the mixture only when the surface upon which it is to be placed
has been previously prepared, is intact, firm, dry, clean, and the tack, with acceptable
spread rate, is properly broken.
334-5.2.2 Air Temperature: Spread the mixture only when the air temperature in the shade
and away from artificial heat meets the requirements of Table 334-4.

Table 334-4
Ambient Air Temperature Requirements for Paving
Layer Thickness or Asphalt Binder Type Minimum Temperature
(°F)
=1inch 50
Any mixture > 1 inch containing a PG asphalt 45
binder with a high temperature designation >
76°C
Any mixture > 1 inch containing a PG asphalt 40
binder with a high temperature designation <
76°C

334-5.3 Mix Temperature

Heat and combine the ingredients of the mix in such a manner as to produce a mixture with a
temperature at the plant and at the roadway, within a range of plus or minus 30°F from the target
temperature as shown on the mix design. Reject all loads outside of this range.

334-5.4 Transportation of the Mixture

Transport the mix in trucks of tight construction, which prevents the loss of material and the
excessive loss of heat and previously cleaned of all foreign material. After cleaning, thinly coat the
inside surface of the truck bodies with soapy water or an asphalt release agent as needed to prevent
the mixture from adhering to the beds. Do not allow excess liquid to pond in the truck body. Do not
use a release agent that will contaminate, degrade, or alter the characteristics of the asphalt mix or
is hazardous or detrimental to the environment. Petroleum derivatives (such as diesel fuel), solvents,
and any product that dissolves asphalt are prohibited. Provide each truck with a tarpaulin or other
waterproof cover mounted in such a manner that it can cover the entire load when required. When
in place, overlap the waterproof cover on all sides so it can be tied down. Cover each load during
cool and cloudy weather and at any time it appears rain is likely during transit with a tarpaulin or
waterproof cover. Cover and tie down all loads of friction course mixtures.

334-5.5 Preparation of Surfaces Prior to Paving
334-5.5.1 Cleaning: Clean the surface of all loose and deleterious material by the use of
power brooms or blowers, supplemented by hand brooming where necessary.
334-5.5.2 Patching and Leveling Courses: As shown in the plans, bring the existing surface
to proper grade and cross-section by the application of patching or leveling courses.
334-5.5.3 Application over Surface Treatment: Where an asphalt mix is to be placed over
a surface treatment, sweep and dispose of all loose material from the paving area.
334-5.5.4 Tack Coat: Use a rate of application as defined in Table 334-5. Control the rate
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of application to be within plus or minus 0.01 gal. per square yard of the target application
rate. The target application rate may be adjusted by the Engineer to meet specific field
conditions. Determine the rate of application as needed to control the operation. When
using PG 52-28, multiply the target rate of application by 0.6.

Table 334-5
Tack Coat Application Rates
Asphalt Mixture Type Underlying Pavement Surface Targ(figta"f/é}liil;)Rate

Newly Constructed Asphalt Layers 0.03 minimum

Base Course, Structural Milled Surface or Oxidized and

Course, Dense Graded 0.06
Friction Course Cracked Pavement

Concrete Pavement 0.08

. Newly Constructed Asphalt Layers 0.05

Open Graded Friction Course Milled Surface 0.07

334-5.6 Placing Mixture
334-5.6.1 Alignment of Edges: With the exception of pavements placed adjacent to curb
and gutter or other true edges, place all pavements by the stringline method to obtain an
accurate, uniform alignment of the pavement edge. Control the unsupported pavement edge
to ensure that it will not deviate more than plus or minus 1.5 inches from the stringline.
334-5.6.2 Rain and Surface Conditions: Immediately cease transportation of asphalt
mixtures from the plant when rain begins at the roadway. Do not place asphalt mixtures
while rain is falling, or when there is water on the surface to be covered. Once the rain has
stopped and water has been removed from the tacked surface to the satisfaction of the
Engineer and the temperature of the mixture caught in transit still meets the requirements
as specified in 334-5.3, the Contractor may then place the mixture caught in transit.
334-5.6.3 Checking Depth of Layer: Check the depth of each layer at frequent intervals to
ensure a uniform spread rate that will meet the requirements of the Contract.
334-5.6.4 Hand Spreading: In limited areas where the use of the spreader is impossible or
impracticable, spread and finish the mixture by hand.
334-5.6.5 Spreading and Finishing: Upon arrival, dump the mixture in the approved paver,
and immediately spread and strike-off the mixture to the full width required, and to such
loose depth for each course that, when the work is completed, the required weight of
mixture per square yard, or the specified thickness, is secured. Carry a uniform amount of
mixture ahead of the screed at all times.
334-5.6.6 Thickness Control: Ensure the spread rate is within 10% of the target spread rate,
as indicated in the Contract. When calculating the spread rate, use, at a minimum, an
average of five truckloads of mix. When the average spread rate is beyond plus or minus
10% of the target spread rate, monitor the thickness of the pavement layer closely and
adjust the construction operations.

If the Contractor fails to maintain an average spread rate within plus or minus 10% of the
target spread rate for two consecutive days, the Engineer may elect to stop the construction
operation at any time until the issue is resolved.

When the average spread rate for the total structural or friction course pavement thickness
exceeds the target spread rate by +50 1bs per sy for layers > 2.5 inches or exceeds the target
spread rate by £25 Ibs per sy for layers < 2.5 inches, address the unacceptable pavement in
accordance with 334-5.10.4, unless an alternative approach is agreed upon by the Engineer.
334-5.6.7 Material Transfer Vehicle: For all final surfaces courses the contractor shall
utilize a remixing material transfer vehicle (example: Roadtec MTV1000 or Terex
CR662RM) to allow for continuous paving and remixing or asphalt materials.

334-5.7 Leveling Courses
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334-5.7.1 Patching Depressions: Before spreading any leveling course, fill all depressions
in the existing surface as shown in the plans.

334-5.7.2 Spreading Leveling Courses: Place all courses of leveling with an asphalt paver
or by the use of two motor graders, one being equipped with a spreader box. Other types
of leveling devices may be used upon approval by the Engineer.

334-5.7.3 Rate of Application: When using Type SP-9.5 (fine graded) for leveling, do not
allow the average spread of a layer to be less than 50 pounds per square yard or more than
75 pounds per square yard. The quantity of mix for leveling shown in the plans represents
the average for the entire project; however, the Contractor may vary the rate of application
throughout the project as directed by the Engineer. When leveling in connection with base
widening, the Engineer may require placing all the leveling mix prior to the widening
operation.

334-5.8 Compaction
For each paving or leveling train in operation, furnish a separate set of rollers, with their operators.

When density testing for acceptance is required, select equipment, sequence, and coverage of rolling
to meet the specified density requirement. Regardless of the rolling procedure used, complete the
final rolling before the surface temperature of the pavement drops to the extent that effective
compaction may not be achieved or the rollers begin to damage the pavement.

When density testing for acceptance is not required, use a rolling pattern approved by the Engineer.

Use hand tamps or other satisfactory means to compact areas which are inaccessible to a roller, such
as areas adjacent to curbs, headers, gutters, bridges, manholes, etc.

334-5.9 Joints

334-5.9.1 Transverse Joints: Construct smooth transverse joints, which are within
3/16 inch of a true longitudinal profile when measured with a 15-foot manual straightedge
meeting the requirements of FDOT Test Method FM 5-509. These requirements are waived
for transverse joints at the beginning and end of the project and at the beginning and end
of bridge structures, if the deficiencies are caused by factors beyond the control of the
Contractor such as no milling requirement, as determined by the Engineer. When
smoothness requirements are waived, construct a reasonably smooth transitional joint.
334-5.9.2 Longitudinal Joints: For all layers of pavement except the leveling course, place
each layer so that longitudinal construction joints are offset 6 to 12 inches laterally between
successive layers. Do not construct longitudinal joints in the wheel paths. The Engineer
may waive these requirements where offsetting is not feasible due to the sequence of
construction.

334-5.10 Surface Requirements

Construct a smooth pavement with good surface texture and the proper cross slope.
334-5.10.1 Texture of the Finished Surface of Paving Layers: Produce a finished surface
of uniform texture and compaction with no pulled, torn, raveled, crushed or loosened
portions and free of segregation, bleeding, flushing, sand streaks, sand spots, or ripples.
Correct any area of the surface that does not meet the foregoing requirements in accordance
with 334-5.10.4.

In areas not defined to be a density testing exception per 334-6.4.1, obtain for the Engineer,
three 6-inch diameter roadway cores at locations visually identified by the Engineer to be
segregated. The Engineer will determine the density of each core in accordance with FDOT
Test Method FM 1-T 166 and calculate the percent Gmm of the segregated area using the
average Gmp of the roadway cores and the representative PC Gmm for the questionable
material. If the average percent Gmm is less than 90.0, address the segregated area in
accordance with 334-5.10.4.
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334-5.10.2 Cross Slope: Construct a pavement surface with cross slopes in compliance
with the requirements of the Contract Documents.
334-5.10.3 Pavement Smoothness: Construct a smooth pavement meeting the requirements
of this Specification. Furnish a 15 feet manual and a 15 feet rolling straightedge meeting
the requirements of FM 5-509.
334-5.10.3.1 Straightedge Testing:
334-5.10.3.1.1 Acceptance Testing: Using a rolling straightedge, test the
final (top) layer of the pavement, whether a friction or structural course,
and all intermediate structural course layers. Test all pavement lanes
where the width is constant using a rolling straightedge and document all
deficiencies on a form approved by the Engineer. Notify the Engineer of
the location and time of all straightedge testing a minimum of 48 hours
before beginning testing.
334-5.10.3.1.2 Final (Top) Pavement Layer: At the completion of all
paving operations, straightedge the final (top) layer either behind the
final roller of the paving train or as a separate operation. Address all
deficiencies in excess of 3/16 inch in accordance with 334-5.10.4, unless
waived by the Engineer. Retest all corrected areas.
334-5.10.3.1.3 Straightedge Exceptions: Straightedge testing will not be
required in the following areas: shoulders, intersections, tapers,
crossovers, sidewalks, bicycle/shared use paths, parking lots and similar
areas, or in the following areas when they are less than 250 feet in length:
turn lanes, acceleration/deceleration lanes and side streets. In the event
the Engineer identifies a surface irregularity in the above areas that is
determined to be objectionable, straightedge and address all deficiencies
in excess of 3/8 inch in accordance with 334-5.10.4.
334-5.10.4 Correcting Unacceptable Pavement: Correct deficiencies in the pavement layer
by removing and replacing the full depth of the layer, extending a minimum of 50 feet on
both sides of the defective area for the full width of the paving lane, at no additional cost.
Alternatively, the engineer reserves the right to accept the deficient area at no pay or
reduced pay.

334-6 Acceptance of the Mixture
334-6.1 General
Contractor Quality Control test results may be verified by the County by separate sample.

The asphalt mixture will be accepted based on the Asphalt Work Category as defined below:
1. Asphalt Work Category 1 — Certification by the Contractor as defined in 334-6.2.
2. Asphalt Work Category 2 — Certification and process control testing by the Contractor
as defined in 334-6.3
3. Asphalt Work Category 3 — Process control testing by the Contractor and acceptance
testing by the Engineer as defined in 334-6.4.

334-6.2 Certification by the Contractor

On Asphalt Work Category 1 construction, the Engineer will accept the mix on the basis of visual
inspection. Submit a Notarized Certification of Specification Compliance letter on company
letterhead to the Engineer stating that all material produced and placed on the project meets the
requirements of the Specifications. The Engineer may run independent tests to determine the
acceptability of the material.

334-6.3 Certification and Process Control Testing by the Contractor & County

On Asphalt Work Category 2 construction, submit a Notarized Certification of Specification
Compliance letter on company letterhead to the Engineer stating that all material produced and
placed on the project meets the requirements of the Specifications, along with supporting test data
documenting all process control testing as described in 334-6.3.1. The contractor shall provide this
information package within 5 (five) business days; if the package is not received within this time
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period, 10% of the asphalt placed shall not be paid for each and every calendar day the package
is_not submitted as liquidated damages. 1f required by the Contract, utilize an Independent
Laboratory as approved by the Engineer for the process control testing. The mix will also require
visual acceptance by the Engineer. In addition, the Engineer may run independent tests to determine
the acceptability of the material. Material failing to meet these acceptance criteria will be addressed
as directed by the Engineer such as but not limited to acceptance at reduced pay, delineation testing
to determine the limits of the questionable material, removal and replacement at no cost to the
County, or performing an Engineering analysis to determine the final disposition of the material. .
334-6.3.1 Process Control Sampling and Testing Requirements: Perform process control
testing at a frequency of once per day. Obtain the samples in accordance with FDOT
Method FM 1-T 168. Test the mixture at the plant for gradation (P_g and P.00) and asphalt
binder content (Pp). The County shall measure the roadway density with 6-inch diameter
roadway cores at a minimum frequency of once per 1,500 feet of pavement with a minimum
of three cores per day. The Contractor shall be responsible for the cutting 6-inch diameter
cores and providing them to the County.

Determine the asphalt binder content of the mixture in accordance with FDOT Method
FM 5-563. Determine the gradation of the recovered aggregate in accordance with FM 1-
T 030. Determine the roadway density in accordance with FM 1-T 166. The minimum
roadway density will be based on the percent of the maximum specific gravity (Gmm) from
the approved mix design. If the Contractor or Engineer suspects that the mix design Gmm
is no longer representative of the asphalt mixture being produced, then a new Gmm value
will be determined from plant-produced mix with the approval of the Engineer. Roadway
density testing will not be required in certain situations as described in 334-6.4.1. Assure
that the asphalt binder content, gradation and density test results meet the criteria in

Table 334-6.
Table 334-6
Process Control and Acceptance Values
Characteristic Tolerance

Asphalt Binder Content (percent) Target + 0.55

Passing No. 8 Sieve (percent) Target + 6.00
Passing No. 200 Sieve (percent) Target + 2.00
Roadway Density (daily average) Minimum 91.5% of Gmm

Roadway Density (any single core) Minimum 88% of Gmm

334-6.4 Process Control Testing by the Contractor and Acceptance Testing by the Engineer
On Asphalt Work Category 3, perform process control testing as described in 334-6.3.1. In addition,
the Engineer will accept the mixture at the plant with respect to gradation (P-s and P.0) and asphalt
binder content (Py). The mixture will be accepted on the roadway with respect to density. The
Engineer will sample and test the material as described in 334-6.3.1. The Engineer will randomly
obtain at least one set of samples per project; however the engineer may randomly obtain samples
as his discretion. Assure that the asphalt content, gradation and density test results meet the criteria
in Table 334-4. Material failing to meet these acceptance criteria will be addressed as directed by
the Engineer such as but not limited to acceptance at reduced pay, delineation testing to determine
the limits of the questionable material, removal and replacement at no cost to the County, or
performing an Engineering analysis to determine the final disposition of the material.
334-6.4.1 Acceptance Testing Exceptions: When the total quantity of any mix type in the
project is less than 500 tons, the Engineer will accept the mix on the basis of visual
inspection. The Engineer may run independent tests to determine the acceptability of the
material.

Density testing for acceptance will not be performed on widening strips or shoulders with

awidth of 5 feet or less, variable thickness overbuild courses, leveling courses, any asphalt
layer placed on subgrade (regardless of type), miscellaneous asphalt pavement, bike/shared

44

Road and Bridge Construction Agreement No. 14799 with Watson Construction Company, LLC for #14799 - Intersection Improvements at SW 24th Avenue & SW 122nd Street



use paths, crossovers, or any course with a specified thickness less than 1 inch or a specified
spread rate less than 100 lbs per square yard. Density testing for acceptance will not be
performed on asphalt courses placed on bridge decks or approach slabs. In addition, density
testing for acceptance will not be performed on the following areas when they are less than
1,000 feet continuous in length: turning lanes, acceleration lanes, deceleration lanes,
shoulders, parallel parking lanes, or ramps. Density testing for acceptance will not be
performed in intersections. The limits of the intersection will be from stop bar to stop bar
for both the mainline and side streets. Compact these courses in accordance with a standard
rolling procedure approved by the Engineer. In the event that the rolling procedure deviates
from the approved procedure, placement of the mix will be stopped.

334-7 Method of Measurement
For the work specified under this Section, the quantity to be paid for the area placed and accepted
in square yards or will be the weight of the mixture, in tons. No compensation is provided for asphalt
beyond the specified thickness. Areas below the specified thickness shall be corrected at no cost to
the County.

The bid price for the asphalt mix will include the cost of the liquid asphalt or the asphalt recycling
agent and the tack coat application as specified in 334-5.5.4. There will be no separate payment for
the asphalt or unit price adjustment for binder material in the asphalt mix.

334-8 Basis of Payment
334-8.1 General
Price and payment will be full compensation for all the work specified under this Section
(including the applicable requirements of Sections 320 and 330). No composite pay factor will be
paid.

SECTION 337 ASPHALT CONCRETE FRICTION
COURSES

337-2.2 Asphalt Binder
Use a PG 76-22 asphalt binder meeting the requirements of 916-1.

337-6.1 FC-9.5 and FC-12.5
Mixture acceptance shall meet the requirements of 334-6.

337-7.8 Material Transfer Vehicle
The contractor shall utilize a remixing material transfer vehicle (example: Roadtec MTV1000 or
Terex CR662RM) to allow for continuous paving and remixing or asphalt materials.

337-12 Basis of Payment
337-12.1 General
No composite pay factor will be paid. Material acceptance shall meet the requirements of 334-6.

SECTION 346PORTLAND CEMENT CONCRETE

Mix designs may be utilized that have current approval by FDOT for use in the appropriate
application for the appropriate class of concrete. Copies of approved concrete mix design shall be
provided by the Contractor and shall be approved by the County prior to use.

45

Road and Bridge Construction Agreement No. 14799 with Watson Construction Company, LLC for #14799 - Intersection Improvements at SW 24th Avenue & SW 122nd Street



SECTION 347PORTLAND CEMENT CONCRETE — CLASS |
(NONSTRUCTURAL)

Delete current specification and insert 2004 specification as amended below:

347-1 Description:
The requirements of this Section are applicable to concrete designated as Class I (Nonstructural),
hereinafter referred to as concrete. Use concrete composed of a mixture of portland cement,
aggregates, and water, with or without chemical admixtures, slag, or pozzolanic materials. Deliver
concrete to placement site in a freshly mixed, unhardened state. Ensure the concrete is placed and
cured in a manner to ensure that the strength and durability of the concrete is maintained.

347-2 Materials
347-2.1 General: Certify that all materials used in concrete are from FDOT approved sources, and
free from frozen or other detrimental matter. Meet the following requirements:

(a) Portland Cement ..........ccoeeveereienieicieeiieie e Section 921
(b) Fine Aggregate.......ccccveeveeveeeieeieieeeeeeee e Section 902
(c) Coarse AZEregate .......ccecvvveeeveriieenieeneesreeeee s Section 901
() WaaLET...ceeeiecieeeeeeeeee e Section 923
(e) Chemical AAMIXtUIES........ccceervreveeiereeiereereeeenees Section 924
(f) Pozzolans and Slag ..........cccoecvveveiieveeneeienieieeens Section 929

347-2.2 Admixture Requirements: Chemical admixtures may be added at the dosage rates
recommended by the manufacturer.

347-2.3 Substitution of Materials: Approved material sources may be substituted for similar
materials indicated on the originally approved mix design. Use originally approved mix components
and proportions, when unsatisfactory test results are obtained from the use of the substituted
material(s).

347-2.4 Material Storage: Use a concrete production facility that meets the following requirements:

347-2.4.1 Cementitious Materials Storage: Provide a separate and clearly labeled
weatherproof facility to store each brand or type of cementitious material without mixing
or contamination. Provide a suitable, safe and convenient means of collecting cementitious
material samples at each storage facility.

347-2.4.2 Aggregate Storage: Provide suitable bins, stockpiles or silos to store and identify
aggregates without mixing, segregating or contaminating different grades or types of
materials. Identify Department approved pit number and aggregate type/gradation. Handle
the aggregates in a manner to minimize segregation and meet the specification
requirements when recovered from storage. Continuously and uniformly sprinkle coarse
aggregate with water, for 24 hours preceding introduction into the concrete mix. Maintain
stored aggregates in a well-drained condition to minimize free water content. Provide
access for the Engineer to sample the aggregates from the recovery side of the storage
facility.

347-3 Production, Mixing and Delivery.
347-3.1 Concrete Production Requirements: Deliver concrete from a production facility that is
certified by the National Ready-Mixed Concrete Association (NRMCA) or approved by FDOT and
on the FDOT’s approved plant list. Produce concrete utilizing equipment that is in good operating
condition and operated in a manner to ensure a consistent product. Within two hours prior to each
day’s batching, ensure that the concrete production facility determines the free moisture for the
coarse and fine aggregates. On concrete placements expected to exceed three hours, perform an
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additional moisture test approximately halfway through the batching operations and adjust batch
proportions accordingly.

Ensure that the calibration of the measuring devices of the concrete production facilities meets the
requirements of Chapter 531 of the Florida Statutes. At least quarterly, ensure that all scales, meters
and other weighing or measuring devices are checked for accuracy by a qualified representative of
a scale company registered with the Bureau of Weights and Measures of the Florida Department of
Agriculture. Have the accuracy of admixture measuring dispensers certified annually by the
admixture supplier.

When Volumetric Mixers are used, deliver concrete in accordance with the requirements of
Volumetric Mixer Manufactures Bureau (VMMB) and ensure that the vehicle has a VMMB
registered rating plate.

Substitution of structural concrete in lieu of non-structural concrete may be used if approved by the
Engineer. If structural concrete is used in lieu of non-structural concrete, obtain the concrete from a
production facility meeting the requirements of Section 346. Acceptance is based on the
requirements of Section 347.

347-3.2 Mixers: Ensure that mixers are capable of combining the components of concrete into a
thoroughly mixed and uniform mass, free from balls or lumps of cementitious materials, and capable
of discharging the concrete uniformly. Operate concrete mixers at speeds per the manufacturer’s
design. Do not exceed the manufacturer’s rated capacity for the volume of mixed concrete in the
mixer, mixing drum, or container.

347-3.3 Delivery: The maximum allowable mixing and agitation time of concrete is 120 minutes.
Water may be added at the job site before discharging concrete, provide the ratio values for water
to cementitious materials and slump remain below the maximum allowable values specified in the
approved mix design.

347-4 Control of Quality.
347-4.1 Concrete Mix Design: Before producing any concrete, submit the proposed mix design to
the Engineer on a form provided by FDOT. Use only concrete mix designs meeting the following
requirements and having prior approval of the Engineer.

Maximum water to cementitious materials ratio 0.55 Ibs/lbs
Minimum 28-Day Compressive Strength 2,500 psi
Minimum Cementitious Materials Content 470 lbs/yd?
Slump 0 to 6 inch

Materials may be adjusted provided that the theoretical yield requirement of the approved mix
design is met. Show all required original approved design mix data and batch adjustments and
substituted material on the Department concrete delivery ticket. The Engineer may disqualify any
concrete production facility for non-compliance with Specification requirements.

347-4.2 Sampling and Testing: The Engineer may sample and test the concrete at his discretion to
verify its quality.

347-4.3 Records: Maintain the following records for review for at least three years:
1. Approved concrete mix designs.
2. Materials source (delivery tickets, certifications, certified mill test reports).
3. A copy of the scale company or testing agency report showing the observed deviations
from quantities checked during calibration of the scales and meters.
4. A copy of the documentation certifying the admixture weighing/measuring devices.
5. Recent NRMCA, VMMB or FDOT inspection records certifying plant can produce
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concrete and documentation showing that action has been taken to correct deficiencies
noted during the inspections.

347-5 Certification and Acceptance.
347-5.1 General: Furnish a Delivery Ticket with each batch of concrete before unloading at the
placement site. The County will provide the Delivery Ticket Form. The concrete producer may use
an alternate form provided that it contains the required information. Record material quantities
incorporated into the mix on the Delivery Ticket. Ensure that the Batcher responsible for production
of the concrete, certifying that the batch was produced in accordance with specification
requirements, signs the Delivery Ticket. Sign the Delivery Ticket certifying that the maximum
specified water to cementitious materials ratio was not exceeded due to any jobsite adjustments to
the batch, and that the batch was delivered and placed in accordance with specification requirements.

Acceptance by the County will be by Certification on the Delivery Ticket, as described herein, by
the Batcher and the Contractor.

The Engineer will hold the Contractor responsible for rejecting loads of concrete that do not meet
the minimum compressive strength requirements. Delineate and replace, at no cost to the County,
all concrete that does not meet the 28-day compressive strength requirements or has any cracking
greater than 1/4 inch in width or 1/4 inch in vertical displacement. Any spalling or flaking off of the
surface layer that exposes the rough, pitted aggregate surface in excess of 10 square inches is to be
removed and replaced in accordance with 347-5.2. Sidewalk, ditch pavement, slope pavement,
Traffic Separator, or curb and gutter having any intersecting cracks visible in the dry concrete
(regardless of size) will be removed and replaced in accordance with 347-5.2.

If any uncontrolled cracks appear during the life of the Contract unacceptable to the Engineer,
remove and replace the concrete in accordance with 347-5.2 at no expense to the County.

347-5.2 Remedial Action: Remedial action will be the removal and replacement of all concrete to
the full depth and width. Sidewalk, Curb and Gutter, Ditch Pavement and Traffic Separator: Begin
saw cutting 2 1/2 feet either side or above and below the crack or at the nearest joint, remove and
replace the 5-foot section encompassing the crack.

Slope Pavement: Saw cut each scored joint above and below the crack and replace the entire section.

SECTION 400CONCRETE STRUCTURES

400-1 Description:
This section shall include over-excavation and backfilling of materials as required by the detail
noted in the plans and shall include the foundation preparation requirements per 400-011(Section
455 — D. Spread Footings for the construction of gravity walls including all dewatering
requirements.

400-23 Basis of Payment:

Price and payment for all work included in this section shall be included in the unit cost of concrete
for each of the various classes unless bid separately.

SECTION 425INLETS, MANHOLES AND JUNCTION BOXES

The rear wall portion of inlet tops Type 1, 2, 3 and 4 may be brick, however, dowels to the top
slab are required. Dowels shall be double row, as close to 9 inches on center as brick structure and
pattern will allow.
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For Type 5 and 6 inlets, the bent bar from the inlet back, continuous into the inlet top, may be
constructed as a dowel of equal length to the front bar in the inlet back wall.

All inlet throat, invert, pipe cutting and grout work shall be completed prior to inlet top
construction. Inlet top construction shall be completed prior to placement of asphalt.

425-8 Basis of Payment:

This section shall include all work and materials required to place, adjust and connect structures to
pipes in-place as required by the plans.

SECTION 430PIPE CULVERTS

This section includes all pipe, grates (when required), fasteners, reinforcement, connectors, anchors,
concrete, sealants, jackets, coupling bands, and all work required to install the pipe and end
treatments.

430-3 Type of Pipe to be Used
The pipe shall be concrete or suitable equivalent approved by the County Engineer unless otherwise
specified in the plans.

430-11.1 New Pipe Installed by Excavation or Trenching

Quantities of pipe to be paid shall be as measured, in-place and accepted. Cost of pipe shall include
any additional base material required for conformance to FDOT Index No. 205.

SECTION 440UNDERDRAINS

Underdrain pipe shall be 6” schedule 40 PVC and this section shall include flush mounted cleanout
structures at each end of pipe run and every 250 ft.

SECTION 522 CONCRETE SIDEWALK AND DRIVEWAYS

Any and all final sidewalk in excess of a 2% cross slope, regardless of any interim phase inspection
acceptance, shall be replaced at the contractor’s expense. No tolerance in excess of 2% will be
accepted.

All ADA ramps shall be constructed with 6” thick concrete. All 6” thick concrete (ramps, driveways,
turnouts, etc.) shall require 6x6 WWM or 1.5 lbs polypropylene fiber mesh per CY.

SECTION 523PATTERNED PAVEMENT

523-2 Materials
Use only FrictionPave Decorative Surfacing or TrafficPatterns on the Approved Products List.

SECTION 527DETECTABLE WARNINGS
527-2 Materials
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527-4

527-5

Detectable warning surfaces outside of FDOT right-of-way shall be a cast-in place or wet set tile on
the FDOT APL list in red color. No post-applied materials are acceptable. Clay or concrete red brick
may be used on local roads.

Method of Measurement
Detectable warning surfaces placed in newly constructed sidewalk/curb ramps outside of FDOT

right-of-way will be paid by the square foot furnished, installed and accepted.

Basis of Payment

Pay Item — Detectable Warning Surface — SF

SECTION 528GUARDRAIL

536-6 Basis of Payment

Shop bent panel and any special guardrail post required shall be included in the cost of the basic
guardrail item unless any items are bid separately.

SECTION 570PERFORMANCE TURF

570-3.2 Seeding

The contractor shall furnish to the County Inspector, prior to placement of any seed, a certification
from the Florida Department of Agriculture and Consumer Services Division of Plant Industries,
stating that the seed is free of noxious weeds, including tropical soda apple. All seed materials shall
be subject to inspection by the County Inspector prior to placement. Any sod with noxious weeds
and grasses, including tropical soda apple, shall be rejected for use on the project.

570-3.3 Sod

Any portion of the existing right-of-way, including all easements, that is disturbed outside the limits
of construction shall be sodded at the contractor’s expense as directed by the County Inspector. The
contractor shall furnish to the County Inspector, prior to placement of any sod, a certification from
the Florida Department of Agriculture and Consumer Services Division of Plant Industries, stating
that the sod is free of noxious weeds, including tropical soda apple. All sod materials shall be subject
to inspection by the County Inspector prior to placement. Any sod with noxious weeds and grasses,
including tropical soda apple, shall be rejected for use on the project.

570-3.4 Hydroseeding

Delete this section and replace with the following:

Contractor may elect to use hydroseed in lieu of sod or seeding with approval from the County
Engineer. Contractor shall be responsible to maintain erosion control on areas that are stabilized
with hydroseed. The County shall not make payment for redressing of areas the contractor elects to
place hydroseed due to erosion.

A. Equipment
1. Use Equipment specifically designed for mixing the mulch, seed, fertilizer, tackifier, dye,

and
applying the slurry uniformly over the areas to be hydroseeded.

2. Equipment Calibration shall feature a large centrifugal slurry pump, independently controlled
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pump/agitator operations, twin mechanical paddle agitation, and liquid recirculation that
require no calibration. The mix in the tank shall hold a certain amount of mulch, seed, and soil
amendments and fertilizer, which shall be designated for a certain amount of square foot.

B. Material

1. Hydroseed
a. All seed shall meet the requirements of Florida Department of Agriculture and
Consumer Service and all applicable State Laws and shall be approved by the County
before use. The seed shall have been harvested from the previous year's crop. All seed
bags shall have a label attached stating the date of harvest.

b. All quantities of seed specified shall be for pure live seed. It is the responsibility of the
Contractor to calculate and apply the actual pure live seed poundage based on the label
attached to each bag of seed.

¢. The wood fiber must be made of 100% hard or soft wood which does not contain
reprocessed wood or paper fibers. Wood fibers should be 0.15 inches in length and a
minimum of 50% of the fibers should be retained on a twenty-five-mesh screen. Shall
be applied at the specified rates per acre.

d. Mix fertilizer as required into the hydroseeding slurry.
e. Ensure the dye does not contain growth or germination inhibiting chemicals.

f. All Bahia grass seed shall have a minimum pure seed content of 95% with a minimum
germination of 85% and contain less than 0.5% weed and crop seed.

g. Bermuda grass seed shall be of common variety with a minimum pure seed content of
95% and a minimum germination 0f85%, and Hybrid 419.

h. Annual Type Ryegrass shall have a minimum pure seed content of 95% with a
minimum germination of 90% and a maximum of 150 noxious seeds per pound.

1. A minimum of 1500 pounds/acre of mulch shall be applied to any seeded area.
J. Tackifier will be required on slopes greater than 3:1.

570-9 Basis of Payment
Payment for fertilizer, seed, and mulch will be by a single pay item for “seed and mulch.”
Applications of all items will be to appropriate standards applicable for the season. Cost of netting
or soil to hold mulch on 3:1 or greater slopes shall be included in the bid item unit cost.

SECTION 580LANDSCAPING

580-1 Description.
Furnish, install, establish and maintain landscaping as indicated in the Contract Documents.

The allowable Contract Time is two separate phases called Installation Period and Establishment
Period. The Installation Period precedes the Establishment Period and is the allowable Contract
Time minus the one-year Establishment Period.

Failure to complete the installation and establishment of the landscaping within allowable Contract
Time will result in liquidated damages being assessed and withheld in accordance with the
agreement and as contained in this section.
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The one-year Establishment Period will begin when plants have been installed and accepted by the
Engineer regardless of the duration of the time used for the Installation Period.

580-2 Materials.
580-2.1. Grade Standards and Conformity with Type and Species: Only use plant materials
purchased from Florida commercial nursery stock that comply with all required inspection, grading
standards, and plant regulations in accordance with the latest edition of the Florida Department of
Agriculture’s “Grades and Standards for Nursery Plants.

Unless otherwise specified, minimum grade for all plants is Florida No. 1. All plants must be the
specified size and grade at the time of delivery to the site.

Use only plants that are true to type and species, free of fungal infection and disease, and ensure
that the plants not specifically covered by Florida Department of Agriculture’s “Grades and
Standards for Nursery Plants” conform in type and species with the standards and designations in
general acceptance by Florida nurseries. Submit a list of nurseries where plants are tagged, including
contact information and location. The Engineer and Contractor may visit the nursery sites to inspect
representative samples of plant material and lock tag the example plants. Prior to planting, provide
the Engineer with a certification from the supplying nursery that all plant materials have been
purchased from Florida commercial nursery stock.

A minimum of two plants of each species on each shipment must be shipped with tags stating the
botanical nomenclature and common name of the plant. Should discrepancies arise between
botanical nomenclature and common name, the botanical name will take precedence.

Root Ball Sizes for Field Grown Palms

Palm Type Overall Height Root Ba}l{ﬁi(ll(lus from Root Ball Depth
Per Florida Grades & Per Florida Grades &
*
Sabal Palm N/A Standards Standards
Per Florida Grades & Per Florida Grades &
Coconut Palm N/A Standards Standards
Queen Palm N/A 24” 24”
<15 OA 12” 18”
All Other Field 15 —-25" OA 16” 24”
Grown Palms 26’ — 30" OA 18” 30”
30’ 24” 36”

* Sabal palms (Sabal palmetto) specified as being “Regenerated Palms” as shown on the Plant
Schedules shall be minimum Florida no. 1 grade unless noted otherwise. The root ball width shall
be, at a minimum, equal to twice the diameter of the trunk as measured at the base. The root balls
shall have new, regenerated, round-tipped roots that have emerged from the root initiation zone.
Roots shall be whitish-yellow in color, have tapered ends and be present on all sides of the root
ball.
To qualify as “Regenerate Palms,” sabal palms shall have been placed in containers or be
contained within “plastic fabric or film material”, or approved equal, after field harvesting and
during the root regeneration period. They shall have a minimum of three fully expanded new fronds|
that have not been pruned. Fully expanded new fronds shall meet the minimum requirements to be
considered “excellent leaves”, as defined by the glossary of terms in the latest edition of the Florida
Department of Agriculture and Consumer Services Grades and Standards for Nursery Plants — Palms
and Cycads.

>

580-2.2 Inspection and Transporting: Move nursery stock in accordance with all Federal and State
regulations and accompany each shipment with the required inspection certificates. Submit
inspection certificates to the Engineer.
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580-2.3 Water: Meet the requirements of Section 983.
580-2.4 Mulch: Use of cypress mulch is prohibited.

580-2.5 Soil: Remove all unsuitable soil and debris to root ball depth. Replace soil meeting the
requirements of Section 987.

580-3 Installation.
580-3.1 (Reserved)
580-3.2 Delivery: All plant materials must be available for inspection prior to planting.

580-3.3 Layout: The location of plants as shown in the Contract document, are approximate. At no
cost to the Department adjust final locations when directed by the Engineer to accommodate
unforeseen field conditions or to comply with safety setbacks and requirements.

Prior to commencing any excavation or planting, mark proposed mowing limits, planting beds and
individual locations of trees and palms as shown in the Contract Documents. Notify the Engineer
when marking is complete.

Make no changes to the layout, materials or any variations of plant materials from the Contract
Documents without the Engineer’s written approval.

580-3.4 Soil Drainage: All planting holes and beds must drain sufficiently prior to installing any
plants. Immediately notify the Engineer of drainage or percolation problems before plant
installation.

580-3.5 Planting: Meet the requirements of the Contract Documents.

580-3.6 Repair and Restoration: Repair and restore existing areas disturbed by installation,
establishment or maintenance activities. Where new turf is required to restore and repair disturbed
areas, meet the requirements of Section 570.

580-3.7 Disposal of Debris: Remove and dispose of all debris and excess material generated from
the installation of plants at the end of each day’s work and in compliance with all Federal, State and
Local laws and ordinances.

580-3.8 Reporting: Certify monthly on a form provided by the Department, “Landscape Monthly
Inspection Form” that the plants have been installed and are being established and maintained in
accordance with the Contract Documents.

580-3.9 Establishment Plan: Not less than 45 days prior to the scheduled completion of the
installation, submit an Establishment Plan to the Engineer for review and comment. Installation will
be considered complete only when the Establishment Plan has been accepted by the Engineer.
Specifically describe the methods, activities, materials and schedule to achieve establishment and
inspection of plants and incidental landscaping as described in 580-4. Acceptance of the
Establishment Plan is not a release from responsibility for the overall establishment and maintenance
of the landscape area as required in the Contract Documents. Perform any ancillary activities that
may be required to adequately establish and maintain the plants and landscape area.

580-3.10 Installation Completion: To allow time for scheduling inspection of installation, provide
the Engineer with no less than seven calendar days advance notice of completion of installation of
all plants. Upon completion of installation of plants and incidental landscaping, certify on a form
provided by the Department, “Contractor Certification of Installation” that the landscaping has been
installed and is being established in accordance with the Contract Documents.
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580-4 Establishment.
580-4.1 Establishment Period: The establishment period is defined as the entire one year after
installation of all plants and incidental landscaping. The establishment period will begin upon
acceptance by the Engineer of the Establishment Plan and the complete installation of the
landscaping.

During the establishment period:
Keep all plants watered, fertilized, mulched, pruned, and staked and guyed as necessary to
assure specified minimum grade of Florida No. 1 throughout the duration of the project
construction period and establishment period.

Keep all plants pruned to maintain plant health, clear visibility of signs, traffic signals, safe
sight distance at intersections and driveways, safe and operational horizontal and vertical
clearance from roadways, sidewalks, utilities, light poles, traffic control signals and
devices, toll equipment and facilities, mechanical equipment, fences, walls and drainage
structures, and to provide unobstructed access. Pruning shall conform to ANSI A300 Part
1 Standards. Pruning shall be performed by an International Society of Arboriculture (ISA)
Certified Arborist or person with documentation of equivalent or greater expertise. Prior to
performing pruning activities provide proof of the individual’s active arborist certification
or other credential to the Engineer for approval.

Keep the landscape areas as defined in the plans, including individual plant locations and
planting beds,  free of litter, debris, excess material and undesirable vegetation.

Keep landscape bed edges correctly located and trimmed, and the mulch groomed and
replenished as specified in the Contract Documents.

Operate and maintain all components of any irrigation system when installed as part of the Contract.

Remove staking and guying from all fully established plants unless otherwise directed by
the Engineer.

Continue any mowing and litter pick up of the turf areas as depicted and specified in the
Contract Documents.

580-4.2 Inspection and Reporting Requirements: During the establishment period, inspect and
certify monthly on the Department’s “Landscape Monthly Inspection Form™ that the landscaping is
being established per the Contract Documents.

During the establishment period, the Engineer will perform quarterly inspections to verify that the
landscaping is being established per the Contract Documents.

580-5 Remedial Work.
Perform all necessary remedial work at no cost to the Department. Use replacement plants of the
same species and planting medium as the plant being replaced and as specified in the Contract
Documents. Replacement plant size must match the size of the adjacent grown-in plants of the same
species and variety which may be larger than the initially installed size.

During the establishment period, the establishment time for replacement plants shall be the
remaining establishment period or 90 days after date of replacement installation acceptance,
whichever is greater.

Approval of remedial work does not relieve the Contractor from continuing responsibility under the

provisions of this Section. At the end of the contract period when all contract requirements are met,
the Engineer will release the Contractor from further remedial work.
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580-6 Failure to Perform.

Upon receipt of the monthly inspection form or after inspection by the Engineer, a daily deduction
of 0.274% per calendar day of the remaining establishment amount in 580-8.2 will be assessed and
forfeited if full compliance with 580-4 is not achieved. The daily deduction will continue until full
compliance is achieved to the Engineer’s satisfaction.

Should the Contractor fail to timely and satisfactorily perform any remedial work associated with
landscaping during the establishment period, the Department will reduce the payments scheduled
during the establishment period by a deduction of 0.274% per calendar day of the remaining
establishment amount in 580-8.2.

580-7 Method of Measurement.
580-8.1 Installation: The quantity to be paid will be the quantity of plants or trees installed.

580-8.2 Establishment: The quantity to be paid will be in equal monthly payments for plants or trees
maintained during the establishment period.

580-8 Basis of Payment.
Price and payment will be full compensation for all work and materials specified in this Section

including all ancillary work and materials necessary to meet the contract requirements. .

580-8.1 Payment during the Installation Period: Seventy-six percent of the bid amount will be paid
during the installation period for work completed and accepted.

580-8.2 Payment during the Establishment Period: Up to twenty-four percent of the total contract
price will be paid in accordance with 580-7 during the establishment period Payment during the

establishment period will be made in 12 equal monthly payments, less any deductions assessed in
accordance with 580-6.

SECTION 660VEHICLE DETECTION SYSTEM

All loops shall be 30 ft in length unless otherwise noted in the plans.

SECTION 665 PEDESTRIAN DETECTOR SYSTEM

All detectors shall be Pelco Model SP-1090-FL unless otherwise noted in the plans.

SECTION 690REMOVAL OF EXISTING TRAFFIC SIGNAL EQUIPMENT

Add 2013 Specification with the following addition as follows.

690-1 Description.
Remove existing traffic control signals and devices including electrical and electronic equipment,
supporting hardware and structures, electrical wiring, conduit, and all other elements specified and
required to clear the areas of concern for new installations.
When removing existing traffic signals and devices, salvage and protect all equipment and materials
designated for removal in the Contract Documents.
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690-2 Ownership.
The County retains ownership of the equipment removed unless otherwise stated in the plans. This
section shall include the delivery of the equipment to the Alachua County Public Works Compound
at 5620 NW 120t Lane or the City of Gainesville Public Works Compound at 405 NW 39th Avenue
at the County’s discretion. Delivery shall be coordinated with the County Inspector.

690-3 General Removal Operations.
Remove and salvage all equipment, appurtenances, and materials designated in the Plans to remain
the property of the County or other owner.

Where the removals require excavation, backfill, compact, and level the excavated areas (unless to
be used as areas for other installations) so as to form a smooth contour, uniform in density with
adjacent ground areas.

Where the removal operations require the removal or disturbance of overlying pavement, curb,
grass, or sidewalk, remove such pavement and subsequently replace it in kind (or equivalent).

Remove, handle, and transport electronic equipment to be removed with all due care. Correct any
damage to such equipment caused by negligence at no expense to the County regardless of whether
the damage occurs before or after removal of the equipment.

When removing all electronic equipment, also remove all attaching devices and all other devices
and auxiliaries related to the electronic unit which the County does not require to remain in place
for use with replacing equipment.

Perform all removals in such a manner as to not damage or disturb adjacent property, utilities, or
other equipment.

When replacing existing functioning installations with new installations, do not remove the existing
installations until the new installations are in place and operating or until temporary traffic control
approved by the Engineer is in place.

Notify the proper authorities or the owners of affected adjacent installations at least 24 hours in
advance of any removal operations which might endanger or otherwise affect the operations of their
facilities.

When the Contract Documents indicate that owners (or others) will remove their own poles,
carefully remove and handle all equipment from such poles prior to such removal of the poles.

690-4 Specific Removal Operations.
690-4.1 Removal of Poles: Remove direct burial, strain poles, steel strain poles, mast arm and
monotube assemblies and associated foundations as specified in the Plans. Obtain the Engineer’s
approval for the removal process before beginning any removal work. These requirements do not
apply to poles used for highway lighting, unless they are jointly used to support traffic control
signals and devices, signal mast arm, or span wire assemblies.

Accomplish the removal process of each pole/foundation in such a manner as not to result in a safety
hazard to motorists or adjacent property or damage to existing utilities. Ensure that all utilities have
been located prior to removal.

When shallow pole removal is specified in the Plans, ensure the remaining pole/foundation and any
protrusions, such as pole keys, dead men, guying apparatus, conduit, anchor bolts, or reinforcing
steel, are removed to a minimum depth of 4 feet below existing grade.

When deep pole removal is specified in the Plans completely remove each pole including the
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foundation and all accessories or attachments, such as pole keys, dead men, guying apparatus,
conduit, anchor bolts, and reinforcing steel.

Do not remove or disturb utility poles located within the right-of-way.

690-4.2 Removal of Signal Pedestal: Remove each signal pedestal and associated foundations as
specified in the
Plans. Obtain the Engineer’s approval for the removal process before beginning any removal work.

Accomplish the removal process of each pedestal/foundation in such a manner as not to result in a
safety hazard to motorists, pedestrians or adjacent property or damage to existing utilities. Ensure
that all utilities have been located prior to removal.

Completely remove each pedestal including the foundation and all accessories or attachments, such
as pole keys, conduit, anchor bolts, and reinforcing steel.

690-4.3 Removal of Controllers and Cabinets: When removing controller assemblies, also remove
the cabinet. For base mounted cabinets, completely remove the concrete base and technician pad.

Prior to removal, conduct an inventory of the cabinet and all cabinet contents, including
identification of the model number and serial numbers of each item. Submit the inventory list to the
Engineer for retention by the Department and provide a copy of the list to the equipment owner.

690-4.4 Removal of Signal Heads (Vehicular and Pedestrian): Remove all signal head assemblies
and attachment hardware in such a manner as to avoid unnecessary damage.

690-4.5 Removal of Detectors (Vehicular and Pedestrian): Divide the removal of detector
assemblies into the following categories:

(a) Vehicular detector assemblies: When the removal of vehicular detector assemblies is specified
in the Contract Documents, remove the amplifier from the controller cabinet, the loop, and the lead-
in wiring that is in the conduit and pull boxes.

When removing pressure type vehicular detector assemblies, remove the amplifier and the detector
pad and its framework from the roadway pavement. After removing such detector assemblies, repair
the roadway areas by backfilling and tamping with an approved asphalt concrete mix or concrete
pavement mix so as to restore the roadway to the satisfaction of the Engineer.

When removing non-intrusive detectors that are not embedded in or under pavement, remove the
roadside detector assembly, cabling, mounting hardware, and detector electronics in cabinet.

(b) Pedestrian detector assemblies: Include in the removal of pedestrian detector assemblies the
removal of the push button detector, sign, and all mounting hardware, including the supporting post
and foundation.

690-4.6 Removal of Mast Arms and Span Wires: Disconnect the mast arms and span wires carefully
at the pole and salvage all usable hardware and attachment devices as determined by the Engineer.
Remove all devices supported by the mast arm or span wire (including wiring) prior to the removal
of the mast arm or span wire.

For integrally installed mast arms and mast arm poles, remove the pole and mast arm combination
as a unit after removing the devices supported by the mast arms.

690-4.7 Removal of Cabling and Conduit: After removing the conductor cable and conduit, carefully

stub, or protect with other appropriate procedures, the remaining conductor cable and conduit at the
point of removal.
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If the removal of any cables and conduit requires excavation, restore disturbed areas compatible
with adjacent ground areas.

690-5 Transporting and Storing Removed Equipment.
When the Contract Documents specify special handling, deliver equipment and materials that are
not stipulated to be reused in the new installations to the locations designated in the Contract. When
the Contract Documents note no special handling, stockpile or dispose of the removed materials as
approved by the Engineer. The Engineer will determine ownership of removed equipment and will
approve of the removal of any salvaged equipment from the project in advance.

Provide disposal areas and dispose of removed concrete strain poles in such areas.

690-6 Method of Measurement.
690-6.1 General: The quantities to be paid for will be measured in accordance with the different
work tasks required in this Section. The Contract unit price for each different work task as specified
in the Contract Documents will include all labor and equipment required to remove the specified
items specified by the pay item numbers.

690-6.2 Remove Poles:

690-6.2.1 Pole Removal Shallow: The quantity to be paid for will be the removal of each
pole including the foundation and all accessories or attachments to a depth not less than 4 feet below
existing grade.

690-6.2.2 Pole Removal Deep: The quantity to be paid for will be the complete removal of
the pole and foundation including all accessories or attachments.

690-6.3 Remove Signal Pedestal: The quantity to be paid for will be the complete removal of each
pedestal including the foundation and all accessories or attachments.

690-7 Basis of Payment.
Prices and payments will be full compensation for all work specified in this Section.

SECTION 700HIGHWAY SIGNING

When the contractor has the option for signpost type, the signpost type shall be 21b/ft U-Channel.

E-04 LAYING OUT THE WORK

The Contractor shall be responsible for establishing all lines and grades together with all reference points as
required by the various trades for all work under this Contract. All required layout, both horizontal and vertical,
shall be completed by a Land Surveyor, or by someone under the responsible charge of a Land Surveyor, who
is registered in the State of Florida. Layout work may be completed by a party other than a registered Land
Surveyor with approval from the County Engineer. Work completed via layout not performed by a registered
Land Surveyor shall be verified by an “as-built” survey completed by a Land Surveyor, or by someone under
responsible charge of a Land Surveyor, who is registered in the State of Florida. “As-built” work found to be
out of compliance with the construction plans or specifications shall be removed and reconstructed at the
Contractor’s expense. The construction plans and right-of-way maps, if available, are at the Public Works
Department for review. Survey control points disturbed or destroyed by the Contractor shall be replaced by the
Contractor’s Surveyor at the Contractor’s expense. Survey monuments, markers or other survey control points,
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which will be removed by construction, shall be properly referenced to the right-of-way line prior to removal.
Reference monumentation for all survey control shall be provided to the County upon project completion.

E-05 TESTING

All testing shall be performed by the County except for pre-qualification testing of materials required by the
FDOT Specifications, and testing required at the Contractor’s expense in accordance with the Non-Technical
Specifications. All costs incurred for services of a County contracted independent testing laboratory for any
failing tests shall be billed directly to the Contractor or deducted from contract payments.

E-06 PAY ITEM SPECIAL CONDITIONS & SPECIAL PAY ITEMS

Yideo Documentation

Provide a digital video recording of the pre-construction conditions throughout the project limits. Provide a
digital photo log or video of project activities, with heavy emphasis on potential claim items/issues and on
areas of real/potential public controversy. This work shall be paid under the bid item for mobilization.

Paint and Thermoplastic Pay Items
Paint pay items are for initial (single) application of marking on the final surface; thermoplastic shall be placed
30 days thereafter.

Equipment Storage and Material Laydown

No equipment or material shall be stored within the clear zone. Alachua County Public Works shall be provided
with a copy of any agreement for a lay down/storage/parking yard with a public or private property owner,
other than the County.
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EXHIBIT 3: PAYMENT BOND FORM

CONTRACTOR (PRINCIPAL)
COMPANY (LEGAL NAME):
PRINCIPAL BUSINESS ADDRESS (No PO Box):
TELEPHONE NUMBER:
SURETY
COMPANY (LEGAL NAME):
PRINCIPAL BUSINESS ADDRESS (No PO Box):
TELEPHONE NUMBER:
OWNER (OBLIGEE)
NAME: Alachua County Board of County Commissioners
PRINCIPAL BUSINESS ADDRESS: 12 S.E. First Street, Gainesville, Florida 32601
TELEPHONE NUMBER: 352-374-5204
CONTRACT DETAILS
CONTRACT NO.:
DATE EXECUTED:
AMOUNT:
GENERAL DESCRIPTION:
STREET ADDRESS OF PROJECT:
PO NO., RFP, OR INVITATION TO BID NO.:
BOND
BOND NUMBER:
DATE:
AMOUNT:

KNOW ALL MEN BY THESE PRESENTS:

That Principal, hereinafter called Contractor, and Surety, as identified above, are bound to Alachua
County, Florida, as Obligee, and hereinafter called the County, in the amount identified above, for the
payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors
and assigns, jointly and severally.

This payment bond is executed pursuant to §255.05, Florida Statutes, and claimants must comply
with the notice and time limitations of §255.05(2) and §255.05(10), Florida Statutes.

WHEREAS, Contractor has by written Contract entered into a Contract, identified above, with
Alachua County, which Contract Documents are by reference made part hereof, and for the purposes of this
Bond are hereafter referred to as the "Contract."”

THE CONDITION OF THIS BOND is that if Contractor promptly makes payments to all persons
defined in §713.01, Florida Statutes, who furnish labor, materials and supplies used directly or indirectly
by Contractor in the performance of the Contract; then CONTRACTOR'S OBLIGATION SHALL BE
VOID; OTHERWISE, IT SHALL REMAIN IN FULL FORCE AND EFFECT.

The surety hereby waives notice of and agrees that any changes in or under the Contract and
compliance or noncompliance with any formalities connected with the Contract or the changes do not affect
surety's obligation under this bond.

The provisions of this bond are subject to the notice and time limitations of §255.05(2) and
§255.05(10). In no event will the Surety be liable in the aggregate to claimants for more than the penal
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sum of this Payment Bond, regardless of the number of suits that may be filed by claimants.

Signed and sealed this day of , 20

CONTRACTOR (PRINCIPAL)
Signed, sealed and delivered in the presence of:

Witnesses as to Contractor
Name:

Title:

STATE OF

COUNTY OF

Sworn to (or affirmed) and subscribed before me by means of [1 physical presence or [] online
notarization, this day of , 20 , by

Signature of Notary Public

Printed Name of Notary Public

Personally Known OR Produced Identification
Type of Identification Produced:

SURETY
SIGNATURE:

SEAL
PRINTED NAME AND TITLE: ATTORNEY IN FACT
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EXHIBIT 4: PERFORMANCE BOND FORM

CONTRACTOR (PRINCIPAL)
COMPANY (LEGAL NAME):
PRINCIPAL BUSINESS ADDRESS (No PO Box):
TELEPHONE NUMBER:
SURETY
COMPANY (LEGAL NAME):
PRINCIPAL BUSINESS ADDRESS (No PO Box):
TELEPHONE NUMBER:
OWNER (OBLIGEE)
NAME: Alachua County Board of County Commissioners
PRINCIPAL BUSINESS ADDRESS: 12 S.E. First Street, Gainesville, Florida 32601
TELEPHONE NUMBER: 352-374-5204
CONTRACT DETAILS
CONTRACT NO.:
DATE EXECUTED:
AMOUNT:
GENERAL DESCRIPTION:
STREET ADDRESS OF PROJECT:
PO NO., RFP, OR INVITATION TO BID NO.:
BOND
BOND NUMBER:
DATE:
AMOUNT:

KNOW ALL MEN BY THESE PRESENTS:

That Principal, hereinafter called Contractor, and Surety, as identified above, are bound to Alachua
County, Florida, as Obligee, and hereinafter called the County, in the amount identified above, for the
payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors
and assigns, jointly and severally.

WHEREAS, Contractor has by written Contract entered into a Contract, identified above, with
County, which Contract Documents are by reference made a part hereof, and for the purposes of this Bond
are hereafter referred to as the "Contract";

THE CONDITION OF THIS BOND is that if Contractor:

1.  performs the Contract between Contractor and County, at the times and in the manner
prescribed in the Contract; and

2.  pays County all losses, damages, including liquidated damages and damages caused by delay,
expenses, costs and attorney’s fees including appellate proceedings, that County sustains as a result of
default by Contractor under the Contract; and

3.  performs the guarantee of all Work and materials furnished under the Contract for the time
specified in the Contract; then THIS BOND IS VOID, OTHERWISE IT REMAINS IN FULL FORCE
AND EFFECT.

Whenever Contractor shall be, and is declared by County to be, in default under the Contract, and
County having performed County's obligations there under, the Surety may promptly remedy the default,
or shall promptly:

1.  complete the Contract in accordance with its terms and conditions; or
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2. obtain a bid or bids for completing the Contract in accordance with its terms and conditions,
and upon determination by Surety of the lowest responsible bidder, or, if County elects, upon determination
by County and Surety jointly of the lowest responsible bidder, arrange for a Contract between such Bidder
and County, and make available as work progresses sufficient funds, paid to County, to pay the cost of
completion and other costs and damages for which the Surety may be liable hereunder.

No right of action shall accrue on this bond to or for the use of any person of corporation other than
County named herein.

The Surety, for value received, hereby stipulates and agrees that no changes, extensions of time,
alterations or additions to the terms of the Contract or other Work to be performed hereunder, or the
specifications referred to therein shall in any way affect its obligations under this bond, and it does hereby
waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract
or to Work or to the specifications.

This instrument shall be construed in all respects as a common law bond. It is expressly understood
that the time provisions and statute of limitations under §255.05, Florida Statutes, shall not apply to this
bond.

In no event will the Surety be liable in the aggregate to Obligee for more than the penal sum of this
Performance Bond regardless of the number of suits that may be filed by Obligee.

Signed and sealed this day of , 20

CONTRACTOR (PRINCIPAL)
Signed, sealed and delivered in the presence of:

Witnesses as to Contractor Name: Title:

STATE OF

COUNTY OF

Sworn to (or affirmed) and subscribed before me by means of [ physical presence or [J online notarization,
this day of , 20 , by

Signature of Notary Public

Printed Name of Notary Public

Personally Known OR Produced Identification
Type of Identification Produced:

SURETY
SIGNATURE:

SEAL

PRINTED NAME AND TITLE:
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EXHIBIT 5: CLOSEOUT CHECKLIST

Contract Closeout occurs when all obligations are met and all legal, administrative, and managerial tasks are executed.

Contract No. 14799 — Intersection Improvements at SW 24th Avenue & SW 122nd Street with

Watson Construction Company, LLC
Complete all applicable items.

ACTION/ITEM

Date Completed
(by Vendor)

Vendor
(initials)

County
(initials)

General Requirements (Should be
required on most Contracts)

All contractual obligations are completed
(include list of exceptions as an attachment)

All invoices, except for the final, are
submitted and paid

All testing reports have been received and
analyzed

Final amount paid via this Contract

Parties agree that no claims, issues, or
unresolved matters exist on the contract

Contract Specific Requirements (All may
not apply)

All inspections are completed and accepted

Any County-furnished property is returned

The contractor has closed any subcontracts
that may exist

All sub-contractor(s) have been paid in full
(include a table of sub-contractor(s) names
with total amounts paid to each as an
attachment)

Any access or security badges and keys are
returned and are accounted for

All warranties, training material, or other
final deliverables are obtained

All Bond requirements have been met

Certificates of substantial completion or
final completion are obtained

Other administrative or contractual
requirements are met (include list of items
as an attachment)

CONTRACT ADMINISTRATOR APPROVAL TO CLOSEOUT CONTRACT

Vendor/Contractor Signature

Department Administrator Signature
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EXHIBIT 6: CONTRACTOR’S FINAL PAYMENT AFFIDAVIT FORM

STATE OF
COUNTY OF

Before me, the undersigned authority, personally appeared , who after being duly
sworn, deposes and says:

(1) He or she is the (title) , of , which
does business in the State of Florida, hereinafter referred to as the “Contractor.”

(2) Contractor, pursuant to that certain Contract No. 14799 (“Contract”) with Alachua County, a charter
county and political subdivision of the State of Florida, hereinafter referred to as the “Owner,” has furnished
or caused to be furnished labor, materials, and services for Invitation to Bid No. 25-556-LC; Project No.
919-7901, #14799 - Intersection Improvements at SW 24th Avenue & SW 122nd Street with Watson
Construction Company, LLC, Contract No. 14799, as more particularly set forth in said Contract.

(3) This affidavit is executed by the Contractor in accordance with §713.06 of the Florida Statutes for the
purposes of obtaining final payment from the Owner in the amount of $
(4) Contractor certifies, represents and warrants that it has paid all persons defined in §713. Ol Florida
Statutes, who furnished labor, services, or materials for the prosecution of the Work provided for in the
Contract (“Claimants”), all amounts owed them from any previous payments received by Contractor from
the Owner and has not withheld any such amounts.

(5) Contractor certifies, represents and warrants that all Work to be performed under the Contract has been
fully completed, and all Claimants have been paid in full.

(6) In accordance with the Contract Documents and in consideration of $ paid,
Contractor releases and waives for itself and all Claimants, including their successors and assigns, all claims
demands, damages, costs and expenses, whether in contract or in tort, against Owner relating in any way to
the performance of the Contract.

(7) Contractor certifies, represents and warrants for itself and its subcontractors, materialmen, successors
and assigns, that all charges for labor, materials, supplies, lands, licenses and other expenses for which
Owner might be sued or for which a lien or a demand against any payment bond might be filed, have been
fully satisfied and paid.

(8) Contractor agrees to indemnify, defend and save harmless Owner from all demands or suits, actions,
claims of liens or other charges filed or asserted against Owner arising out of the performance by Contractor
of the Work covered by the Contract.

Contractor:

By:

Its:

Date:

Witnesses
[Corporate Seal]
STATE OF
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EXHIBIT 7: FINAL PAYMENT BOND WAIVER FORM
WAIVER OF RIGHT TO CLAIM AGAINST THE PAYMENT BOND (FINAL PAYMENT)

OWNER: Alachua County, a charter county and political subdivision of the State of Florida

CONTRACTOR: Watson Construction Company, LLC

PROJECT: Contract No. 14799 (“Contract”) for labor, materials, and services for Invitation to Bid No.
25-556-LC; Project No. 919-7901, #14799 - Intersection Improvements at SW 24th Avenue
& SW 122nd Street with Watson Construction Company, LLC, Contract No. 14799.

The undersigned Claimant, for itself and its successors and assigns, and in consideration of the final
payment made in the amount of $ , hereby waives and releases its right to
claim against the payment bond, and further waives, releases and discharges the Owner and Contractor
from any and all claims, demands, obligations, damages, actions, and causes of action, direct or indirect, in
law or in equity, for labor, services or materials furnished through (insert
date) to , on the job of Alachua County, a charter county and political subdivision
of the State of Florida, for improvements associated with the above referenced Project.

DATED ON

Claimant:

By:
(Name)
Title:

(Print Title)

STATE OF

COUNTY OF

Sworn to (or affirmed) and subscribed before me by means of [1 physical presence or [] online
notarization, this day of , 20 , by

Signature of Notary Public

Printed Name of Notary Public

Personally Known OR Produced Identification
Type of Identification Produced:
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EXHIBIT 8: INSURANCE

TYPE “A” INSURANCE REQUIREMENTS
“ARTISAN CONTRACTORS / SERVICE CONTACTS”

The Contractor shall procure and maintain for the duration of this contract insurance against claims
for injuries to persons or damages to property, which may arise from or in connection with the
performance of the Work hereunder by the contractor/vendor, his agents, representatives, employees
or subcontractors.

COMMERCIAL GENERAL LIABILITY

Coverage must be afforded under a per occurrence form policy for limits not less than $1,000,000
General Aggregate, $1,000,0000 Products / Completed Operations Aggregate, $1,000,000 Personal and
Advertising Injury Liability, $1,000,000 each Occurrence, $50,000 Fire Damage Liability and $5,000
Medical Expense.

AUTOMOBILE LIABILITY

Coverage must be afforded including coverage for all Owned vehicles, Hired and Non-Owned
vehicles for Bodily Injury and Property Damage of not less than $1,000,000 combined single limit each
accident.

WORKERS COMPENSATION AND EMPLOYER’S LIABILITY

Coverage to apply for all employees at STATUTORY Limits in compliance with applicable state
and federal laws; if any operations are to be undertaken on or about navigable waters, coverage must be
included for the USA Longshoremen & Harbor Workers Act.

Employer’s Liability limits for not less than $100,000 each accident; $500,000 disease policy limit
and $100,000 disease each employee must be included.

BUILDER’S RISK / INSTALLATION FLOATERS (when applicable)

When this Agreement includes the construction of and/or the addition to a permanent structure or
building; including the installation of machinery and/or equipment, the following insurance coverage must
be afforded:

Coverage Form: Completed Value, All Risk in an amount equal to 100% of the value upon
completion or value of equipment to be installed.

When applicable: Waiver of Occupancy Clause or Cessation of Insurance clause. Flood Insurance
as available under the National Flood Insurance Program.

EMPLOYEE FIDELITY COVERAGE (only applicable to vendors whose emplovees handle funds )

Employee Dishonesty coverage must be afforded for not less than $500,000 Blanket all employees ISO
Form
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OTHER INSURANCE PROVISIONS
The policies are to contain, or be endorsed to contain, the following provisions:

I Commercial General Liability and Automobile Liability Coverages

a. The Alachua County Board of County Commissioners, its officials, employees and volunteers
are to be covered as an Additional Insured as respects: Liability arising out of activities performed by or on
behalf of the Contractor/Vendor; to include Products and/or Completed Operations of the
Contractor/Vendor; Automobiles owned, leased, hired or borrowed by the Contractor.

b. The Contractor’s insurance coverage shall be considered primary insurance as respects the
County, its officials, employees and volunteers. Any insurance or self-insurance maintained by the County,
its officials, employees or volunteers shall be excess of Contractor/Vendor’s insurance and shall be non-
contributory.

II All Coverages

The Contractor/Vendor shall provide a Certificate of Insurance to the County with a thirty (30) day
notice of cancellation. The certificate shall indicate if cover is provided under a “claims made” or “per
occurrence” form. If any cover is provided under claims made from the certificate will show a retroactive
date, which should be the same date of the contract (original if contact is renewed) or prior.

SUBCONTRACTORS

The Contractor/Vendor shall be responsible for all subcontractors working on their behalf as a
condition of this Contract. All subcontractors of the Contractor/Vendor shall be subject to the same
coverage requirements stated herein.

CERTIFICATE HOLDER: Alachua County Board of County Commissioners

MAIL, EMAIL or FAX CERTIFICATES
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EXHIBIT 8-A: CERTIFICATE OF INSURANCE
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EXHIBIT 10: CERTIFICATION OF MEETING ALACHUA COUNTY WAGE ORDINANCE

The undersigned certifies that all employees, contracted and subcontracted, completing services as part of
this Agreement are paid, and will continue to be paid, in accordance with Chapter 22, Article XII of the
Alachua County Code of Ordinance (“Wage Ordinance”).

Watson Construction Company, LLC
940 NW 247th Dr.
Newberry, FL 32669

3523376241
jwalsh@watsonconstruct.com

Project Description: #14799 - Intersection Improvements at SW 24th Avenue & SW 122nd Street, street
traffic operations improvements at SW 24th Avenue and SW 122nd Street

CONTRACTOR

By:

Print: _ Douglas Dabney

Title: __ Authorized Member

Date:

INCORPORATED OR ARE OTHERWISE NOT A NATURAL PERSON, PLEASE PROVIDE A
CERTIFICATE OF INCUMBENCY AND AUTHORITY, OR A CORPORATE RESOLUTION,
LISTING THOSE AUTHORIZED TO EXECUTE AGREEMENTS. IF A NATURAL PERSON, THEN
YOUR SIGNATURE SHOULD BE NOTARIZED.
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EXHIBIT 11: NO COERCION AFFIDAVIT

AFFIDAVIT OF NO COERCION
PURSUANT TO §787.06, FLORIDA STATUTES
State of Florida
County of Alachua

I, Douglas Dabney, as an authorized member of the Watson Construction Company, LLC, having taken an
oath, deposes and says:

1. Tam over the age of twenty-one (21) and make this Affidavit on personal knowledge and not upon
information or belief

2. lam duly authorized to attest and affirm as to the matters contained herein on behalf of the Watson
Construction Company, LLC.

3. [l attest and affirm that Watson Construction Company, LLC does not use coercion as defined in
section 787.06(2)(a), Florida Statutes, to employ any person for labor or services.

4. This signed attestation is provided to the Alachua County Board of County Commissioners to
comply with section 787.06(13), Florida Statutes.

Under penalty of perjury, I declare that I have read the foregoing affidavit and that the facts stated
in it are true.

Signature

Douglas Dabney
Name Printed

Date Signed
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EXHIBIT 12: FOREIGN COUNTRIES OF CONCERN AFFIDAVIT

AFFIDAVIT REGARDING FOREIGN COUNTRIES OF CONCERN
PURSUANT TO 287.138, Florida Statutes
State of Florida
County of Alachua

I, Douglas Dabney, as an authorized member of the Watson Construction Company, LLC, having taken an
oath, deposes and says:

1. Tam over the age of twenty-one (21) and make this Affidavit on personal knowledge and not upon
information or belief.

2. I am duly authorized to attest and affirm as to the matters contained herein on behalf of Watson
Construction Company, LLC.

3. I attest and affirm that the following is true and correct:_

a.  Watson Construction Company, LLC is not owned by the government of a foreign country of
concern as identified in section 287.138(1)(c), Florida Statutes (i.e., People's Republic of China, the Russian
Federation, the Islamic Republic of Iran, the Democratic People's Republic of Korea, the Republic of Cuba,
the Venezuelan regime of Nicolas Maduro, or the Syrian Arab Republic, including any agency of or any
other entity of significant control of such foreign country of concern).

b.  The government of a foreign country of concern does not have a controlling interest in Watson
Construction Company, LLC.

c.  Watson Construction Company, LLC is not organized under the laws of or has its principal
place of business in a foreign country of concern.

4. This affidavit is provided to the Alachua County Board of County Commissioners to comply with
section 287.138(4) Florida Statutes.

Under penalty of perjury, I declare that I have read the foregoing affidavit and that the facts stated
in it are true.

Signature

_Douglas Dabney
Name Printed

Date Signed
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EXHIBIT 13: CONSTRUCTION PLANS

Alachua County SW 24" Avenue and SW 122" Street Intersection Traffic Operations Improvements;
County Fiscal Project #919-7901; Public Work Project #PW50080, 100% Contract Plans dated June 9,
2025, are exempt pursuant to Section 119.071(3)(b)(1) and will be included into the contract documents
prior to final execution of this Agreement by both Parties.
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